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U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099611-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the October 1996 Reporting period which covers September 22, 1996
through October 26, 1996. This report is a consolidated monthly report containing the monthly
invoice, and the contract mandated financial and technical monthly reports. Detailed reports of
hours and dollars expended versus TDD authorized spending levels has been (and will continue to
be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Pl

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION
Executive Summary

In the accounting month of October 1996, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 49 open TDD's. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was not dispatched to any emergency response sites
this month.

Significant contract management activities in October included the receipt of contract modification
numbers 6 and 7 increasing funding specifically for CERCLA removal and site assessments, as well as for
OPA. Other highlights included: initiation of hiring two new non-dedicated employees to primarily support
the increased work load under the START program; activating the Ninyo and Moore teaming subcontract
for non-dedicated LOE support primarily for the START southern California based project work; and a visit
to the Long Beach satellite office by the E&E Senior Vice President in charge of all EPA contracts for
meetings with local staff, subcontractors and EPA Task Managers working locally.

On-site technical support continued at the Casmalia Resources site in Santa Barbara County,
California until the 26th of September when the EPA turned the site over to the Responsible Party’s (RP’s)
contractor and demobilized from the site. The START had provided continual oversight at Casmalia from
August 3, 1992, until the demobilization in September. Before leaving the site, the START revised the site
contingency plan, updated all sampling Standard Operating Procedures and Quality Assurance Sampling
Plans (QASPs) through the end of project, and completed a final sampling of the treatment effluent pond.
The START will continue to supply information and technical support to the RP group as requested by the
EPA.

For the McFarland site assessment, the START assisted the EPA during community interviews,
providing spanish speaking team members for the interviews and upgrading the community involvement
plan. The START has prepared worksheets for cancer and non-cancer risk criteria for 300 chemicals of
concern in the community.

For the Pemeco site, the START initiated revisions of a field sampling plan and wrote a work plan
for this site assessment.

Removal assessment work continues at the Enviropur West Corporation site, a defunct RCRA
interim status treatment, storage and disposal facility in Signal Hill, California. The START finalized
detailed computerized inventories of over 550 bulk and non-bulk waste containers and approximately
650,000 gallons of tank farm capacity. The START prepared and implemented a QASP to further identify
site contaminants, and began planning for a removal action by profiling site wastes, maintaining all site
records and initiating EPA’s Removal Cost Management System for cost tracking.

The START initiated a removal assessment and removal action at a site in Fresno County, California,
where over 2000 abandoned containers and drums were discovered. The START numbered, sampled and
hazard categorized the hazardous materials which included caustics, oils, fuels and paints. The removal of
the wastes continues. A soil assessment at the site is scheduled to begin in December of 1996.
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The START performed a removal assessment at the Inspection Plating site in Auburn, California,
where surface soils contaminated with metal waste from plating bath solutions were identified with a field
X-ray fluorescence (XRF) device. The scope of the site was expanded when dozens of drums and containers
of plating shop waste were discovered on the property during the soils assessment. These drums were
subsequently hazard categorized and sampled for disposal profile.

Vinyl chloride vapor contamination in residential homes was the source of concern initiating the
START site assessment activities in and adjacent to the DC Metals facility in Oakland, California. Soil-gas
sampling preparations were begun with the reserving and inventorying of Emfac’s Geoprobe unit, and the
arranging for gas sampling units from the EPA regional laboratory. The START attended scoping meetings,
wrote a site QASP, reviewed historical documents, and accompanied EPA to provide Spanish speaking
translation during meetings with local residents.

The START returned to San Carlos, Arizona to the Tribal Head Start offices of an Apache
community where a response and subsequent drum removal action had occurred in August of 1996. On
September 26, the START conducted air sampling in the Head Start office basement and in overlying offices.
Analytical results are pending, and will be used to determine if the offices can safely be put back into use.

At the Sulphur Bank Mercury Mine in Clearlake, California, the START conducted an assessment
of yards on tribal lands adjacent to the mine. Samples collected were dried and analyzed with an XRF to
quantify levels of mercury and arsenic contamination. Follow-up removal actions have been postponed due
to some civil unrest in the area.

The START mobilized to perform a site assessment at the North American Resources site in
Chandler, Arizona. While the START was initially directed to evaluate hazardous material types, volumes
and containers, the site was found to have nothing other than properly stored oil. The federal Chemical
Investigation Department (CID) was on site as well, and the START assisted them with documentation and
confirmation sampling. No further action is planned at this time.

In October, the START was active on a number of ongoing EPA projects which include: treatment
sampling at the Frontier Fertilizer site in Davis, California; overseeing a responsible party-led DDT-
contaminated sediment dredging and drying operations at the United Heckathorn site in Richmond,
California; sample data presentations of 1,2-DCP contaminated groundwater at the Del Norte Pesticide site
in Crescent City, California; and assisting the Coast Guard with operating and maintaining the START’s air
monitoring system at the Sanders Aviation site in Tempe, Arizona.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of work plans, health and safety plans, final project deliverables, and overall
program QA/QC.
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11/15/1996 ECOLOGY AND ENVIRONMENT, INC. MONTH END: 10/26/1996
CONTRACT CEILING COMPARISONS
CONTRACT NUMBER: 68-W6-0010
REGION 9

CONTRACT OBLIGATED
CEILING FUNDING
PERCENT PERCENT
CONTRACT TDD OBLIGATED USED USED
CEILINGS BUDGETS FUNDING ACTUALS (4)/(1)*100 (4)/(3)*100

(1) (2) 3) 4)

MISC. ODCs 627,381.00 286,072.99 N/A  207,441.23 33.06% N/A
TRAVEL 504,661.00  302,490.32 N/A 162,595.78 32.22% N/A
SUBCONTRACTS 1,089,265.00  106,468.97 N/A 25,635.15 2.35% N/A
ANALYTICAL SERVICES 1,906,122.00 82,948.85 N/A 3,253.00 0.17% N/A
EQUIPMENT 1,184,431.00 5,596.25 N/A 2,083.70 0.18% N/A
LOE HOURS 145,700.00 64,340.00 N/A 36,686.79 25.18% N/A
ESTIMATED COST 11,835,254.00 3,9569,135.16 5,129,633.00 1,822,731.89 16.25% 37.48%
FIXED FEE 865,226.00 382,077.15  381,803.00 217,861.08 25.18% 57.05%

TOTAL CONTRACT
DOLLARS 12,700,480.00 4,341,212.31 5,511,5626.00 2,140,582.97 16.85% 38.84%



5 TABLE F-3 ~ TABLEE-3
11181199 SUMMARY OF INCREMENTAL =5 h1rsiegs SUMMARY OF INCREMENTAL =
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Eﬁ‘v’!ﬁ?z r:::t CONTRACT MODIFICATIONS Environment, inc .
START Region 9 START Region 9
CONTRACT NUMBER  §8-W6-0010 CONTRACT NUMBER  63-W6-0010
CUMULATIVE CUMULATIVE
ONTRACT EFFECTIVE MODIFICATION  SUM BY FUNDING CUMULATIVE EFFECTIVE  MODIFICATION SUM BY CUMULATIVE
OD NO. DATE FUNDING SOURCE ;SaglLNG DATE FUNDING MOD. NO. TOTAL FUNDING FUNDING SOURCE
FUNDING SOURCE: cEPP ODIFICATION NUMBER: gg
1 02/22/1996 50,000.00 50,000.00 50,000.00 12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA Removal Action
08/05/1996 140,000.00 190,000.00 190,000.00 MODIFICATION NUMBER: g4
08/05/1996 50,000.00 240,000.00 240,000.00 [02/22/1996 50,000.00 50,000.00 500,000.00 CEPP
2/22/1996 470,000.00 520,000.00 970,000.00 CERCLA/SARA Removal Action
M 50,000.00 290,000.00 290,000.00
5 08/26/19%6 2/22/1996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA Removal Action
UNDING SOURCE: CERCLA/SARA Site Assessment 2/22/1996 25000.00 101500000  1,465,000.00 OPA
02/27/1996 100,000.00 100,000.00 390,000.00 ODIFICATION NUMBER: g2
08/05/1996 750,000.00 850,000.00 1,140,000.00  92/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA Site Assessment
08/26/1996 100,000.00 950,000.00 1,240,000.00 MODIFICATION NUMBER: g3
09/20/1996 130,000.00 1,080,000.00 1,370,000.00 [08/05/1996 50,000.00 50,000.00 1,615,000.00 CEPP
UNDING SOURCE: CERCLA/SARA Removal Action B8/05/1996 140,000.00 190,000.00  1,755,000.00 CEPP .
12118/1995 450,000.00 450,000.00 1.820,000.00 [8/05/1996 500,000.00  690,000.00  2,255000.00 CERCLA/SARA Removal Action
470.000.00 620.000.00 2.200.000.00 8/05/1996 750,000.00  1,440,000.00  3,005,000.00 CERCLA/SARA Site Assessment
1 02/22/1996 0,000. +000. +290,000. 8/05/1996 50,000.00 1490,00000  3,055,000.00 OPA
1 02/22/1996 470,000.00 1,390,000.00 2,760,000.00 ODIFICATION NUMBER: ¢4
3 08/05/1996 500,000.00 1,890,000.00 3,260,000.00 p8/19/1996 00 .00 3,055,000.00 NONE
6 09/20/1996 71497100  2,604,971.00 3,974,971.00 MODIFICATION NUMBER: (5
09/20/1996 397,206.00  3,002,177.00 4,372,177.00 [08/26/1996 50,000.00 50,000.00  3,105,000.00 CEPP
. 09/2711996 67434900  3,676,526.00 5.046,526.00 08/26/1996 100,000.00 150,000.00  3,205,000.00 CERCLA/SARA Site Assessment
ODIFICATION NUMBER: (g
FUNDING SOURCE: NONE
08/191196 o0 00 5.046.526.00 9/20/1996 714,971.00  714,971.00  3,919,971.00 CERCLA/SARA Removal Action
1 ‘ ’ e 9/20/1996 130,000.00  844,971.00  4,049,971.00 CERCLA/SARA Site Assessment
UND'"G SOURCE: oPA 9/20/1996 30720600 1,242177.00  4.447,177.00 CERCLA/SARA Removal Action
1 02/22/1996 25,000.00 25,000.00 5,071,526.00 ODIFICATION NUMBER: g7
3 08/05/1996 50,000.00 75,000.00 5,121,526.00 09/27/1996 674,349.00  674,349.00  5,121,526.00 CERCLA/SARA Removal Action
7 00/27/1996 20,000.00 95,000.00 5,141,526.00 09/27/1996 20,000.00  694,349.00  5,141,526.00 OPA
7 09/27/1996 370,000.00 465,000.00 551152600 P9/27/1996 370,000.00 1,064,349.00  5511,526.00 OPA

=+ Confidential Business Information - Not for Release ***
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11/15/1996 TABLE F-4 Page 1 of 1
SUMMARY OF FUNDING EXPENDITURES
Month Ending : 10/26/1996
Region: 9
Total Total
Total Monthly Monthly Monthly Cumulative  Cumulative ~ Cumulative  REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE
NONE .00 .00 .00 .00 .00
CERCLA/SARA 1,080,000.00 25,961.71 2,636.90 28,598.61 45,213.11 4,550.17 49,763.28 1,030,236.72
Site Assessment
CERCLA/SARA 3,676,526.00 258,495.67 26,255.09 284,750.76 1,804,891.09 205,392.19  2,010,283.28 1,666,242.72
Removal Action
OPA 465,000.00 48.36 4.91 53.27 6,473.74 624.32 7,098.06 457,901.94
CEPP 290,000.00 10,346.08 1,050.84 11,396.92 66,153.96 7,294.40 73,448.36 216,551.64
Total $5,5611,526.00 $294,851.82 $29,947.74  $324,799.56 $1,922,731.90 $217,861.08 $2,140,592.98 $3,370,933.02



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during September 22 through October 26, 1996:

TDD#: 09-9601-0001-E EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In October 1996,
the START processed 361 spill reports.

TDD#: 09-9601-0002-E ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were no emergency
response call outs during this reporting period.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

During this reporting period, the START met with USEPA concerning the final electronic database, and is
completing the final electronic database version of the Air Directory.

TDD#: 09-9601-0004-E EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The draft document is currently being reviewed by EPA. Additional charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on August
23rd, September 9th and 20th, and again on October 4th and 18th. Under the terms of its permit with the
City of Davis, sampling of the system will be conducted on a monthly basis.



TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM WINDOW ROCK, ARIZONA

This TDD has been closed with an interim AOC. Charges billed this reporting period are associated with
final deliverables assembly and distribution.

TDD#: 09-9601-0009-C CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START began the final report on this project during this reporting period.

TDD#: 09-9601-0010-C DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During the reporting period, the START submitted a trip report and
groundwater data presentation.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continued oversight, sampling and analytical activities through September 25, 1996 at which
time the RP group began site operation. The START completed demobilization from site on September 26,
shipping all files and equipment off-site. The START continues to work with the contracted labs on
outstanding sample data and has began preparation of the final report.

TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA. The START also attended a meeting in Denver, Colorado at
which the RP group presented a contaminant transport model and an alternative approach to site remediation.

TDD#: 09-9601-0013-D SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring equipment support to USCG
on site, and to provide technical advice to Coast Guard (by telephone) during daily operations of air
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monitoring system. A START member was on site October 21-22 to down load meteorological data and to
brief Coast Guard on continuing site activities.

TDD#: 09-9601-0014-D YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START monitored site demolition progress through phone calls with the RP contractor.

TDD#: 09-9601-0015-C OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

During this reporting period, the START reviewed the RP generated Phase II close-out report and provided
comments to the EPA. The START also conducted a file search at the California Department of Water
Resources and began compilation of the information obtained into a database.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0002-C GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No site activities occurred this reporting period. Charges billed this month are associated with report
production

TDD#: 09-9602-0004-D ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in October included the receipt of contract
modifications numbers 6 and 7 increasing funding (specifically, CERCLA removal and site assessment as
well as OPA). This reporting period marked the completion (and demobilization from) the Casmalia
Resources site where both START and the former TAT had been assisting the EPA in assessment,
stabilization and removal activity for almost five years. Other highlights included: initiation of hiring two
new non-dedicated employees to primarily support the increased work load under the START program;
activating the Ninyo and Moore teaming subcontract for non-dedicated LOE support primarily for the
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START southern California based project work; and a visit to the Long Beach satellite office by the E&E
Senior Vice President in charge of all EPA contracts for meetings with local staff, subcontractors and EPA
Task Managers working locally. START continued, this month, developing and integrating EPA’s new
computerized TDD generator protocol and utilizing the new Lotus Notes computing and communications
platform. Additional effort was devoted this month to administrative and technical support (including
analytical QA/QC, C.O.I. determinations, and implementation of the QMP and HASPs).

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-D START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was initiated. The START developed and issued a request for proposal (RFP) document for
a Basic Ordering Agreement (BOA) for START Region IX analytical services. The RFPs were sent to
approximately twenty analytical service vendors. Proposals from the vendors are currently being reviewed
by START and a review/consent package is being developed with selection recommendations for EPA’s
ratification.

TDD#: 09-9604-0006-E START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included: submitting
Equipment Management Plan (EMP) to PEA, finishing the 7-point justification for capital equipment
purchases, submitting year end inventory to EPA and DCMC. Equipment was also transferred from
Arlington office to San Francisco. A modification to the START contract to include this new equipment will
take place in early November.

TDD#: 09-9604-0007-D START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues.



TDD#: 09-9604-0008-D START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating,
training, purchasing and installing software. Equipment and software arrived, and was distributed to
START members. Work has begun on acquiring a Notes server and associated software.

TDD#: 09-9604-0010-A LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

In this reporting period, the START presented one training session on Information Resources to the Los
Angeles Co. Fire Department Health Hazardous Materials Division (HMMD). All costs during this period
are associated with the preparation and presentation of this lecture. The START will present a second
training session to HMMD in mid-November.

TDD#: 09-9604-0012-D AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START assisted the American Samoa EPA staff with the preparation of a
Tafuna Power Plant quality assurance sampling plan. The START also began preparing reporting
deliverables for close-out of this phase of the project.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0003 PESTICIDE TRAINING (UC BERKELEY)
PAN#: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

During this reporting period, the START began compiling analytical results from Geoprobe Activities
conducted the August 1996 site assessment. The START has begun to write the final report for this project.



TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

During this reporting period, the START prepared and submitted the final report. An interim closure AOC
has been submitted.

TDD#: 09-9605-0006-B FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

In this reporting period, the START met with the Task Monitor to determine the final format for the Feather
River Geographical Area Contingency Plan (FRGACP). The START began to prepare the final versions of
the response protocols, response tools and incident command sections of the FRGACP as assigned by the
Task Monitor.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09—96ﬁ5—0008-A T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEQ, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are for computer usage rebate.

TDD#: 09-9605-0010-D PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

During this reporting period, the START conducted oversight over the Cal-EPA remediation of the tire ash
at the Panache Tire Dump site.



TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

On October 2, the START met with the EPA Community Involvement Officer to discuss future community
involvement activities, including community interviews and the development of the community involvement
plan. The START updated the project mailing list and provided the EPA CIO with a list of people interested
in participating in community interviews. On October 19, the START met with the EPA CIO to discuss the
community involvement plan. From October 23 through 25, the START took notes during community
interviews conducted by the EPA RPM and EPA CIO in McFarland and Visalia, California.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is awaiting further direction from the EPA. No activities occurred this reporting period.
Charges Credited this month are for computer usage rebate.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0061-SISA-XX SITE ASSESSMENT
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN OAKLAND, CALIFORNIA

The START continued performing oversight of PRP cleanup. During this reporting period, the START
reviewed the PRP’s Removal Action Workplan for Phase 1 and 2 RA Properties for the EPA’s RPM. The
START has begun to write the final letter report.

TDD#: 09-9606-0006-A WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).



TDD#: 09-9606-0007 DUCK VALLEY PESTICIDE - REMOVAL

PAN#: 0064-DVRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OWYHEE; NEVADA -

During this reporting period., the START wrote a draft removal report summarizing START oversight of the
dinoseb contaminated soil activity. An interim AOC has been submitied to EPA. B

TDD#: (9-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SIRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SAN JACINTO, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0001-A COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA -

During this reporting period, the START produced a Cost Summary Information package for two former
TAT sites; Koppers, Orovilie, California and McCormick & Baxter, Stockton, California, as requested by
EPA’s Accounting Technician for the Cost Accounting Section. Currently, the START has a working
database to collect and summarize costs incurred during the TAT program, and continues working to produce
a similar report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: INTERIM WILMINGTON, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: INTERIM PHOENIX, ARIZONA

During this reporting period, the START remains in contact with CET and the OSC to monitor job progress.
Photo documentation, maps have been prepared for the final report. Final report has been submitted to EPA.

TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities have taken place under this TDD during this reporting period. Planning for future
demonstrations continues.

(



TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HILT, CALIFORNIA

This TDD has been closed with an interim AOC. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

During this accounting period, the final report was finalized by START and submitted to EPA. An interim
AOC was submitted.

TDD#: 09-9608-0001 LORENTZ BARREL & DRUM SITE
PAN#: 0075-LBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN JOSE, CALIFORNIA

An interim AOC has been completed and submitted. No further activities have been conducted on this site.

TDD#: 09-9608-0003 WRIGHT TERMINAL
PAN#: 0076-WTSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

During this reporting period, the START prepared and submitted the final report. The project was closed
because the Task Monitor determined that U.S. EPA involvement was no longer warranted. An interim
closure AOC has been submitted.

TDD#: 09-9608-0004 MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

The START has provided to the OSC oversight of excavation operation and air monitoring of activities
during this reporting period. The START has also conducted site preparation work for pile driving and sheet
piling operation to be started on October 28, 1996.

TDD#: 09-9609-0002-A MAD RIVER PESTICIDE
PAN#: 0079-MRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HUMBOLDT, CALIFORNIA

During this reporting period, the START received the analytical data to process and draft a final letter report.

TDD#: 09-9609-0003 BRISBANE FD - RADIATION TRAINING
PAN#: 0080-BFTN-XX TRAINING
STATUS: OPEN BRISBANE, CALIFORNIA

During this reporting period, the START completed and submitted a final letter report to EPA.
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TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN CARLOS, ARIZONA

The START conducted an emergency response at this site on August 28-30, 1996. The site is located in a
building which houses the Head Start office for the Apache Tribe. START returned to the site on September
26th to conduct air sampling in the basement and overlying offices. The purpose of the sampling was to
document the presence of potential hazardous substances and to determine whether the offices could be
safely put back to use. Analytical results are pending.

TDD#: 09-9609-0006 TIDELAND OILS
PAN#: 0083-TOSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

No site activities occurred this reporting period. Charges billed month are associated with final report
production. An interim AOC has been submitted.

TDD#: 09-9609-0007-A PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HONOLULU, HAWAII

During this reporting period, the START received preliminary sample results from sampling activities at the
site. The START is currently awaiting the data package to submit a final report to the Task Monitor.

TDD#: 09-9609-0008-A RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

The START began conducting oversight on September 16th on an as-needed basis on both the afternoon and
night shifts. Because of logistical and equipment-related problems, removal operations were only conducted
sporadically during October. It is expected that modifications and improvements will result in greater
utilization of START oversight during November.

TDD#: 09-9609-0009 RALPH GRAY/WESTMINSTER SEEP
PAN#: 0086-RGSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM WESTMINSTER, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9609-0010-A ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

In this reporting period, the START continued with site assessment activities at this large scale abandoned
treatment, storage and disposal facility in Signal Hill, California. The START finalized detailed
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computerized inventories of over 550 bulk and non-bulk waste containers and approximately 650,000 galions
of tank farm capacity. The START also prepared and implemented a quality assurance sampling and
analysis plan to further identify site contaminants and hazard classes. Other activities pertinent to the
START include maintenance of site records, RCMS, pollution report preparation, removal scope planning,
and waste profiling.

TDD#: 09-9609-0011 FRESNO CYLINDERS
PAN#: 0088-FCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FRESNO, CALIFORNIA

During this reporting period, the START prepared a letter report for this project. An interim AOC has been
submitted to EPA.

TDD#: 09-9610-0001 DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

The START prepared for mobilization to begin preliminary assessment on October 28, 1996. Preparations
included: attending a scoping meeting, writing, and submitting for EPA approval a Quality Assurance
Sampling Plan (QASP) and Site Safety Plan (SSP), reviewing historical reports and data on the site,
accompanying the OSC to provide Spanish translation during meetings with residents, arranging with the
Region IX lab for sampling media and analysis, and checking out and inventorying the Geoprobe unit.

TDD#: 09-9610-0002 INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN AUBURN, CALIFORNIA

During this reporting period, the START was tasked to perform a site assessment at the former Inspection
Plating facility and at the RP property. Access to the Inspection Plating shop has been denied by the RP,
therefore no activity has been performed on site. The Cruz Ranch area has been samples and screened by
the XRF. A small area of soil has been discovered to contain approximately 1000 ppm of Cr by XRF
analysis. Confirmation results are still pending. In addition, the Cruz Ranch area was discovered to contain
approximately 300 gallons of plating shop waste in numerous containers. Removal actions are pending.

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activity has been performed during this reporting period.

TDD#: 09-9610-0004 NORTH AMERICAN RESOURCES
PAN#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN CHANDLER, ARIZONA

During this reporting period, the START was tasked to perform a preliminary site assessment at the North
American Resources site in Chandler, Arizona. Specifically, START was tasked to photo document (video,
camera), evaluate waste types, volumes and container conditions, and make recommendations to the Task
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Monitor as needed. START arrived on site with Criminal Investigation Dept (CID) members and discovered
that the site was clean. No leaking or mislabeled containers, no storage pits containing product, and no
evidence of materials other than oil on site. START assisted CID members with documentation and
sampling. The EPA Task Monitor determined the site condition did not merit further investigation and
limited START activities to assisting CID members on and as needed basis. A detailed report will be
submitted in mid-November.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Because the McFarland investigation involves the integration of many distinct tasks over a long time period,
a separate project management task has been established. Under this task, the START will provide oversight
of all activities, provide overall project QA and meet and report regularly to EPA Task Managers. This
reporting period, an overall workplan was drafted for the entire project, it will be submitted to EPA in
November.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START prepared Excel worksheet to calculate cancer and non-cancer risk
criteria for 300 chemicals of concern. START also met with EPA risk assessors and McFarland project
manager to define worksheet format.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START met with EPA project manager and office of Drinking Water staff
to discuss data management needs for the McFarland Project.

TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

During this reporting period, the START met with EPA on two occasions to determine the scope of field
activities. START prepared a work plan which described ESI project objectives, summarized required tasks
to be conducted within the ESI, and included a project cost estimate. Also the START began revising the
existing Field Sampling Pan to incorporate revisions to the scope of field activities.

TDD#: 09-9610-0014 FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

The START was directed to perform a removal assessment at the Fresno Drum site located in Fresno County,
California. This reporting period, the START assisted EPA, ERCS and the USCG with the investigation of
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over 2000 containers of various hazardous materials including caustics, oils, fuels, paints, all containers were
numbered, sampled and hazard categorized. A soil and subsurface investigation is pending the removal of
the containers in December.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN CLEARLAKE, CALIFORNIA

The Site Safety Plan (SSP) has been prepared and a site audit has been conducted. Split samples of property
yards have been collected from RPM and analyzed using the XRF for arsenic and mercury.



3.0 TDD MONTHLY COST SUMMARY



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 11/15/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: NELSON, KAREN

Region: 9 Bud Estir'_rilated
geted Labor Hours ours
Subtask Description: II-Iaobuor; Spent Balance required
NO SUBTASK USED P2 .00 112.50 -112.50 .00
NO SUBTASK USED SS .00 153.00 -153.00 .00
NO SUBTASK USED T2 .00 11.00 -11.00 .00
NO SUBTASK USED P1 .00 131.50 -131.50 .00
NO SUBTASK USED P4 .00 28.00 -28.00 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 1,610.00 -1,610.00 .00
TOTAL 3,230.00 2,051.00 1,179.00 3,230.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 157,045.80 65,398.34 91,647.46 157,045.80 34.46

Other Direct Costs .00 705.30 -705.30 .00 37

Travel .00 208.11 -208.11 .00 A1

Equipment .00 .00 .00 .00 .00

Subcontracts 2,631.60 1,128.76 1,502.84 2,631.60 .59

Analytical .00 .00 .00 .00 .00

Equipment Usage 726.00 .00 726.00 726.00 .00

SGA 193.56 10

SubHandling Charge 22.57 .01

TOTAL 160,403.40 $67,656.64 $92,746.76 $160,403.40 $35.65

Page 1 of 90 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0001

TDD Title: EPA Region 9 Spill Phone
Site Name: EPA REGION IX SPILL PHONE

Site Location:

TDD Activity Type: START Site General Project

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: NELSON, KAREN
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T .00 81.00 -81.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
TOTAL .00 82.00 -82.00 3,230.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,261.47 $27.92
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 11/15/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted  Labor H S ours
gete abor Hours 1
Subtask Description: ll-ia:l?r; Spent Balance required
NO SUBTASK USED P1 .00 174.90 -174.90 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 430.66 -430.66 .00
NO SUBTASK USED P4 .00 56.89 -56.89 .00
NO SUBTASK USED P3 .00 720.59 -720.59 .00
TOTAL 1,860.00 1,395.04 464.96 1,860.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  93,557.70 43,546.65 50,011.05 93,657.70 31.22
Other Direct Costs  7,865.00 724.15 7.140.85 7,865.00 .52
Travel 6,655.00 923.16 5,731.84 6,655.00 .66
Equipment .00 .00 .00 .00 .00
Subcontracts 3,618.45 520.27 3,098.18 3,618.45 .37
Analytical .00 .00 .00 .00 .00
Equipment Usage 6,050.00 .00 6,050.00 6,050.00 .00
SGA 349.82 .25
SubHandling Charge 10.41 .01
TOTAL 117,746.15 $46,074.46 $71,671.69 $117,746.15 $33.03
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out
Site Name: ON-CALL RESPONSE CALL OUT
Site Location:

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN
Reaion: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 1,860.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0003
Emergency Air Monitoring Directory
EMERGENCY AIR MONITORING DIRECTORY

Month Ending: 10/26/1996
TDD Activity Type: START Site General Project

Report Date: 11/15/1996
Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SANFRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud EStiilrl‘gﬁg
) geted Labor Hours o
Subtask Description: Il-l?lfrrs Spent Balance require
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 67.00 -67.00 .00
NO SUBTASK USED P3 .00 169.50 -169.50 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
TOTAL 400.00 251.50 148.50 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: ~Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  18,462.44 8,504.39 9,958.05 18,462.44 33.81
Other Direct Costs 3,025.00 2,294.22 730.78 3,025.00 9.12
Travel 605.00 6.00 599.00 605.00 .02
Equipment .00 .00 .00 .00 .00
Subcontracts .00 774.00 -774.00 .00 3.08
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 488.25 1.94
SubHandling Charge 15.47 .06
TOTAL $22,092.44 $12,082.33 $10,010.11  $22,092.44 $48.04
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TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 10/26/1996
TDD Activity Type: START Site General Project

TDD Number: 09-9601-0003
TDD Title: Emergency Air Monitoring Directory

Site Name: EMERGENCY AIR MONITORING DIRECTORY

Site Location:

Report Date: 11/15/1996

Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 92.00 -92.00 .00
TOTAL .00 92.00 -92.00 400.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $5,927.45 $64.43
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 11/15/1996
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSiD: 60

Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON

Region: 9 Bud EStiﬂgLerg

geted Labor Hours |
Subtask Description: Iila:L?r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED SS .00 56.00 -56.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
TOTAL 76.00 77.00 -1.00 76.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: ~ Required:  delivered:

Direct Labor 4,462.24 2,177.71 2,284.53 4,462.24 103.70

Other Direct Costs 3,630.00 233.25 3,396.75 3,630.00 11.11

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 49.50 2.36

SubHandling Charge .00 .00

TOTAL  $8,092.24 $2,460.46 $5,631.78 $8,092.24 $117.16
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

09-9601-0004 TDD Activity Type: START Site Specific Project

Evacuation Guidance Document Report Date: 11/15/1996

EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

SAN FRANCISCO County: State: CA
SSID: 00

Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON

Region: © Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 76.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 11/15/1996
Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL

Region: © Budgeted Labor Hours Es“ﬁgtﬁg
Subtask Description: ll_-la:l?r; Spent Balance required
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,997.40 812.71 2,184.69 1,796.20 45.15
Other Direct Costs 246.60 291.03 -44.43 246.60 16.17
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 61.41 3.41
SubHandling Charge .00 .00
TOTAL  $3,244.00 $1,165.15 $2,078.85 $2,042.80 $64.73
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0006

Frontier Fertilizer
FRONTIER FERTILIZER

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Report Date: 11/15/1996

Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted  Labor H = Hours
gete abor Hours L
Subtask Description: Il-laobl?rrs Spent Balance required
NO SUBTASK USED T .00 16.00 -16.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 596.00 -596.00 .00
NO SUBTASK USED T2 .00 17.00 -17.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 1,000.00 679.00 321.00 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  42,806.80 26,954.68 15,952.12 42,906.80 39.70
Other Direct Costs 3,025.00 1,244.42 1,780.58 3,025.00 1.83
Travel 1,8156.00 1,302.02 512.98 1,815.00 1.92
Equipment 1,210.00 .00 1,210.00 1,210.00 .00
Subcontracts 600.00 .00 600.00 600.00 .00
Analytical .00 f .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 539.30 .79
SubHandling Charge .00 .00
TOTAL $50,556.80 $30,040.42 $20,516.38 $50,556.80 $44.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer

Report Date: 11/15/1996
Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
ion: 9 Estimated
Region: Budgeted Labor Hours HO}"’%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED 8§ .00 .25 -25 .00
NO SUBTASK USED T1 .00 9.50 -9.50 .00
TOTAL .00 9.75 -9.75 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $319.74 $33.66

Page 5 of 53

++ Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 11/15/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted  Labor Hours EStiwgrﬁg
Subtask Description: 'I-la:l?r; Spent Balance required
NO SUBTASK USED P1 .00 112.50 -112.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 51.00 -51.00 .00
NO SUBTASK USED SS .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 39.60 -39.50 .00
TOTAL 317.00 211.00 106.00 317.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,184.56 6,754.98 5,429.58 12,184.56 32.48
Other Direct Costs 1,210.00 412.74 797.26 1,210.00 1.98
Travel 2,420.00 1,635.63 784.37 2,420.00 7.86
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 432.67 2.08
SubHandling Charge .00 .00
TOTAL $15,814.56 $9,236.02 $6,578.54 $15,814.56 $44.40
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 11/15/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Reaion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 25 -25 .00
NO SUBTASK USED P3 .00 14.50 -14.50 .00
TOTAL .00 14.75 -14.75 317.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $921.14 $63.53
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-8601-0008

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Dodson Brothers Qil Company

DODSON BROTHERS OIL COMPANY

10810 MONTE VISTA AVENUE

Report Date: 11/15/1996
Completion Date: 05/31/1996

Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours EStiwgtﬁg
Subtask Description: ll-?g?r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 125.00 -125.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
TOTAL 150.00 147.00 3.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,008.58 4,967.55 1,041.03 6,005.58 33.79

Other Direct Costs 605.00 642.45 -37.45 605.00 4.37

Travel 1,210.00 33.60 1,176.40 121.00 .23

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 142.72 97

SubHandling Charge .00 .00

TOTAL  $7,823.58 $5,786.32 $2,037.26 $6,731.58 $39.36
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9601-0008

Dodson Brothers Oil Company

Site Location: 10810 MONTE VISTA AVENUE

City: MONTCLAIR
CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERT L

DODSON BROTHERS OIL COMPANY

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

County: SAN BERNARDINC State: CA

EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
!
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-8601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 11/15/1996
Site Name: CENTRAL EUREKA MINE (MESA DE OROQ) Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Budaet Estirﬁlated
geted Labor Hours ours
Subtask Description: lI:laobuorrs Spent Balance required
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 254.00 -254.00 .00
NO SUBTASK USED T2 .00 11.00 -11.00 .00
TOTAL 500.00 269.00 231.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,386.00 9,305.67 15,080.33 24,386.00 34.59
Other Direct Costs  5,856.40 626.62 5,229.78 4,000.00 2.33
Travel 27,817.90 642.17 27,175.73 19,000.00 2.39
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 268.08 1.00
SubHandling Charge .00 .00
TOTAL $58,060.30 $10,842.54 $47,217.76  $47,386.00 $40.31
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Central Eureke Mine Funded Removal

CENTRAL EUREKA MINE (MESA DE ORO)

TDD Number: 09-9601-0009
TDD Title: Report Date: 11/15/1996
Site Name: Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

Site Location:

City: SUTTER CREEK County: AMADOR

State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Region: 9 Estimated
egion: Budgeted  Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

09-9601-0010
Del Norte Pesticides
DEL NORTE COUNTY PESTICIDE STORAGE

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budaeted L Esmﬁgfﬁg
- gete abor Hours i
Subtask Description: ha:L?r; Spent Balance require
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 270.50 -270.50 .00
NO SUBTASKUSED  P1 00 24.50 -24.50 00
TOTAL 600.00 316.00 284.00 600.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 27,493.00 11,812.69 15,680.31 27,493.00 37.38
Other Direct Costs  2,420.00 1,911.29 508.71 2,420.00 6.05
Travel 6,050.00 2,019.99 4,030.01 6,050.00 6.39
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 835.33 264
SubHandling Charge .00 .00
TOTAL $35,963.00 $16,579.30 $19,383.70  $35,963.00 $52.47

Page 10 of 90

*** Confidential Business Information -

Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
- Month Ending: 10/26/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 11/15/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Reaion: Estimated
egion: 9 Budgeted  Labor Hours HO_Ude
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 30.00 -30.00 .00
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 30.25 -30.25 600.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project
TDD Title: Casmalia Resources Report Date: 11/15/1996
Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996
Site Location: NTU RD 5§37 SAN YSIDRO RD Estimated Completion Date: 10/31/1996
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Estiwgltjerg
geted Labor Hours L
Subtask Description: II-Ia:uor; Spent Balance required
NO SUBTASK USED P3 .00 1,880.00 -1,880.00 .00
NO SUBTASK USED P4 .00 21.00 -21.00 .00
NO SUBTASK USED SS .00 3.50 -3.50 .00
NO SUBTASK USED P2 .00 1,545.00 -1,545.00 .00
NO SUBTASK USED P1 .00 897.50 -897.50 .00
Data Management P3 .00 188.00 -188.00 .00
Data Management P1 .00 17.00 -17.00 .00
Data Validation P1 .00 17.00 -17.00 .00
NO SUBTASK USED T2 .00 33.00 -33.00 .00
Data Validation P3 .00 1.00 -1.00 .00
TOTAL 9,035.00 4,603.00 4,432.00 9,035.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 361,801.00 131,674.55 230,126.45 361,801.00 28.63
Other Direct Costs 3,630.30 10,278.79 -6,648.49 3,630.00 2.23
Travel 84,700.00 61,528.94 23,171.06 84,700.00 13.38
Equipment .00 .00 .00 .00 .00
Subcontracts .00 15,823.77 -15,823.77 .00 344
Analytical .00 .00 .00 .00 .00
Equipment Usage 6,000.00 .00 6,000.00 6,000.00 .00
SGA 15,243.87 3.31
SubHandling Charge 316.47 .07
TOTAL 456,131.30 $234,866.39 $221,264.91 $456,131.00 $51.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0011 TODD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 11/15/1996
Site Name: CASMALIA RESOURCES Completion Date: 10/31/1996
Site Location: NTU RD 5§37 SAN YSIDRO RD Estimated Completion Date: 10/31/1996
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

ion: 9 Estimated
Region: Budgeted  Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P1 .00 627.50 -627.50 .00
NO SUBTASK USED P3 .00 330.50 -330.50 .00
NO SUBTASK USED T1 .00 182.75 -182.75 .00
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 1,141.00 -1,141.00 9,035.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $57,458.54 $50.37
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0012

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project
Sparks Solvent/Fuel site PRP Oversight

SPARKS SOLVENT/FUEL PLUME

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: MARTIN, PAUL W
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted  Labor Hours ESti":‘"g:'e"g
Subtask Description: ll-laob:rrs Spent Balance required
NO SUBTASK USED P3 .00 401.00 -401.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 700.00 420.00 280.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,628.00 15,570.18 17,057.82 32,628.00 37.07
Other Direct Costs 2,420.00 1,997.26 42274 2,420.00 4.76
Travel 9,680.00 2,553.16 7,126.84 9,680.00 6.08
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 965.57 2.30
SubHandling Charge .00 .00
TOTAL $44,728.00 $21,086.17 $23,641.83 $44,728.00 $50.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9601-0012

TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight

Report Date: 11/15/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: MARTIN, PAUL W
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Estimated
egion: Budgeted Labor Hours HO!-"'%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0013
TDD Title: Sanders Aviation
Site Name: SANDERS AVIATION

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted  Labor Hours = Hours
Subtask Description: li-la:l?rrs Spent Balance required
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P1 .00 215.50 -215.50 .00
NO SUBTASK USED P4 .00 9.00 -8.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 668.00 -668.00 .00
TOTAL 2,420.00 1,562.00 858.00 2,420.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 120,856.60 49,426.16 71,430.44  120,856.60 31.64

Other Direct Costs  6,050.00 12,523.16 -6,473.16 6,050.00 8.02

Travel 9,075.00 15,514.35 -6,439.35 9,075.00 9.93

Equipment .00 66.84 -66.84 .00 .04

Subcontracts .00 .00 .00 .00 .00

Analytical 3,000.00 .00 3,000.00 3,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 5,949.16 3.81

SubHandling Charge .00 .00

TOTAL 138,981.60 $83,479.67 $55,501.93 $138,981.60 $53.44
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation

Report Date: 11/15/1996
Site Name: SANDERS AVIATION Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA

State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Estimated
egion: Budgeted Labor Hours HO_UfSa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 2,420.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-2601-0014 TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site Report Date: 11/15/1996
Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997
Site Location: Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Estimg:lig
geted Labor Hours L
Subtask Description: Il-la::rrs Spent Balance required
NO SUBTASK USED P3 .00 285.00 -285.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
TOTAL 480.00 324.00 156.00 480.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  23,987.03 14,088.11 9,898.92 23,987.03 43.48
Other Direct Costs  1,210.00 533.34 676.66 1,210.00 1.65
Travel 3,630.00 1,837.62 1,792.38 3,630.00 567
Equipment .00 118.22 -118.22 .00 .36
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 525.66 1.62
SubHandling Charge .00 .00
TOTAL $28,827.03 $17,102.95 $11,724.08 $28,827.03 $52.79
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site

Report Date: 11/15/1996
Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997
Site Location:

TDD Number: 09-9601-0014

Estimated Completion Date: 03/31/1997

City: PRESCOTT County: YAVAPA|

State: AZ
CERCLIS ID: AZD008398703 SSib: 11U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egion: Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 480.00
Dollars per
Total Dollars LOE hour
sPent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical Report Date: 11/15/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStiwgtlel’g
Subtask Description: II_-la:L?rrs Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 245.00 -245.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 129.50 -129.50 .00
NO SUBTASK USED P1 .00 22.50 -22.50 .00
TOTAL 533.00 403.00 130.00 533.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  25,678.26 13,493.82 12,184.44 25,678.26 33.48
Other Direct Costs 1,210.00 874.83 335.17 1,210.00 2.17
Travel 484.00 126.84 357.16 484.00 31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 211.76 .53
SubHandling Charge .00 .00
TOTAL $27,372.26 $14,707.25 $12,665.01 $27,372.26 $36.49
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9601-0015

TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical

Report Date: 11/15/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 11/30/1996

City: WHITTIER

County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
S Estimated
Region: 9 Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 533.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0016
TDD Title: Verdese Carter Park
Site Name: VERDESE CARTER PARK

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CAD980496913 SSID: 9X
Project Manager: MARTIN, PAULW
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted  Labor H B Hotrs
gete abor Hours 1
Subtask Description: haoblfr; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 37.50 -37.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 62.50 17.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,108.00 2,319.71 1,788.29 4,108.00 37.12
Other Direct Costs 1,210.00 6.70 1,203.30 1,210.00 A1
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 194.21 .00 194.21 194.21 .00
SGA 1.41 .02
SubHandling Charge .00 .00
" TOTAL $5,512.21 $2,327.82 $3,184.39 $5,512.21 $37.25
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TDD Number:

TDD Title

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0017

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project
: American Chrome Engineering Inc.

AMERICAN CHROME ENGINEERING, INC.

Report Date: 11/15/1996

Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Es“',f,‘gf,e,g
. geted Labor Hours irod
Subtask Description: ';'a;’l?r’s Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P2 .00 102.00 -102.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 150.00 .00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,735.75 4,739.18 1,996.57 6,735.75 31.59
Other Direct Costs  1,452.00 43.40 1,408.60 1,452.00 .28
Travel 242.00 .00 242.00 242.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.18 .06
SubHandling Charge .00 .00
TOTAL  $8,429.75 $4,791.77 $3,637.98 $8,429.75 $31.95
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0018
Superchrome Plating Site

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

SUPERCHROME PLATING & ENGINEERING CO.
1504 E. WASHINGTON BLVD.

Report Date: 11/15/1996

Completion Date: 03/31/1996

Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Estirﬁgted
geted Labor Hours urs
Subtask Description: ha(:’u°r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,24525 1,990.14 255.11 2,245.25 34.91
Other Direct Costs  1,210.00 263.92 946.08 1,210.00 4.63
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 55.74 .98
SubHandling Charge .00 .00
TOTAL  $3,455.25 $2,309.80 $1,145.45 $3,455.25 $40.52
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Superchrome Plating Site

TDD Number: 08-9601-0018
TDD Title: Report Date: 11/15/1996
Site Name: Completion Date: 03/31/1996

Estimated Completion Date: 00/00/0000

SUPERCHROME PLATING & ENGINEERING CO.
Site Location: 1504 E. WASHINGTON BLVD.

City: LOS ANGELES

County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERTL
EPA Project Monitor: LEWIS, WILLIAM
— Estimated
Region: 9 Budgeted Labor Hours Hoprsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 11/15/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERTL
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estir}r‘tated
geted Labor Hours ours
Subtask Description: Iiia:l?r; Spent Balance required
NO SUBTASK USED P3 .00 89.50 -89.50 .00
NO SUBTASK USED P2 .00 420.00 -420.00 .00
NO SUBTASK USED P1 .00 31.50 -31.50 .00
TOTAL 604.00 541.00 63.00 604.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  24,599.28 17,524.00 7,075.28 24,559.28 32.39

Other Direct Costs  1,815.00 1,284.93 530.07 1,815.00 2.38

Travel .00 240.65 -240.65 .00 44

Equipment .00 .00 .00 .00 .00

Subcontracts .00 112.88 -112.88 .00 .21

Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.24

Equipment Usage .00 .00 .00 .00 00

SGA 321.94 .60

SubHandling Charge 2.26 .00

TOTAL $30,107.28 $21,239.66 $8,867.62 $30,067.28 $39.26
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Superchrome Funded Removal

SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

TDD Number: 09-9601-0019
TDD Title: Report Date: 11/15/1996
Site Name:

Site Location:

City: LOS ANGELES County: LOS ANGELES

State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
ion: 9 Estimated
Region: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $365.26 $60.88
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

09-9601-0020

Hawaii Technical Assistance

HAWAII TECHNICAL ASSISTANCE

Campbell Industrial Park

Report Date: 11/15/1996
Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: Honolulu County: Ozhu State: Hi
CERCLIS ID: SsSID: ZZ
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT
Redion: Estimated
egion: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 251.14 232.86 484.00 7.39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.02 1.56
SubHandling Charge .00 .00
TOTAL  $3,116.96 $1,583.19 $1,533.77 $3,116.96 $46.56
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 11/15/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: HI
CERCLIS ID: SSiD: Z7

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Reaion: Estimated
egion: 9 Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary (for dedicated labor)

09-9601-0021
Gabbs Abandoned Drums

Month Ending: 10/26/1996

GABBS ABANDONED DRUMS - BLM

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 04/15/1996

Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted  Labor H = Hotrs
gete abor Hours h
Subtask Description: II_-Iaobuor; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 189.50 110.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,602.00 5,193.49 2,408.51 7,602.00 27.41
Other Direct Costs .00 253.16 -253.16 .00 1.34
Travel .00 427.21 -427.21 .00 2.25
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 143.53 .76
SubHandling Charge .00 .00
TOTAL  $7,602.00 $6,017.39 $1,584.61 $7,602.00 $31.75
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number:

09-8601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums

Report Date: 11/15/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
on: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T .00 .25 -25 .00
TOTAL .00 .25 -25 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 11/15/1996
Site Name: START MOBILIZATION Completion Date: 04/01/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00

Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Estir;lrated
geted Labor Hours ours
Subtask Description: ll-laobt?r; Spent Balance required
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 94.01 147.99 242.00 47
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 19.86 10
SubHandling Charge .00 .00
TOTAL  $9,223.00 $7,971.10 $1,251.90 $9,223.00 $40.26
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

09-9602-0002
Gibson - Bakersfield

GIBSON - BAKERSFIELD

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Es“',?,‘gfﬁ;’
) geted Labor Hours i
Subtask Description: Il-lac?nfrrs Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
NO SUBTASK USED P1 .00 49.50 -49.50 .00
TOTAL 340.00 60.50 279.50 340.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  13,439.35 1,762.43 11,676.92 13,439.35 29.13
Other Direct Costs 242.00 129.35 112.65 242.00 2.14
Travel 968.00 329.88 638.12 968.00 5.45
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 97.01 1.60
SubHandling Charge .00 .00
TOTAL $14,649.35 $2,318.67 $12,330.68 $14,649.35 $38.33
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project
TDD Title: Santa Fe Derailmen - El Cajon Report Date: 11/15/1996
Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996
Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000
near [-15 & 1-138

City: ElCajon County: San Bernardino State: CA
CERCLIS ID: CAG001342038 SSID: CL
Project Manager: HAMRICK, ERIC §
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours EStiﬂgﬁ‘g
Subtask Description: h"‘;’:r"s Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED S8 .00 2.50 -2.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 284.50 -284.50 .00
NO SUBTASK USED P2 .00 746.00 -746.00 .00
NO SUBTASK USED P1 .00 278.00 -278.00 .00
TOTAL 1,322.00 1,324.00 -2.00 1,322.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  53,033.12 40,364.48 12,668.64 53,033.12 30.54
Other Direct Costs  1,210.00 4,295.70 -3,085.70 1,210.00 3.25
Travel 9,680.00 6,961.37 2,718.63 9,680.00 527
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 2,376.80 1.80
SubHandling Charge .00 .00
TOTAL $65,523.12 $53,998.35 $11,524.77 $65,523.12 $40.86
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-8602-0004

Month Ending: 10/26/1996
TDD Activity Type: START Site General Project
On-Going START Program Support
ON-GOING START PROGRAM SUPPORT

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, Karen

Region: 9 Bud Es“’ﬁgff,‘s’

geted Labor Hours L
Subtask Description: ha:lfr; Spent Balance required
NO SUBTASK USED T2 .00 782.50 -782.50 .00
NO SUBTASK USED T1 .00 40.00 -40.00 .00
NO SUBTASK USED SS .00 2,000.88 -2,000.88 .00
NO SUBTASK USED P4 .00 834.50 -834.50 .00
NO SUBTASK USED P3 .00 2,800.00 -2,800.00 .00
NO SUBTASK USED P2 .00 418.50 -418.50 .00
NO SUBTASK USED P1 .00 556.00 -556.00 .00
Site Assessment P4 .00 10.00 -10.00 .00
Site Assessment P3 .00 17.00 -17.00 .00
Site Assessment P1 .00 50 -.50 .00
TOTAL 7,090.00 7,459.88 -369.88 7,090.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 479,902.20 264,900.57 215,001.63 479,902.20 48.53

Other Direct Costs 116,765.00 84,954.92 31,810.08 116,765.00 15.56

Travel 17,545.00 21,474.19 -3,929.19 17,545.00 3.93

Equipment .00 364.31 -364.31 .00 .07

Subcontracts 9,868.50 9,123.42 745.08 9,868.50 1.67

Analytical .00 .00 .00 .00 .00

Equipment Usage 8,470.00 .00 8,470.00 8,470.00 .00

SGA 22,628.61 4.15

SubHandling Charge 182.45 .03

TOTAL 632,550.70 $403,628.47 $228,922.23 $632,550.70 $73.94
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-39602-0004 TDD Activity Type: START Site General Project
TDD Title: On-Going START Program Support
Site Name: ON-GOING START PROGRAM SUPPORT

Report Date: 11/15/1996
Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, Karen
Reaion: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T .00 5.00 -6.00 .00
NO SUBTASK USED SS .00 924.75 -924.75 .00
NO SUBTASK USED P4 .00 16.50 -16.50 .00
NO SUBTASK USED P3 .00 262.75 -262.75 .00
Site Assessment P3 .00 44.50 -44.50 .00
TOTAL .00 1,254.50 -1,254.50 7,090.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59,754.97 $181.21
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996
TOD Activity Type: START Site Specific Project

09-9602-0005
Gabbs Abandoned Drums - BLM
GABBS ABANDONED DRUMS - BLM

Site Location:

Report Date: 11/15/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL
< Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: ll-_'a::r'; Spent Balance required
NO SUBTASK USED P2 .00 191.00 -191.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
TOTAL 650.00 199.00 451.00 650.00
Estimated Dollars per
Dollars Total Dollars ) Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  27,770.35 5,364.64 22,405.71 27,770.35 26.96
Other Direct Costs  1,452.00 321.12 1,130.88 1,452.00 1.61
Travel 1,673.00 670.84 902.16 1,573.00 3.37
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 209.24 1.05
SubHandling Charge .00 .00
TOTAL $30,795.35 $6,565.84 $24,229.51 $30,795.35 $32.99

Page 26 of 30

*+ Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9602-0006
TDD Title: Electrite Assessment

Site Name:

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

ELECTRITE ASSESSMENT

Report Date: 11/15/1996

Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: 27
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud EStiwgaerg
geted Labor Hours h
Subtask Description: l'-_la::r’s Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
QOther Direct Costs 36.30 225.41 -189.11 38.30 2.87
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 47.57 .61
SubHandling Charge .00 .00
TOTAL  $3,425.90 $3,015.19 $410.71 $3,425.90 $38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996

Report Date: 11/15/1996

City: EAST PALO ALTO

County: SAN MATEO State: CA
CERCLIS ID:

SSID: ZZ
Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted  Labor Hours HO_UT%
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P3 .00 .25 -25 .00
NO SUBTASK USED T1 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation Report Date: 11/15/1996
DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

Site Name:

Site Location:
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City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
Region: 9 Bud EStiﬁgtﬁg
geted Labor Hours u
Subtask Description: ha:uorrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 50 -.50 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 421.00 79.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  23,574.80 14,096.56 9,478.24 23,574.80 33.52
Other Direct Costs  1,210.00 1,052.07 157.93 1,210.00 2.50
Travel 3,813.92 3,036.96 776.96 3,813.92 7.22
Equipment 1,500.40 .00 1,500 40 1,500.40 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 90.00 .00 90.00 90.00 .00
SGA 862.80 2.05
SubHandling Charge .00 .00
TOTAL $30,189.12 $19,048.39 $11,140.73  $30,189.12 $45.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation

Site Name: DUCK VALLEY INDIAN RESERVATION
Site Location:

TDD Number: 09-9602-0007

Report Date: 11/15/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
on: 9 Estimated
Region: Budgeted  Labor Hours HO!"%
Subtask Description: Labor Spent Balance require
: Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED T1 .00 25 -25 .00
NO SUBTASK USED P3 .00 3.25 -3.25 .00
TOTAL .00 3.75 -3.75 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $226.98 $60.53
Page 21 of 53

** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0001

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Grey Eagle Mine Site
Site Name: GREY EAGLE MINE SITE

Report Date: 11/15/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud ESﬁﬂate,g
geted Labor Hours ou
Subtask Description: Iiiaobl?rrs Spent Balance required
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P1 .00 236.50 -236.50 .00
TOTAL 450.00 404.00 46.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 17,968.62 11,010.89 6,957.73 17,968.62 27.25
Other Direct Costs 1,815.00 2,150.23 -335.23 1,815.00 5.32
Travel 1,452.00 426.07 1,025.93 1,452.00 1.05
Equipment 484.00 .00 484.00 484.00 .00
Subcontracts .00 7,368.38 -7,368.38 .00 18.24
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 545.13 1.35
SubHandling Charge 147.37 .36
TOTAL $27,719.62 $21,648.07 $6,071.55 $27,719.62 $53.58
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: (09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 11/15/1996
Site Name: GREY EAGLE MINE SITE Completion Date: (09/30/1996
Site Location:

Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egion: Budgeted  Labor Hours HO!"'-Z
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 450.00
Dollars per
Total Dollars LOE hour
8pent: dellvel'ed:
TOTAL Direct Labor $148.20 $65.87
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0002

TDD Title: Qahu Exercise - Report
OAHU EXERCISE - REPORT

Site Name:
Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site General Project
Report Date: 11/15/1996

Completion Date: 04/26/1996

Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
Region: 9 Bud Estiﬁ::‘erg
) geted Labor Hours irod
Subtask Description: Il-laob:rrs Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447 40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Charge .00 .00
TOTAL  $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE

Site Location:

Report Date: 11/15/1996
Completion Date: 07/31/1986

Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: Hi
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael
. Estimated
Region: 9 Budgeted Labor Hours HO_U"Sd
Subtask Description: Il-laoblfr; Spent Balance require
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 35.50 -35.50 .00
TOTAL 135.00 60.50 74.50 135.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,632.40 2,156.24 4,476.16 6,632.40 35.64
Other Direct Costs 1,089.00 27.87 1,061.13 1,089.00 .46
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 5.92 10
SubHandling Charge .00 .00
TOTAL $11,351.40 $2,190.03 $9,161.37  $11,351.40 $36.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 11/15/1996
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: Pahoa County: Oahu State: Hi
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Il-iaobl?r; Spent Balance required
NO SUBTASK USED T2 00 25 -.25 .00
NO SUBTASK USED SS .00 475 -4.75 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 9.00 -9.00 135.00

Dollars per

Total Dollars LOE hour

SPent: delivered:

TOTAL Direct Labor $547.13 $128.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9603-0004

TDD Activity Type: START Site General Project
SIMS/RIMS Coordination w/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA

Report Date: 11/15/1996

Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours ESﬁﬂgtlel'g
Subtask Description: Ii'-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 54.00 -54.00 .00
TOTAL 80.00 60.00 20.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,096.82 2,093.46 1,003.36 3,096.82 34.89
Other Direct Costs 544.50 159.92 384.58 544.50 267
Travel 847.00 206.30 640.70 847.00 344
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 77.65 1.29
SubHandling Charge .00 .00
TOTAL  $4,488.32 $2,537.33 $1,950.99 $4,488.32 $42.29
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-3603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 11/15/1996
Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS

Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42 60
Other Direct Costs 121.00 31.18 89.84 121.00 .68
Travel .00 14.00 -14.00 .00 31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.53 .21
SubHandling Charge .00 .00
TOTAL  $2,994.92 $1,993.03 $1,001.89 $2,994.92 $43.80
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

03-9603-0006
California Regulation Applicability Research
CALIFORNIA REGULATION APPLICABILITY

Month Ending: 10/26/1996
TDD Activity Type: START Site General Project

Report Date: 11/15/1996

Completion Date: 08/30/1996

Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL
. Estimated
Region: 9 Budgeted  Labor Hours HOPde
Subtask Description: ‘I-Ia::r; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 .50 -50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
TOTAL 200.00 11.50 188.50 200.00
Dollars Total Dollars EStliJ'gﬁg:g I)L%lgrﬁo%?
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 367.77 8,613.23 8,981.00 31.98
Other Direct Costs 1,210.00 .70 1,209.30 1,210.00 .06
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .15 .01
SubHandling Charge .00 .00
TOTAL $10,191.00 $368.62 $9,822.38  $10,191.00 $32.05
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0001
TDD Title: Shell Refinery Fire/Explosion - Martinez
SHELL REFINERY FIRE/EXPLOSION

Site Name:

Site Location:

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 05/15/1996

Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
CERCLIS ID; SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM
. Estimated
Region: 9 Budgeted Labor Hours HOP"Sd
Subtask Description: ll-la:l?r"s Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,755.64 1,262.86 492,78 1,755.64 34.60
Other Direct Costs 121.00 23.63 97.37 121.00 .65
Travel 30.25 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA 8.27 23
SubHandling Charge .00 .00
TOTAL  $1,946.89 $1,310.32 $636.57 $1,946.89 $35.90
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Shell Refinery Fire/Explosion - Martinez

TDD Number: 09-9604-0001

Report Date: 11/15/1996
Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Site Location: Estimated Completion Date: 05/15/1996
City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM
Region: O Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass

Site Name:
Site Location:

MONTGOMERY PASS

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 06/01/1996

Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: SSID: CQ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours EStimg:ﬁg
Subtask Description: Ii-la;’:l; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 43.00 -43.00 .00
TOTAL 180.00 150.00 30.00 180.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,888.63 3,625.98 4,262.65 7.888.63 2417
Other Direct Costs 242.00 24043 1.57 242.00 1.60
Travel 605.00 423.44 181.56 605.00 2.82
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,549.41 -1,5649.41 .00 10.33
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 140.07 .93
SubHandling Charge 30.98 .21
TOTAL  $9,235.63 $6,010.31 $3,225.32 $9,235.63 $40.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: TDD Activity Type: START Site Specific Project

09-9604-0002
TDD Title: Montgomery Pass

Report Date: 11/15/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location:

Estimated Completion Date: 00/00/0000
City: Mt Montgomery

County: Mineral State: NV
CERCLIS ID: SSID: CQ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
- Estimated
Region: 9 Budgeted  Labor Hours HOP"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 25 -.25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0003

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical
Site Name: CELTOR CHEMICAL WORKS
Site Location: BTWN NORTON FLD & TRINITY

Report Date: 11/15/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CADS80638860 SSID: 28
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStimgtﬁg
Subtask Description: ‘F-Ia:l?rts Spent Balance required
NO SUBTASK USED P1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 73.00 -73.00 .00
NO SUBTASK USED P1 .00 122.50 -122.50 .00
TOTAL 270.00 214.50 55.50 270.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  15,271.45 6,391.45 8,880.00 15,271.45 29.80
Other Direct Costs 872.41 770.47 101.94 872.41 3.59
Travel 1,210.00 1,056.33 153.67 1,210.00 4.92
Equipment .00 .00 .00 .00 .00
Subcontracts .00 637.87 -637.87 .00 2.97
Analytical 1,000.00 .00 1,000.00 1,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 385.72 1.80
SubHandling Charge 12.75 .06
TOTAL $18,353.86 $9,254.59 $9,099.27 $18,353.86 $43.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 08-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 11/15/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CADS80638860 SSID: 28

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

I Estimated
Region: 9 Budgeted Labor Hours HO!.II'Sd
Subtask Description: ll:la::r; Spent Balance require

NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 270.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00

Page 26 of 53 ++* Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp.
Site Name: ASYLUM SLOUGH - EMERG. RESP.

Report Date: 11/15/1996
Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000
City: Napa County: Napa State: CA
CERCLIS ID: SSID: CR

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Bud Estiwated
-~ geted Labor Hours O_UI'Z
Subtask Description: Iilac:)l?r; Spent Balance require

NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 142.00 -142.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 256.50 43.50 300.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  12,596.70 7,873.33 4,723.37 12,596.70 30.70

Other Direct Costs 605.00 267.47 337.53 605.00 1.04

Travel 1,210.00 410.75 799.25 1,210.00 1.60

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 500.00 .00 500.00 500.00 .00

SGA 143.10 .56

SubHandling Charge .00 .00

TOTAL $14,911.70 $8,694.65 $6,217.05 $14,911.70 $33.90
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number:

09-9604-0005

TDD Title: START QA Management

Site Name:

Site Location:

START QA MANAGEMENT

TDD Activity Type: START Site General Project

Report Date: 11/15/1996

Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN
Region: 9 Bud Estiﬂgaerg
_ geted Labor Hours ired
Subtask Description: ll-la:t?r; Spent Balance require

NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED Ss .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 302.50 -302.50 .00
NO SUBTASK USED P2 .00 157.00 -157.00 .00
NO SUBTASK USED P1 .00 67.50 -67.50 .00
TOTAL 987.00 539.00 448.00 987.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  36,297.95 17,618.12 18,779.83 36,297.95 32.62

Other Direct Costs 1,815.00 1,660.23 154.77 1,815.00 3.09

Travel 1,452.00 .00 1,452.00 1,452.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts 6,250.05 822.38 5,427.67 6,250.05 1.53

Analytical .00 .00 .00 .00 .00

Equipment Usage 605.00 .00 605.00 605.00 .00

SGA 354.07 .66

SubHandling Charge 16.44 .03

TOTAL $46,420.00 $20,371.24 $26,048.76  $46,420.00 $37.94
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Month Ending: 10/26/1996

TDD Monthly Cost Summary ( for NON dedicated labor)
Report Date: 11/15/1996

TDD Activity Type: START Site General Project

TDD Number: 09-9604-0005
TDD Title: START QA Management
Site Name: START QA MANAGEMENT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN
- Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL 00 2.00 -2.00 987.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
$144.31 $72.16

TOTAL Direct Labor

=+ Confidential Business Information - Not for Release ***
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 11/15/1996
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: NELSON, Karen

Region: 9 Bud Estir:llated
geted Labor Hours ours
Subtask Description: Ii-laobt?r; Spent Balance required
NO SUBTASK USED T2 .00 23.00 -23.00 .00
NO SUBTASK USED T1 .00 22.00 -22.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 261.00 -261.00 .00
NO SUBTASK USED P2 .00 990.50 -890.50 .00
NO SUBTASK USED P1 .00 446.50 -446.50 .00
TOTAL 2,846.00 1,761.00 1,085.00 2,846.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  95,701.85 50,177.57 45,524.28 95,701.85 28.49

Other Direct Costs  9,680.00 14,905.73 -5,225.73 9,680.00 8.46

Travel 544.50 6,609.32 -6,064.82 544.50 3.75

Equipment .00 678.74 -678.74 .00 .39

Subcontracts 3,289.50 806.26 2,483.24 3,289.50 .46

Analytical .00 .00 .00 .00 .00

Equipment Usage 9,075.00 .00 9,075.00 9,075.00 .00

SGA 4,733.65 2.69

SubHandling Charge 16.12 .01

TOTAL 118,290.85 $77,927.39 $40,363.46 $118,290.85 $44.25
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TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 10/26/19%6
TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management
Site Name: START EQUIPMENT MANAGEMENT
Site Location:

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: NELSON, Karen
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 2,846.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,185.16 $84.65
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 11/15/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIAA

EPA Project Monitor: NELSON, KAREN

Region: 8 Bud Es“'ﬂ,‘gfﬁg
geted Labor Hours L
Subtask Description: %-la;)t?r; Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED T1 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 22.00 -22.00 .00
NO SUBTASK USED P3 .00 154.00 -154.00 .00
NO SUBTASK USED P2 .00 409.00 -4098.00 .00
NO SUBTASK USED P1 .00 38.50 -38.50 .00
TOTAL 1,061.00 639.50 421.50 1,061.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  45,831.18 20,791.64 25,039.54 45,831.18 32.51
Other Direct Costs  6,413.00 1,719.55 4,693.45 6,413.00 2.69
Travel 1,210.00 255.64 954.36 1,210.00 .40
Equipment .00 .00 .00 .00 .00
Subcontracts 263.16 419.25 -166.09 263.16 .66
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 422.20 .66
SubHandling Charge 8.38 .01

TOTAL $53,717.34 $23,616.66 $30,100.68 $53,717.34 $36.93
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 10/26/1996
TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination
Site Name: START HEALTH & SAFETY COORDINATION

Report Date: 11/15/1996
Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSIb: 00

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: NELSON, KAREN

Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 2.50 -2.50 .00
TOTAL .00 10.50 -10.50 1,061.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $630.96 $252.38
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 11/15/1996
Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID; SSID: 00

Project Manager: MARTIN, PAUL W
EPA Project Monitor: NELSON, Karen

Region: 9 Budgeted  Labor Hours e Hours
Subtask Description: Ii-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 11.00 -11.00 .00
NO SUBTASK USED T1 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 21.00 -21.00 .00
NO SUBTASK USED P3 .00 334.00 -334.00 .00
NO SUBTASK USED P2 .00 5.00 -5.00 .00
NO SUBTASK USED P1 .00 18.50 -18.50 .00
TOTAL 1,100.00 392.50 707.50 1,100.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  47,841.50 15,498.45 32,343.05 47,841.50 39.49

Other Direct Costs  18,150.00 7,678.98 10,471.02 18,150.00 19.56

Travel .00 318.63 -318.63 .00 .81

Equipment .00 .00 .00 .00 .00

Subcontracts 2,467.13 129.01 2,338.12 2,467.13 .33

Analytical .00 .00 .00 .00 .00

Equipment Usage 9,075.00 .00 9,075.00 9,075.00 .00

SGA 1,699.20 4.33

SubHandling Charge 2.58 .01

TOTAL $77,533.63 $25,326.85 $52,206.78 $77,533.63 $64.53
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 10/26/1996
TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support
Site Name: START COMPUTER SUPPORT

Report Date: 11/15/1996
Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL W
EPA Project Monitor: NELSON, Karen

Region: Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 266.50 -266.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 273.50 -273.50 1,100.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $17,200.23 $62.89
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-8604-0010 TDD Activity Type: START Site General Project
TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 11/15/1996
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 11/30/1996
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estiﬁated
geted Labor Hours ours
Subtask Description: ll-la:l?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 77.00 -77.00 .00
TOTAL 100.00 81.00 19.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,690.00 2,591.49 3,098.51 4,793.60 32.39
Other Direct Costs 1,210.00 162.32 1,047.68 1,210.00 2.03
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 34.74 43
SubHandling Charge .00 .00
TOTAL  $6,900.00 $2,788.55 $4,111.45 $6,003.60 $34.86
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0011
Sulfur Creek Geothermal
SULFUR CREEK GEOTHERMAL

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma State: CA
CERCLIS ID: SSID: ZZ
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud EStiﬁafﬁ.g
geted Labor Hours Ol
Subtask Description: II-Ia::rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 20.00 -20.00 .00
TOTAL 72.00 26.00 46.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  31,982.00 1,078.23 30,903.77 31,982.00 41.47
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL $32,595.47 $1,078.23 $31,517.24 $32,595.47 $41.47
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9604-0012

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project
American Samoa Technical Assistance
AMERICAN SAMOA TECHNICAL ASSISTANCE

Report Date: 11/15/1996

Completion Date: 11/30/1996

Estimated Completion Date: 11/30/1996

City: American Samoa County: Trust Territory State: TT
CERCLIS ID: SSID: 51
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud EStiﬂgtﬁg
geted Labor Hours L
Subtask Description: Il-laobtfrg Spent Balance required
NO SUBTASK USED T2 .00 12.00 -12.00 .00
NO SUBTASK USED T .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 7.50 -7.50 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 759.50 -759.50 .00
NO SUBTASK USED P2 .00 7.00 -7.00 .00
NO SUBTASK USED P1 .00 44.00 -44.00 .00
TOTAL 1,150.00 844.00 306.00 1,150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  58,477.85 31,509.67 26,968.18 58,477.85 37.67
Other Direct Costs  12,100.00 11,885.78 214.22 12,100.00 14.21
Travel 9,075.00 6,814.34 2,260.66 9,075.00 8.15
Equipment .00 763.36 -763.36 .00 81
Subcontracts  20,000.00 16,602.15 3,397.85 20,000.00 19.85
Analytical 1,500.00 .00 1,500.00 1,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4,159.95 497
SubHandling Charge 332.04 40
TOTAL 101,152.85 $72,067.29 $29,085.56 $101,152.85 $86.15
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0001
TDD Title: R.C. Baxter

Site Name:

Site Location:

R.C. BAXTER

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: S§SID: CS
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Estiwgaed
geted Labor Hours urs
Subtask Description: ll-laobt?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 150.50 -150.50 .00
NO SUBTASK USED P2 .00 .50 -.50 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 350.00 174.00 176.00 350.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  15,025.00 7,464.87 7,560.13 15,025.00 43.15
Other Direct Costs 605.00 447.40 157.60 605.00 2.59
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 55.00 -55.00 .00 .32
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 95.56 .55
SubHandling Charge 1.10 .01
TOTAL $18,630.00 $8,063.93 $10,566.07 $18,630.00 $46.61
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 08-9605-0001

TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter

Report Date: 11/15/1996
Site Name: R.C. BAXTER Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
< Estimated
Region: 9 Budgeted Labor Hours H°!J"5d
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .50 -.50 .00
TOTAL .00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9605-0002 TDD Activity Type: START Site General Project
TDD Title: NGWA - Outdoor Workshop Report Date: 11/15/1996
Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 06/30/1996
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City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: lﬁaob:r"s Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 97.00 -97.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 171.00 79.00 250.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,561.50 4,926.56 3,634.94 8,561.50 28.81

Other Direct Costs ~ 3,630.00 2,349.28 1,280.72 3,630.00 13.74

Travel 6,2798.90 2,328.39 3,951.51 6,279.90 13.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 987.19 5.77

SubHandling Charge .00 .00

TOTAL $18,471.40 $10,591.42 $7,879.98 $18,471.40 $61.94
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 11/15/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud EStiﬂgLig

geted Labor Hours L
Subtask Description: 'f-lac:’l?r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 69.00 . -89.00 .00
NO SUBTASK USED P1 .00 40.00 -40.00 .00
TOTAL 120.00 114.00 6.00 120.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 5,424.10 4,332.40 1,091.70 5424 10 38.00

Other Direct Costs 363.00 200.74 162.26 363.00 1.76

Travel 605.00 423.43 181.57 605.00 3.71

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 131.82 1.16

SubHandling Charge .00 .00

TOTAL  $6,392.10 $5,088.39 $1,303.71 $6,392.10 $44.64
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TDD Number: 09-9605-0003

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 10/26/1996

TDD Title: PCHW Training Courses
Site Name: PCHW TRAINING COURSESS

Site Location:

TDD Activity Type: START Site General Project

Report Date: 11/15/1996
Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD
Redgion: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 5.50 -5.50 .00
TOTAL .00 5.50 -5.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project
TDD Title: McCormick and Baxter Report Date: 11/15/1996
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN

Region: 9 Bud Estiwg:;g

geted Labor Hours L
Subtask Description: li-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 19.00 -19.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 289.00 -289.00 .00
NO SUBTASK USED P2 .00 239.00 -239.00 .00
NO SUBTASK USED P1 .00 184.50 -184.50 .00
TOTAL 1,000.00 743.50 256.50 1,000.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  50,692.90 21,668.95 29,023.95 50,692.90 29.14

Other Direct Costs  2,420.00 17,175.19 -14,755.19 2,420.00 23.10

Travel 6,655.00 3,507.20 3,147.80 6,655.00 4.72

Equipment .00 .00 .00 .00 .00

Subcontracts .00 3,435.96 -3,435.96 .00 4,62

Analytical  20,000.00 .00 20,000.00 20,000.00 .00

Equipment Usage 4,000.00 .00 4,000.00 4,000.00 .00

SGA 4,425.65 5.95

SubHandling Charge 68.71 .09

TOTAL $83,767.90 $50,281.66 $33,486.24 $83,767.90 $67.63

Page 49 of 90

#* Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 11/15/1996
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996
Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996
City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 55.00 -55.00 .00
TOTAL .00 55.00 -55.00 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $4,206.46 $76.48
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:

Site Name:

09-9605-0005

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site General Project

Report Date: 11/15/1996
Completion Date: 10/29/1996
Estimated Completion Date: 10/29/1996

Continuing Challenge Workshop
CONTINUING CHALLENGE WORKSHOP

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Estiwatﬁg
geted Labor Hours ol
Subtask Description: %—Iaob:r; Spent Balance required
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 47.00 -47.00 .00
NO SUBTASK USED P2 .00 222.00 -222.00 .00
NO SUBTASK USED P1 .00 3.00 -3.00 .00
TOTAL 420.00 286.00 134.00 420.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  16,578.75 9,903.22 6,675.53 16,578.76 34.87
Other Direct Costs  5,203.00 428.07 4,774.93 5,203.00 1.51
Travel 2,420.00 662.14 1,757.86 2,420.00 2.33
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 233.35 .82
SubHandling Charge .00 .00
TOTAL $24,201.75 $11,226.78 $12,974.97  $24,201.75 $39.53
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0006
TDD Title: Feather River Contingency Plan

Site Name:

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

FEATHER RIVER CONTINGENCY PLAN

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Budgeted Labor Hours Estiwgtjerg
Subtask Description: %-Iaobuor; Spent Balance required
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED T1 .00 10.00 -10.00 .00
NO SUBTASK USED SS .00 2450 -24.50 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 294.00 -294.00 .00
NO SUBTASK USED P2 .00 319.00 -319.00 .00
NO SUBTASK USED P1 .00 36.00 -36.00 .00
TOTAL 830.00 713.50 216.50 930.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  44,210.50 25,923.35 18,287.15 44,210.50 37.62
Other Direct Costs 7,260.00 3,401.95 3,858.05 7,260.00 4.94
Travel 3,630.00 2,524.93 1,105.07 3,630.00 3.66
Equipment .00 .00 .00 2,420.00 .00
Subcontracts 1,000.00 1,064.26 -64.26 1,000.00 1.54
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,264.28 1.83
SubHandling Charge 21.29 .03
TOTAL $56,100.50 $34,200.06 $21,900.44  $58,520.50 $49.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Feather River Contingency Plan

Site Name: FEATHER RIVER CONTINGENCY PLAN
Site Location:

TDD Number: 09-9605-0006

Report Date: 11/15/1996
Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
egion: Budgeted  Labor Hours Hoyrsa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 8.50 -8.50 .00
NO SUBTASK USED P3 .00 16.50 -16.50 .00
NO SUBTASK USED P2 .00 2.50 -2.50 .00
TOTAL .00 27.50 -27.50 930.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,720.77 $90.57
Page 34 of 53

*+ Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9605-0007 TDD Activity Type: START Site Specific Project
TDD Title: Dodson Brothers Oil Company Report Date: 11/15/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000
City: MONTCLAIR County: SAN BERNARDINO  State: CA
CERCLIS ID: CAT080014194 S§SID: S5F
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DAN
Region: 9 Bud EStiﬁg&:‘g
_ geted Labor Hours iy
Subtask Description: ll-l?t?rrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED Ss .00 1.00 -1.00 a0
NO SUBTASK USED P3 .00 29.00 -29.00 .00
NO SUBTASK USED P2 .00 74.50 -74.50 .00
TOTAL 200.00 106.50 93.50 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,625.30 3,820.56 3,704.74 7,625.30 36.21
Other Direct Costs 1,210.00 194.46 1,015.54 1,210.00 1.84
Travel 605.00 69.40 535.60 605.00 .66
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 56.16 .53
SubHandling Charge .00 .00
TOTAL $10,340.30 $4,140.58 $6,199.72  $10,340.30 $39.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 11/15/1996
Site Name: T.A.LE.S. DATABASE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud Estirl:ated
. geted Labor Hours Oyf-‘a
Subtask Description: ll_-laob:rl; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
TOTAL 400.00 16.00 384.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  20,446.60 572.33 19,874.27 20,446.60 35.77
Other Direct Costs .00 7.63 -7.63 .00 A8
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 1.63 10
SubHandling Charge .00 .00
TOTAL $22,046.60 $581.59 $21,465.01 $22,046.60 $36.35
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9605-0009
Unocal Rodeo Refinery Fire
UNOCAL RODEO REFINERY FIRE

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996

Completion Date: 06/21/1996

Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRACOSTA  State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
Region: 9 Budgeted Labor Hours EStiwgltﬁg
Subtask Description: h%b:r’s Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 600 -6.00 .00
NO SUBTASK USED P3 .00 17 00 -17.00 .00
NO SUBTASK USED P1 .00 14 00 -14.00 .00
TOTAL 40.00 40.00 .00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,638.10 1,101.62 536.48 1,638.10 27.54
Other Direct Costs 242.00 84.90 157.10 242.00 212
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 451.50 -451.50 00 11.29
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.93 45
SubHandling Charge 8.03 .23
TOTAL  $1,880.10 $1,664.98 $215.12 $1,880.10 $41.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 11/15/1996
Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996
Site Location: Estimated Completion Date: 00/00/0000
City: RODEO County: CONTRA COSTA State: CA
CERCLIS ID: SSID: Z7
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
- Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED Ss .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

09-9605-0010
Panoche Tire Dump Fire
PANOCHE TIRE DUMP FIRE

Estimated Completion Date: 11/30/1996

Report Date: 11/15/1996
Completion Date: 11/30/1996

City: Panoche County: Fresno State: CA
CERCLIS ID: CA000140924 SSID: CU
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Eﬂiﬂgﬁg
- geted Labor Hours et
Subtask Desctription: Ii-lag?rrs Spent Balance require
NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 18.00 -18.00 .00
NO SUBTASK USED P4 .00 2300 -23.00 .00
NO SUBTASK USED P3 .00 564 00 -564.00 .00
TOTAL 700.00 607.00 93.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  33,591.15 22,602.18 10,988.97 33,591.15 37.24
Other Direct Costs 1,815.00 1,876.49 -61.49 1,815.00 3.09
Travel 2,420.00 3,222.49 -802.49 2,420.00 5.31
Equipment .00 92.23 -92.23 .00 A5
Subcontracts .00 3,337.50 -3,337.50 .00 5.50
Analytical 7,500.00 .00 7,500.00 7,500.00 .00
Equipment Usage 1,500.00 .00 1,500.00 1,500.00 .00
SGA 1,104.84 1.82
SubHandling Charge 66.75 A1
TOTAL $46,826.15 $32,302.48 $14,523.67 $46,826.15 $53.22
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9605-0010

TDD Activity Type: START Site Specific Project
TDD Title: Panoche Tire Dump Fire

Report Date: 11/15/1996
Site Name: PANOCHE TIRE DUMP FIRE

Completion Date: 11/30/1996
Site Location:

Estimated Completion Date: 11/30/1996

City: Panoche County: Fresno State: CA
CERCLIS ID: CA000140924 SsiD: CU
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: ~ Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 26.00 -26.00 .00
TOTAL .00 26.00 -26.00 700.00

Dollars per

Total Dollars LOE hour

TOTAL Direct Labor $2,057.04 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Report Date: 11/15/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 08-9605-0011
TDD Title: Treasure island
Site Name: TREASURE ISLAND
Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 8R
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Bud EStirI-r;gﬁg
geted Labor Hours |
Subtask Description: ll-la::rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
NO SUBTASK USED P1 .00 68.50 -68.50 .00
TOTAL 150.00 83.00 67.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,759.30 1,105.27 3,654 03 4,759.30 13.32
Other Direct Costs 363.00 46.42 316 58 363.00 .56
Travel .00 35.75 -3575 .00 43
Equipment .00 .00 00 .00 .00
Subcontracts .00 1,693.13 -1,693 13 .00 20.40
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.43 21
SubHandling Charge 33.85 41
TOTAL  $5,122.30 $2,931.85 $2,190.45 $5,122.30 $35.32
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9605-0011

TDD Activity Type: START Site Specific Project
TDD Title: Treasure Island ‘ Report Date: 11/15/1996
Site Name: TREASURE ISLAND Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

County: San Francisco State: CA
CERCLIS ID: SSID: 8R
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: SHANE, DANIEL
R Estimated
Region: 9 Budgeted Labor Hours HOW‘-L
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED Ss .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9606-0001
TDD Title: McFarland - Community Relations

Site Name:
Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

MCFARLAND KERN COUNTY

Report Date: 11/15/1996
Completion Date: 03/07/1997
Estimated Completion Date: 03/07/1997

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud ESﬁﬁat?g
- geted Labor Hours ou /
Subtask Description: If-laob:rrs Spent Balance require
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 200 -2.00 .00
NO SUBTASK USED P4 .00 18 00 -18.00 .00
NO SUBTASK USED P3 .00 550 -6.50 .00
TOTAL 800.00 3250 767.50 800.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  57,802.30 1,522.21 56,380 09 57,902.30 49.91
Other Direct Costs  4,840.00 3,497.07 1,342.93 4,840.00 114.66
Travel 4,235.00 .00 4,235.00 4,235.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts 1,000.00 .00 1,000.00 1,000.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00
SGA 747 66 24 51
SubHandling Charge .00 .00
TOTAL $69,977.30 $5,766.94 $64,210.36  $69,977.30 $189.08
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TDD Number:
TDD Title:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

09-9606-0001 TDD Activity Type: START Site Specific Project

McFarland - Community Relations

Report Date: 11/15/1996

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997
Site Location: Estimated Completion Date: 03/07/1997
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
ion: 9 Estimated
Region: Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED P3 .00 206.00 -206.00 .00
NO SUBTASK USED P2 .00 87.75 -87.75 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 304.00 -304.00 800.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $21,584.45 $71.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9606-0002 TDD Activity Type: START Site Specific Project
TDD Title: India Basin Report Date: 11/15/1996
Site Name: [NDIA BASIN BOATYARD SITE Completion Date: 09/30/1996

Site Location: 894 INNES AVENUE Estimated Compietion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: CAD000067603 SSID: 9G
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Estira(a,:;g
geted Labor Hours L
Subtask Description: ‘l-iaobt?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.00 -15.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL 80.00 21.00 59.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,994.65 789.64 3,205.01 3,994.65 37.60
Other Direct Costs 363.00 21.27 341.73 363.00 1.01
Travel .00 .00 .00 .00 .00
Equipment 242.00 .00 242.00 242.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 00 .00 .00
Equipment Usage 100.00 .00 100.00 100.00 .00
SGA 4.56 22
SubHandling Charge .00 .00
TOTAL  $4,699.65 $815.47 $3,884.18 $4,699.65 $38.83
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

08-9606-0003
Hard Chrome Product

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

HARD CHROME PRODUCTS

Report Date: 11/15/1996

Completion Date: 08/31/1996

Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 81.00 -81.00 .00
TOTAL 130.00 85.00 45.00 130.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor 6,622.20 3,099.59 3,622.61 6,622.20 36.47
Other Direct Costs 332.75 53.52 279.23 332.75 .83
Travel 90.75 .00 90.75 90.75 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 11.45 13
SubHandling Charge .00 .00
TOTAL  $7,045.70 $3,164.56 $3,881.14 $7,045.70 $37.23
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0004

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Soboba Indian Reservation
SOBOBA INDIAN RESERVATION

Report Date: 11/15/1996

Completion Date: 07/30/1996

Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Bud Es“ﬂg:ﬁg
geted Labor Hours |
Subtask Description: Ii-la:lfr[s Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 48.50 -48.50 .00
NO SUBTASK USED P1 .00 23.50 -23.50 .00
TOTAL 80.00 76.00 4.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,685.90 2,541.39 1,144.51 3,685.90 33.89
Other Direct Costs 121.00 211.22 -90.22 121.00 2.82
Travel 302.50 81.38 221.12 302.50 1.09
Equipment .00 00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 350.00 1,000.00 -650.00 350.00 13.33
Equipment Usage .00 .00 .00 .00 .00
SGA 62.47 .83
SubHandling Charge .00 .00
TOTAL $4,459.40 $3,896.46 $562.94 $4,459.40 $51.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 11/15/1996
Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996
Site Location:

Estimated Completion Date: 00/00/0000
City: SAN JACINTO

County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
. Estimated
Region: 9 Budgeted Labor Hours HO!"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-2606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 11/15/1996
Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 11/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL

Region: ¢ Bud Estirl?ated
geted Labor Hours ours
Subtask Description: II-Ia:L?rg Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 218.50 -218.50 .00
NO SUBTASK USED P2 .00 26.00 -26.00 .00
NO SUBTASK USED P1 .00 47.00 -47.00 .00
TOTAL 530.00 304.50 225.50 530.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  28,821.70 9,735.97 19,085.73 28,821.70 31.97
Other Direct Costs  1,191.85 612.43 579.42 1,191.85 2.01
Travel 592.90 282.00 310.90 592.90 .93
Equipment 586.85 .00 586.35 586.85 .00
Subcontracts .00 802.47 -802.47 .00 2.64
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 190.91 63
SubHandling Charge 16.05 .05
TOTAL $31,693.30 $11,639.83 $20,053.47 $31,693.30 $38.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996
Site Location:

Estimated Completion Date: 11/30/1996

TDD Number: 09-9606-0005

Report Date: 11/15/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CAD980496913 S§SID: 9X

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 144.00 -144.00 .00
TOTAL .00 148.00 -148.00 530.00

Dollars per

Total Doliars LOE hour

Spent: delivered:

TOTAL Direct Labor $11,351.73 $78.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire Report Date: 11/15/1996
WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996
Estimated Completion Date: 08/31/1996

Site Name:

Site Location:

(

!
|

(

City: South El Monte County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Estiwgmcsi
_ 3 ired
Subtask Description: ll:la::r; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 13.50 -13.50 .00
NO SUBTASK USED P2 .00 80.50 -80.50 .00
NO SUBTASK USED P1 .00 1.50 -1.50 .00
TOTAL 100.00 99.50 .50 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,020.67 3,054.55 966.12 4,020.67 30.70
Other Direct Costs 161.25 106.86 44.39 1561.25 1.07
Travel .00 48.96 -48.96 .00 49
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.35 .34
SubHandling Charge .00 .00
TOTAL $4,171.92 $3,243.72 $928.20 $4,171.92 $32.60
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9606-0006

TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire

Report Date: 11/15/1996
Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996
Site Location:

Estimated Completion Date: 08/31/1996
City: South El Monte

County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
S Estimated
Region: 9 Budgeted Labor Hours HO_l"'Sa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 25 -25 100.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9606-0007

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation
Site Name: DUCK VALLEY INDIAN RESERVATION

Report Date: 11/15/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Owyhee County: Elko State: NV
CERCLIS ID: SsSIiD: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 1086.00 -106.00 .00
TOTAL 200.00 111.00 89.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour-
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,997.60 3,772.82 5,224.78 8,997.60 33.99
Other Direct Costs 1,210.00 139.07 1,070.93 1,210.00 1.25
Travel 2,420.00 547.19 1,872.31 2,420.00 4.93
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 145.14 1.31
SubHandling Charge .00 .00
TOTAL $13,127.60 $4,604.22 $8,523.38 $13,127.60 $41.48
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9606-0008
Ralph Gray Trucking
RALPH GRAY TRUCKING 2633

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996

Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted L.abor Hours EStirl'rllg:lel'g
e ired
Subtask Description: ll-lac?l?rrs Spent Balance require

NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 5.50 -5.50 .00
TOTAL 8.00 7.50 .50 8.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 307.68 243.94 63.74 307.68 32.53

Other Direct Costs 60.50 127.59 -67.09 60.50 17.01

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 27.31 3.64

SubHandling Charge .00 .00

TOTAL $368.18 $398.84 $-30.66 $368.18 $53.18
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking Report Date: 11/15/1996
Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3

Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM

Redgion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 8.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9606-0010

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal

Site Name:

Site Location:

SOBOBA INDIAN RESERVATION

Report Date: 11/15/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
. Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Iﬁa:l?rrs Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 39.50 -39.50 .00
NO SUBTASK USED P1 .00 25.50 -25.50 .00
TOTAL 70.00 69.00 1.00 70.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,028.04 2,211.38 816.66 3,028.04 32.05
Other Direct Costs 242.00 111.46 130.54 242.00 1.62
Travel 363.00 115.26 247.74 363.00 1.67
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 1,000.00 500.00 500.00 1,000.00 7.25
Equipment Usage .00 . .00 .00 .00 .00
SGA 48.52 .70
SubHandling Charge .00 .00
TOTAL  $4,633.04 $2,986.62 $1,646.42 $4,633.04 $43.28
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:

Site Name:

09-9607-0001
Region IX Cost Summary Information
REGION IX COST SUMMARY INFORMATION

Site Location: San Francisco

Month Ending: 10/26/1996

TDD Activity Type:

Report Date: 11/15/1996
Completion Date: 11/15/1996
Estimated Completion Date: 11/15/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CRUZ MARIAC
EPA Project Monitor: WEISS, WILLIAM
Region: S Budgeted Labor Hours EStiﬂgﬁerg
Subtask Description: ll'-lac:):r"s Spent Balance required
NO SUBTASK USED T2 .00 16.00 -16.00 .00
NO SUBTASK USED SS .00 34.00 -34.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
TOTAL 295.00 60.00 235.00 295.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  20,889.70 2,060.21 18,829.49 20,889.70 79.24
Other Direct Costs 605.00 48.58 556.42 605.00 1.87
Travel 1,452.00 1,786.70 -334.70 1,452.00 68.72
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 392.77 15.11
SubHandling Charge .00 .00
TOTAL $22,946.70 $4,288.26 $18,658.44  $22,946.70 $164.93
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Activity Type:
TDD Title: Region IX Cost Summary Information

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 11/15/1996
Site Location: San Francisco Estimated Completion Date: 11/15/1996

TDD Number: 08-9607-0001

Report Date: 11/15/1996

City: San Francisco County: San Francisco

State: CA
CERCLIS ID: SSIb: 00
Project Manager: CRUZ, MARIA C
EPA Project Monitor: WEISS, WILLIAM
I Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 295.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $903.74 $64.55
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9607-0002
R.C. Baxter
R.C. BAXTER

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours EStiﬁgEefg
Subtask Description: ll-la:L?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 72.00 -72.00 .00
NO SUBTASK USED P1 .00 .50 -.50 .00
TOTAL 105.00 74.50 30.50 105.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,625.80 3,506.84 1,118.96 4,625.80 47.07
Other Direct Costs 242.00 79.03 162.97 242.00 1.06
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 16.91 23
SubHandling Charge .00 .00
TOTAL  $4,867.80 $3,602.78 $1,265.02 $4,867.80 $48.36
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9607-0003
TDD Title: Tri City Oil
Site Name: TRICITY OIL

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ
CERCLIS ID: SSID: zZ
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER
; Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: ll-la::r; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 4.50 -4.50 .00
NO SUBTASK USED P1 .00 95.50 -95.50 .00
TOTAL 170.00 107.00 63.00 170.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: ~ Required: delivered:
Direct Labor 5,576.35 540.62 5,035.73 5,676.35 5.05
Other Direct Costs 363.00 55.49 307.51 363.00 52
Travel 1,694.00 .00 1,694.00 1,694.00 .00
Equipment 121.00 .00 121.00 121.00 .00
Subcontracts .00 3,966.62 -3,966.62 .00 37.07
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 11.89 A1
SubHandling Charge 79.33 .74
TOTAL  $7,754.35 $4,653.95 $3,100.40 $7,754.35 $43.49
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project
Report Date: 11/15/1996

Completion Date: 09/30/1996

TDD Number: 09-9607-0003
Estirnated Completion Date: 00/00/0000

TDD Title: Tri City Oil

Site Name: TRICITY OIL
Site Location:
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: SsiD: ZZ
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: O Estimated
egion: Budgeted  Labor Hours HOSH'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 2.50 -2.50 .00
TOTAL .00 2.50 -2.50 170.00
Doliars per
Total Dollars LOE hour
Spent: delivered:
$157.53 $63.01

TOTAL Direct Labor

** Confidential Business Information - Not for Release ***

Page 44 of 53

(

(

(

(



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 11/15/1996

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: SUTER, DAN

Region: 9 Budgeted  Labor H Ee Hotre

gete abor Hours 1
Subtask Description: Il_-laobl?rrs Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 41.00 -41.00 .00
TOTAL 255.00 67.00 188.00 255.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  11,408.50 1,964.13 9,444.37 11,408.50 29.32

Other Direct Costs 605.00 45,89 559.11 605.00 68

Travel 2,178.00 375.32 1,802.68 2,178.00 5.60

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 5,106.00 .00 5,106.00 5,106.00 .00

SGA 90.15 1.35

SubHandling Charge .00 .00

TOTAL $19,297.50 $2,475.49 $16,822.01  $19,297.50 $36.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9607-0005 TDD Activity Type: START Site General Project

TDD Title: BIA ER Overview Report Date: 11/15/1996
Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00

Project Manager: BENSON, CRAIG C
EPA Project Monitor: LAWRENCE, KAY

ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
TOTAL 80.00 73.00 7.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,643.08 2,917.89 725.19 3,643 08 39.97
Other Direct Costs 242.00 568.45 -326.45 242.00 779
Travel 1,210.00 1,119.84 90.16 1,210.00 156.34
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 361.33 4.95
SubHandling Charge .00 .00
TOTAL $5,095.08 $4,967.51 $127.57 $5,095.08 $68.05
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

09-9607-0006
Oregon Formaldehyde Spill
OREGON FORMALDEHYDE SPILL

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 08/20/1996
Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA
CERCLIS ID: S§SIb: zZZ
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT
Region: 8 Bud Es“ﬂgtﬁg
geted Labor Hours irod
Subtask Description: ll-lac?L?r; Spent Balance require
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P4 .00 23.00 -23.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 60.00 50.00 10.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,833.20 1,917.65 915.55 2,833.20 38.35
Other Direct Costs 181.50 27.37 154.13 181.50 .55
Travel 181.50 189.58 -8.08 181.50 3.79
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.42 93
SubHandling Charge .00 .00
i TOTAL  $3,196.20 $2,181.02 $1,015.18 $3,196.20 $43.62
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

09-9607-0006 TDD Activity Type: START Site Specific Project

Oregon Formaldehyde Spill Report Date: 11/15/1996

OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996
Estimated Completion Date: 00/00/0000

Hilt County: Siskiyou State: CA
SsID: ZZ

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Region: © Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: h%buor; Spent Balance required
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 60.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:

Site Name:

09-9607-0007

Site Location:

Month Ending: 10/26/1996

TDD Activity Type: START Site General Project

Hazmat Exercise Preparation for FY '96
HAZMAT EXERCISE PREPARATION ‘96

Report Date: 11/15/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: 8SID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud EStiw::ﬁg
o geted Labor Hours irod
Subtask Description: Iﬁa::r; Spent Balance require
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 63.00 -63.00 .00
NO SUBTASK USED P2 .00 43.00 -43.00 .00
TOTAL 185.00 111.00 74.00 185.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 9,407.50 3,983.09 5424 .41 9,407.50 35.88
Other Direct Costs 121.00 205.84 -84.84 121.00 1.85
Travel 2,420.00 725.01 1,694.99 2,420.00 6.53
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 199.28 1.80
SubHandling Charge .00 .00
TOTAL $11,948.50 $5,113.22 $6,835.28 $11,948.50 $46.07
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1396

09-9608-0001 TDD Activity Type: START Sile Specific Project

Lorentz Barrel and Drum Site Report Date: 11/15/1996

LORENTZ BARREL & DRUM Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: SAN JOSE County: SANTA GLARA State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LEWIS, WILLAIM
Region: 9 Budgeted Labor Hours EStiﬂgfﬁg
Subtask Description: ‘i_la:l?r'; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 19.00 -19.00 .00
TOTAL 100.00 26.00 74.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,119.55 1,147.26 2,972.29 4,119.55 44.13
Other Direct Costs 302.50 36.79 265.71 302.50 1.42
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 450.00 .00 450.00 450.00 .00
SGA 7.88 .30
SubHandling Charge .00 .00
TOTAL  $4,872.05 $1,191.93 $3,680.12 $4,872.05 $45.84
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996

TDD Number: 09-9608-0003 TDD Activity Type: START Site Specific Project
TDD Title: Wrights Terminal Corp. Report Date: 11/15/1996
Site Name: WRIGHTS TERMINAL CORP. Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: DE
Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud ESﬁﬁ'gﬁg
-~ geted Labor Hours trod
Subtask Description: ll-la:l?r; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 48.50 -48.50 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 240.00 63.50 176.50 240.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,230.90 2,303.14 7,927.76 10,230.90 36.27
Other Direct Costs  1,210.00 98.99 1,111.01 1,210.00 1.56
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 5,000.00 .00 5,000.00 5,000.00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 21.18 .33
SubHandling Charge .00 .00
TOTAL $17,440.90 $2,423.31 $15,017.59  $17,440.90 $38.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: (09-9608-0004 TDD Activity Type: START Site Specific Project
TDD Title: McCormick and Baxter Removal Report Date: 11/15/1896
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 12/30/1996
Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CADO009106527 SsiD: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud Esmﬁ'gfﬁg
geted Labor Hours {
Subtask Description: I-Ha::r; Spent Balance required
NO SUBTASK USED T2 .00 700 -7.00 .00
NO SUBTASK USED P4 .00 300 -3.00 .00
NO SUBTASK USED P3 .00 174 50 -174.50 .00
NO SUBTASK USED P1 .00 85 50 -85.50 .00
TOTAL 450.00 27000 180.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  20,432.15 7,521.55 12,910.60 20,432.15 27.86
Other Direct Costs 968.00 503.90 464.10 968.00 1.87
Travel 6,655.00 755.76 5,899.24 6,655.00 2.80
Equipment 1,452.00 .00 1,452.00 1,452.00 .00
Subcontracts .00 2,649.99 -2,649.99 .00 9.81
Analytical .00 .00 .00 .00 .00
Equipment Usage 669.03 .00 669.03 669.03 .00
SGA 269.56 1.00
SubHandling Charge 53.00 .20
TOTAL $30,176.18 $11,753.76 $18,422.42 $30,176.18 $43.53
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0002
Mad River Pesticdes

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

MAD RIVER PESTICIDES

Site Location:

Report Date: 11/15/1996
Completion Date: 10/31/1996
Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, William
Region: 8 Bud EStiﬂafﬁg
geted Labor Hours ol
Subtask Description: ll'-lac?:rrs Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 64.00 -64.00 .00
TOTAL 225.00 84.00 141.00 225.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,742.30 2,736.73 8,005.57 10,742.30 32.58
Other Direct Costs 60.50 250.90 -190.40 60.50 2.99
Travel 726.00 459.84 266.16 726.00 5.47
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 155.85 .00 155.85 155.85 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 162.12 1.81
SubHandling Charge .00 .00
TOTAL $11,684.65 $3,599.59 $8,085.06 $11,684.65 $42.85
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 08-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes
Site Name: MAD RIVER PESTICIDES

Report Date: 11/15/1996
Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000
City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, William

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 28.00 -28.00 .00
TOTAL .00 28.00 -28.00 225.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,215.31 $79.12
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0003

Month Ending: 10/26/1996
TDD Activity Type: START Site General Project

Brisbane Fire Department - Radiation Training
BRISBANE FIRE DEPARTMENT - RADIATION TR
Estimated Completion Date: 00/00/0000

Report Date: 11/15/1996

Completion Date: 11/30/1996

City: Brisbane County: San Mateo State: CA
CERCLIS ID: SSID: 00
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL
. Estimated
Region: 9 Budgeted Labor Hours HO_""%
Subtask Description: 'I-_la:lf’r'; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 45.00 -45.00 .00
TOTAL 60.00 49.00 11.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,389.80 1,467.82 921.98 2,389.80 29.96
Other Direct Costs 121.00 64.52 56.48 121.00 1.32
Travel 121.00 .00 121.00 121.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 13.81 .28
SubHandling Charge .00 .00
TOTAL  $2,631.80 $1,546.15 $1,085.65 $2,631.80 $31.55
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

09-9609-0004
San Carlos Pesticide
SAN CARLOS PESTICIDE

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila State: AZ
CERCLIS ID: AZ0001509819 SSID: DB
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Bud Estir;l\ated
geted Labor Hours ours
Subtask Description: 'I-Iaob:r; Spent Balance required
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 168.50 -168.50 .00
NO SUBTASK USED P1 .00 80.00 -80.00 .00
TOTAL 300.00 257.50 42.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,389.90 8,647.53 3,742,537 12,389.90 33.58
Other Direct Costs 1,815.00 381.60 1,433.40 1,815.00 1.48
Travel 3,630.00 2,361.85 1,268.15 3,630.00 9.17
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage 1,210.00 .00 1,210.00 1,210.00 .00
SGA 587.14 2.28
SubHandling Charge .00 .00
TOTAL $22,044.90 $11,978.12 $10,066.78 $22,044.90 $46.52
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

Site Name:

Site Location:

09-9609-0006

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: Tidelands Oil Production Company

TIDELANDS OIL PRODUCTION COMPANY

Report Date: 11/15/1996

Completion Date: 10/31/1996

Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: SHANE, DAN
Region: 9 Estimated
egion: Budgeted  Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
TOTAL 10.00 10.00 .00 10.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 504.16 373.33 130.83 504.16 37.33
Other Direct Costs 60.50 7.71 52.79 50.00 a7
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.65 A7
SubHandling Charge .00 .00
TOTAL $564.66 $382.69 $181.97 $554.16 $38.27
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

09-9609-0007
Paakea Road Pesticide Fire Site
PAAKEA ROAD PESTICIDE FIRE SITE

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: ZZ
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Bud Estimgaerg
geted Labor Hours L
Subtask Description: If-la:t?r; Spent Balance required
NO SUBTASK USED T2 .00 - 4.00 -4.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 129.50 -129.50 .00
NO SUBTASK USED P1 .00 50.50 -50.50 .00
TOTAL 220.00 187.00 33.00 220.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 9,914.60 4,238.79 5,675.81 9,914.60 22.67
Other Direct Costs  2,420.00 815.58 1,604.42 2,420.00 4.36
Travel 6,655.00 1,632.64 5,022.36 6,655.00 8.73
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 8,000.00 .00 8,000.00 8,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 523.94 2.80
SubHandling Charge .00 .00
TOTAL $26,989.60 $7,210.95 $1 9,778.65 $26,989.60 $38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project
TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 11/1 5/%996
Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996
Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996
City: RICHMOND County: CONTRA COSTA ~ State: CA
CERCLIS ID: CAD981436363 SSID: R3
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM
. Estimated
Region: § Budgeted  Labor Hours Hours
Subtask Description: Il-lag’l.?r; Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED P3 .00 155.50 -155.50 .00
NO SUBTASK USED P1 .00 25.00 -25.00 .00
TOTAL 960.00 208.50 751.50 960.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance:  equired: delivered:
Direct Labor  12,961.20 8,454.75 4,506.45 12,961.00 40.55
Other Direct Costs 605.00 264.59 340.41 605.00 1.27
Travel 1,210.00 471.95 738.05 1,210.00 2.26
Equipment .00 .00 .00 .00
Subcontracts 40,500.00 .00 40,500.00 40,500.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 167.56 .76
SubHandling Charge .00 .00
TOTAL $55,276.20 $9,348.85 $45,927.35 $55,276.00 $44.84
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project
TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 11/15/1996
Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996
Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA State: CA
CERCLIS ID: CAD981436363 SSID: R3
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM

ion: 9 Estimated
Region: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T .00 98.00 -98.00 .00
NO SUBTASK USED P3 .00 27.00 -27.00 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
TOTAL .00 175.00 -175.00 960.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,839.03 $27.65
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0009 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray House Assessment/Westminster Seep Report Date: 11/15/1996
Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 09/15/1996
Site Location: Estimated Completion Date: 00/00/0000
City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3

Project Manager: RANDALL, RANDY
EPA Project Monitor: MARTYN, RICHARD

Reaion: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL 48.00 16.00 32.00 48.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,169.64 621.83 1,547.81 2,169.64 38.86
Other Direct Costs 242.00 15.70 226.30 242.00 .88
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 363.00 .00 363.00 363.00 .00
SGA 3.36 21
SubHandling Charge .00 .00
TOTAL  $2,774.64 $640.89 $2,133.75 $2,774.64 $40.06
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 11/15/1996
Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: Signal Hil County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIGC
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: ll-laobl?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 14.50 -14.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 367.50 -367.50 .00
NO SUBTASK USED P2 .00 192.00 -192.00 .00
NO SUBTASK USED P1 .00 83.50 -93.50 .00
TOTAL 810.00 671.50 138.50 810.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  34,333.30 24.815.45 9,517.85 34,333.30 37.77
Other Direct Costs 2,420.00 1,634.38 785.62 2,420.00 249
Travel .00 38.74 -38.74 .00 .06
Equipment 00 00 00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 12,000.00 .00 12,000.00 A12,000.00 .00
Equipment Usage .00 .00 00 .00 .00
SGA 358.07 .55
SubHandling Charge .00 .00
TOTAL $48,753.30 $26,846.64 $21,906.66 $48,753.30 $40.86
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
09-9609-0010

TDD Number: TDD Activity Type: START Site Specific Project
TDD Title: Enviropure/PRC

Report Date: 11/15/1996
Site Name: ENVIROPURE WEST, INC./PRC

Completion Date: 12/31/1996
Site Location:

Estimated Completion Date: 12/31/1996

City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
i Estimated
Region: 9 Budgeted  Labor Hours HOP"%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -25 810.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.81 $.00
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TDD Number:
TDD Title:

TDD Monthly Cost Summary ( for dedicated labor)

00-9609-0011

Fresno Cylinders

Site Name:

Site Location:

FRESNO CYLINDERS

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996

Completion Date: 10/30/1996

Estimated Completion Date: 00/00/0000

City: Fresno County: Kern State: CA
CERCLIS ID: SSIDb: ZZ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DAN
Region: 9 Bud Estiﬁgﬁg
geted Labor Hours L
Subtask Description: 'l-_lag’lf’r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 65.00 -65.00 .00
TOTAL 100.00 72.00 28.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,783.80 2,560.17 2,223.63 4,783.80 35.56
Other Direct Costs 605.00 135.88 469.12 605.00 1.89
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 29.07 40
SubHandling Charge .00 .00
TOTAL  $6,598.80 $2,725.12 $3,873.68 $6,598.80 $37.85
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9610-0001

DC Metals

DC METALS
1414 Third Street

Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 03/31/1997

Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MANDEL, BOB

Region: 9 Budageted L Eﬂiﬂgﬁg

gete abor Hours L
Subtask Description: IF-Iac?t?rrs Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 20.00 -20.00 .00
NO SUBTASK USED P2 .00 55.00 -55.00 .00
TOTAL 2,400.00 77.00 2,323.00 2,400.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 114,854.00 2,615.70 112,238.30  114,854.00 33.97

Other Direct Costs  1,815.00 119.70 1,695.30 1,815.00 1.565

Travel 363.00 .00 363.00 363.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 25.63 .33

SubHandling Charge .00 .00

TOTAL 117,032.00 $2,761.03 $114,270.97 $117,032.00 $35.86
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TDD Number:

TDD Title

Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0002

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project
: The Cruz Ranch/Inspection Plating

THE CRUZ RANCH/INSPECTION PLATING

Report Date: 11/15/1996
Completion Date: 12/31/1996

Estimated Completion Date: 00/00/0000
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City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DK
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted  LaborH = Hours
gete abor Hours L
Subtask Description: ll-laobuor; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 50.00 -50.00 .00
NO SUBTASK USED P1 .00 138.00 -138.00 .00
TOTAL 410.00 190.00 220.00 410.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  14,298.85 4,936.61 9,362.24 14,298.85 25.98
Other Direct Costs 1,210.00 176.26 1,033.74 1,210.00 .93
Travel 3,630.00 67.97 3,562.03 3,630.00 .36
Equipment .00 .00 0o .00 .00
Subcontracts 3,283.13 .00 3,283.13 3,283.13 .00
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage 4,900.50 .00 4,900.50 4,900.50 .00
SGA 52.27 .28
SubHandling Charge .00 .00
TOTAL $30,322.48 $5,233.11 $25,089.37 $30,322.48 $27.54
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
09-9610-0002

TDD Activity Type: START Site Specific Project
TDD Title: The Cruz Ranch/Inspection Plating

Report Date: 11/15/1996
Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996
Site Location:

Estimated Completion Date: 00/00/0000

TDD Number:

City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DK
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LEWIS, WILLIAM
. Estimated
Region: 9 Budgeted  Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 13.00 -13.00 .00
TOTAL .00 13.00 -13.00 410.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,028.53 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0004 TOD Activity Type: START Site Specific Project
TDD Title: North American Resources Report Date: 11/15/1996
Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996
Site Location: Estimated Completion Date: 00/00/0000

City: Chandler

CERCLIS ID:

County: Maricopa

SSID: ZZ

Project Manager: DUNCAN, WILL C
SUTER, DANIEL

EPA Project Monitor:

State:

AZ

Reaion: 9 Estimated
egton: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 22.00 -22.00 .00
TOTAL 50.00 24.00 26.00 50.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour_
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,005.20 669.89 1,335.31 2,005.20 27.91
Other Direct Costs 695.75 28.64 667.°11 695.75 1.19
Travel 605.00 547.81 57.19 605.00 22.83
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 605.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 123.35 5.14
SubHandling Charge .00 .00
TOTAL $3,305.95 $1,369.69 $1,936.26 $3,910.95 $57.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9610-0005

TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Program Management

Report Date: 11/15/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Site Location:

Estimated Completion Date: 00/00/0000
City: McFarland

County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted Labor Hours HO,Ude
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 160.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $72.16 $72.16
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 10/26/1996
TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Risk Assessment Support Report Date: 11/15/1996
Completion Date: 07/30/1997

Site Name: MCFARLAND KERN COUNTY
Estirated Completion Date: 00/00/0000

Site Location:
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 80.00 -80.00 .00
NO SUBTASK USED P2 .00 76.00 -76.00 .00
TOTAL .00 1566.00 -156.00 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
$10,006.14 $64.14

TOTAL Direct Labor

(
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Data Management Support

Report Date: 11/15/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Site Location:

Estimated Completion Date: 00/00/0000

TDD Number: 09-9610-0010

City: McFarland

County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: . Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $72.16 $72.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Report Date: 11/15/1996
Completion Date: 12/31/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9610-0011
TDD Title: PEMACO
Site Name: PEMACO INC.
Site Location: 5050 EAST SLAUSON AVENUE

City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: JAMES, JAMES M
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
egion: Budgeted  Labor Hours HO}IT‘-:j
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL 155.00 3.00 152.00 155.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,281.30 169.25 10,112.05 10,281.30 56.42
Other Direct Costs 242.00 47.75 194.25 242.00 15.92
Travel 363.00 .00 363.00 363.00 .00
Equipment .00 .00 00 00 .00
Subcontracts 1,500.00 .00 1,500.00 1,500.00 .00
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.23 341
SubHandling Charge .00 .00
TOTAL $12,386.30 $227.23 $12,159.07 $12,386.30 $75.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 10/26/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 11/15/1996
Site Name: PEMACO INC. Completion Date: 12/31/1996
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES

State: CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: JAMES, JAMES M
EPA Project Monitor: WOODROW, GORDON
I Estimated
Region: 9 Budgeted Labor Hours HO_UTSd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 16.00 -16.00 .00
TOTAL .00 16.00 -16.00 155.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,245.03 $77.81
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0014
Fresno Drum Site
FRESNO DRUM SITE

Month Ending: 10/26/1996
TDD Activity Type: START Site Specific Project

Report Date: 11/15/1996
Completion Date: 02/26/1997

Estirnated Completion Date: 00/00/0000

City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSID: DG
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SHANE, DAN
Region: 9 Bud Estir'_rllgfjerg
= geted Labor Hours irod
Subtask Description: Il-*laobt?r; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 155.00 -155.00 .00
NO SUBTASK USED p2 .00 173.00 -173.00 .00
NO SUBTASK USED p1 .00 7.00 -7.00 .00
TOTAL 900.00 337.00 563.00 900.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,255.80 10,042.87 22,212.93 32,255.80 29.80
Other Direct Costs 907.00 371.18 535.82 907.50 1.10
Travel 6,655.00 191.18 6,463.82 6,655.00 .57
Equipment .00 .00 .00 .00 .00
Subcontracts 3,289.50 .00 3,289.50 3,289.50 .00
Analytical 500.00 .00 500.00 500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 120.35 .36
SubHandling Charge .00 .00
TOTAL $43,607.30 $10,725.58 $32,881.72 $43,607.80 $31.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 10/26/1996

TDD Activity Type: START Site Specific Project
Report Date: 11/15/1996
Completion Date: 03/31/1997
Estimated Completion Date: 00/00/0000

TDD Number:
TDD Title:

Site Name:

09-9610-0015
Sulphur Bank Mercury Mine
SULPHUR BANK MERCURY MINE

Site Location: E. SHORE OF CLEAR LAKE

City: CLEARLAKE OAKS County: LAKE State: CA
CERCLIS ID: CAD980893275 SSID: K2
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED p1 .00 36.00 -36.00 .00
TOTAL 450.00 36.00 414.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 11,237.15 .00 11,237.15 11,237.15 .00
Other Direct Costs 2,383.70 .00 2,383.70 2,383.70 .00
Travel 1,815.00 .00 1,815.00 1,815.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts 6,579.00 .00 6,579.00 6,579.00 .00
Analytical 2,500.00 .00 2,500.00 2,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL $24,514.85 $.00 $24,514.85 $24,514.85 $.00
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES



11/15/1996 TABLE T-1 &
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  10/26/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF TOTAL PERCENT OF|
PERCENT ACTIVITY LOE PERCENT ACTIVITY
CLASSIFICATION ACTIVITY TYPE LOEHOURS HOURS HODE
CEPP Chemical Safety Audits .00 0.00% 44.14% 18.00 0.05% 4.40%
CEPP Chemical Emergency Preparedness & Pr 68.50 1.32% 44.14% 448.25 1.22% 4.40%
CEPP Contingency Planning 59.50 1.08% 44.14% 819.00 2.23% 4.40%
SUBTOTAL CEPP 128.00 2.54% 0.00% 1,285.25 3.50% 0.00%
Oil Program Removal Action/Investigation/Monitoring 3.00 0.06% 100.00% 109.50 0.30% 2.01%
Oil Program Qil Spill Response .00 0.00% 100.00% 39.50 0.11% 2.01%
SUBTOTAL Oit Program 3.00 0.06% 0.00% 149.00 0.41% 0.00%
Removal Action Data/info Management Plan 10.00 0.08% 93.85% 123.00 0.34% 12.31%
Removal Action Removal Action/Investigation/Monitoring 510.00 1.45% 93.85% 9,289.25 25.32% 12.31%
Removal Action Regional Response Center Support 277.56 2.44% 93.85% 3,374.04 9.20% 12.31%
Removal Action Removal Support (PRP/State) 737.50 6.24% 93.85% 2,639.00 7.19% 12.31%
Removal Action Emergency Response .00 0.00% 93.85% 1,917.50 5.23% 12.31%
Removal Action Preliminary Assessments 76.00 0.25% 93.85% 3,580.75 9.76% 12.31%
Removal Action Removal Assessment 1,655.00 6.68% 93.85% 1,733.00 4.72% 12.31%
Removal Action Expanded Site Inspection/Remedial Inve .00 0.00% 93.85% 645.50 1.76% 12.31%
Removal Action Analytical Services .00 0.00% 93.85% 5.00 0.01% 12.31%
Removal Action General Technical Support 59.00 1.17% 93.85% 991.00 2.70% 12.31%
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11/15/1996 TABLE T- 1 !
SUMMARY OF LOE HOURS Egs;ggmggt
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  10/26/1996
Region: 9 YEARENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR

PERCENT PEREE%%% Toltélé PERCENT PERI(\:ETEEWY

OF TOTAL HOURS HOURS OF TOTAL HOURS

CLASSIFICATION ACTIVITY TYPE LoEHours LOE . SITESPECIFIC HQOE SITE-SPECIFIC
Removal Action Multi-Media Surveys & Inspections .00 0.00% 93.85% 34.00 0.09% 12.31%
Removal Action Training 69.50 0.33% 93.85% 776.50 2.12% 12.31%
SUBTOTAL Removal Action Removal Action 329456 65.33% 0.00% 25108.54 68.44% 0.00%
Site Assessment General Project Management .00 0.00% 100.00% 2.00 0.01% 52.78%
Site Assessment Data/info Management Plan .00 0.00% 100.00% 1.00 0.00% 52.78%
Site Assessment Preliminary Assessments 201.00 0.02% 100.00% 201.00 0.55% 52,78%
Site Assessment Analytical Services 1.00 0.02% 100.00% 2.00 0.01% 52.78%
Site Assessment Multi-Media Surveys & Inspections .00 0.00% 100.00% 1.00 0.00% 52.78%
Site Assessment Public Participation Support 77.50 1.54% 100.00% 324.25 0.88% 52.78%
Site Assessment Risk Assessments-(Human/Ecological) 3.00 0.06% 100.00% 4.00 0.01% 52.78%
SUBTOTAL Site Assessment Site Assessmen 28250  5.60% 0.00% 535.25  1.46% 0.00%
Program Support General Project Management 7156.00 11.70% 0.00% 6,454.75 17.59% 0.00%
Program Support Equipment Management Plan 351.00 6.96% 0.00% 1,775.00 4.84% 0.00%
Program Support Health & Safety Plan Activities 137.50 2.73% 0.00% 642.00 1.75% 0.00%
Program Support Mobilization Plan Implementation .00 0.00% 0.00% 198.00 0.54% 0.00%
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11/15/1996 TABLE T- 1 3
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  10/26/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF TOTAL PERCENT OF
PERCENT ACTIVITY LOE PERCENT ACTIVITY
OF TOTAL HOURS HOURS OF TOTAL HOURS
LOE SITE-SPECIFIC LOE SITE-SPECIFIC
CLASSIFICATION ACTIVITY TYPE LOEHOURS p{ouRs HOURS
Program Support Quality Management Plan Activities 131.50 2.61% 0.00% 539.00 1.47% 0.00%
SUBTOTAL Program Support Removal Action 1,335.00 26.47% 0.00% 9,608.75 26.19% 0.00%
TOTAL 5,043.06 100.00% 36,686.79 100.00%
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111511996 TABLE T- 2 e
SUMMARY OF COSTS Ecology and

Environment
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  10/26/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR

PERCENT OF PERCENT OF

costs  GEEMT  AGIMIY | ToTL eercmur acTTy

CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS) COSTS SITE-SPECIFIC
CEPP Chemical Safety Audits .00 0.00% 44.55% 1,165.15 0.06% 6.97%
CEPP Chemical Emergency Preparedness & 5,018.02 1.70% 44.55% 23,954.76 1.25% 6.97%
CEPP Contingency Planning 5,328.06 1.81% 44.55% 41,034.05 2.13% 6.97%
SUBTOTAL CEPP 10,346.08 3.51% 0.00% 66,153.96 3.44% 0.00%
Oil Program Removal Action/Investigation/Monitorin 48.36 0.02% 00.00% 4,811.48 0.25% 0.75%
Qil Program Qil Spill Response .00 0.00% 00.00% 1,662.26 0.09% 0.75%
SUBTOTAL Oil Program 48.36 0.02% 0.00% 6,473.74 0.34% 0.00%
Removal Action Data/Info Management Plan 375.73 0.13% 95.71% 8,249.08 0.43% 14.51%
Removal Action Removal Action/Investigation/Monitorin 36,687.29 12.44% 95.71% 446,913.02 23.24% 14.51%
Removal Action Regional Response Center Support 8,770.78 2.97% 95.71% 115,999.97 6.03% 14.51%
Removal Action Removal Support (PRP/State) 30,598.35 10.38% 95.71% 116,802.20 6.07% 14.51%
Removal Action Emergency Response 84.43 0.03% 95.71% 75,874.32 3.95% 14.51%
Removal Action Preliminary Assessments 16,870.65 5.72% 95.71% 183,597.81 9.55% 14.51%
Removal Action Removal Assessment 59,340.56 20.13% 95.71% 64,569.18 3.36% 14.51%
Removal Action Expanded Site Inspection/Remedial In .00 0.00% 95.71% 30,818.54 1.60% 14.51%
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1111511996 TABLE T- 2 @
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  10/26/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS)  COSTS SITE-SPECIFIC
Removal Action Analytical Services 258.99 0.09% 95.71% 13,022.74 0.68% 14.51%
Removal Action General Technical Support 21,469.75 7.28% 95.71% 77,957.97 4.05% 14.51%
Removal Action Multi-Media Surveys & Inspections .00 0.00% 95.71% 1,590.59 0.08% 14.51%
Removal Action Training 3,158.78 1.07% 95.71% 36,543.60 1.90% 14.51%
SUBTOTAL Removal Action 17761531 60.24% 0.00% 1,171,939.02 60.95% 0.00%
Site Assessment General Project Management .00 0.00% 00.00% 144 .31 0.01% 52.36%
Site Assessment Data/Info Management Plan .00 0.00% 00.00% 72.16 0.00% 52.36%
Site Assessment Preliminary Assessments 13,056.44 4.43% 00.00% 13,056.44 0.68% 52.36%
Site Assessment Analytical Services 72.16 0.02% 00.00% 144,32 0.01% 52.36%
Site Assessment Multi-Media Surveys & Inspections .00 0.00% 00.00% 72.16 0.00% 52.36%
Site Assessment Public Participation Support 7,811.33 2.65% 00.00% 26,629.78 1.38% 52.36%
Site Assessment Risk Assessments (Human/Ecological) 216.50 0.07% 00.00% 288.66 0.02% 52.36%
SUBTOTAL Site Assessment 21,156.43 7.18% 0.00% 40,407.83 2.10% 0.00%
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11/15/1996 TABLE T- 2 =
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 10/26/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC
Program Support General Project Management 62,742.55 21.28% 0.00% 505,910.53 26.31% 0.00%
Program Support Equipment Management Plan 13,020.53 4.42% 0.00% 79,112.55 4.11% 0.00%
Program Support Health & Safety Plan Activities 5,631.41 1.91% 0.00% 24,247.62 1.26% 0.00%
Program Support Mobilization Plan Implementation .00 0.00% 0.00% 7,971.10 0.41% 0.00%
Program Support Quality Management Plan Activities 4,291.15 1.46% 0.00% 20,515.55 1.07% 0.00%
SUBTOTAL Program Support 85,685.64 29.06% 0.00% 637,757.35 33.17% 0.00%
TOTAL 294,851.82 100.00% 1,922,731.90 0.00%
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11/15/1896

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 10/26/1996

Page 10of5

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO  PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9601-0001 EPA Region 9 Spill Phone 3,940.67 69,918.11 38.8% 1,979.00 3,230.00 61.3% 12/31/1996
09-9601-0002 On-Call Response Call Out 4,830.11 46,081.86 35.8% 1,395.04 1,860.00 75.0% 12/31/1996
09-9601-0003 Emergency Air Monitoring Directory 4,960.89 18,009.78 72.0% 343.50 400.00 85.9% 10/31/1996
09-9601-0004 Evacuation Guidance Document 57.13 2,623.47 29.5% 22.00 76.00 28.9% 12/31/1996
09-9601-0005 Southern Pacific Railroad Safety Audit .00 1,165.15 50.9% 18.00 40.00 45.0% 03/31/1996
09-9601-0006 Frontier Fertilizer 3,510.77 30,360.16 53.6% 688.50 1,000.00 68.9% 10/31/1996
09-9601-0007 Navajo Toxaphane 1,297.97 10,157.16 57.2% 222.50 317.00 70.2% 09/30/1996
09-9601-0008 Dodson Brothers Oil Company .00 5,793.72 71.9% 147.00 150.00 98.0% 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 2,407.60 10,849.94 19.6% 269.00 500.00 53.8% 12/31/1996
09-9601-0010 Del Norte Pesticides 577.01 18,963.19 47.9% 334.00 600.00 55.7% 12/31/1996
09-9601-0011 Casmalia Resources 20,572.71 292,324.93 57.2% 5,740.25 9,035.00 63.5% 10/31/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 1,817.99 21,093.57 43.1% 420.00 700.00 60.0% 12/31/1996
09-9601-0013 Sanders Aviation 3,726.56 83,487.07 54.4% 1,662.00 2,420.00 64.5% 12/31/1996
p9-9601-0014 Yavapai/Stone Container site 108.89 17,110.35 60.3% 324.00 480.00 67.5% 03/31/1997
09-9601-0015 Omega Chemical 1,473.17 14,714.65 48.2% 403.00 533.00 75.6% 11/30/11996
09-9601-0016 Verdese Carter Park .00 2,327.82 38.8% 62.50 80.00 78.1% 04/30/1996
09-9601-0017 American Chrome Engineering Inc. .00 4,791.77 51.3% 150.00 150.00 100.0% 06/30/1996
09-9601-0018 Superchrome Plating Site .00 2,317.20 61.6% 57.00 60.00 95.0% 03/31/1996
09-9601-0019 Superchrome Funded Removal 3.85 21,604.92 63.5% 547.00 604.00 90.6% 06/30/1996

+* Confidential Business Information - Not for Release ***
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09-9601-0020 Hawaii Technical Assistance .00 1,590.59 46.8% 34.00 35.00 97.1% 04/30/1996
09-9601-0021 Gabbs Abandoned Drums .00 6,026.13 67.0% 189.75 300.00 63.3% 04/15/1996
09-8602-0001 START Mobilization .00 7,971.10 76.3% 198.00 200.00 99.0% 04/01/1996
09-8602-0002 Gibson - Bakersfield 483.95 2,318.67 13.9% 60.50 340.00 17.8% 12/31/1996
09-9602-0003 Santa Fe Derailmen - El Cajon .00 53,998.35 73.0% 1,321.50 1,322.00 100.0% 06/30/1996
09-9602-0004 On-Going START Program Support 54,138.76 463,383.45 68.7% 5,788.75  7,090.00 81.6% 12/31/1996
09-9602-0005 Gabbs Abandoned Drums - BLM .00 6,565.84 16.4% 199.00 650.00 30.6% 04/30/1996
09-9602-0006 Electrite Assessment .00 3,050.79 77.9% 79.00 90.00 87.8% 04/30/1996
09-9602-0007 Duck Valley Indian Reservation .00 19,275.37 55.1% 42425 500.00 84.9% 05/31/1996
09-9603-0001 Grey Eagle Mine Site .00 21,796.27 71.5% 406.25 450.00 90.3% 09/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 41.5% 18.00 18.00 100.0% 04/26/1996
09-9603-0003 Puna Geothermal Venture Response .00 2,737.16 22.6% 64.75 135.00 48.0% 07/31/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA 139.89 2,637.33 50.7% 60.00 80.00 75.0% 07/31/1996
09-9603-0005 Wilmington Site(s) Review .00 1,993.03 58.9% 45.50 64.00 71.1% 04/30/1996
09-9603-0006 California Regulation Applicability Research .00 368.62 3.1% 11.50 200.00 5.8% 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez .00 1,662.26 75.6% 39.50 40.00 98.8% 05/15/1996
09-9604-0002 Montgomery Pass .00 6,017.71 57.9% 150.00 180.00 83.3% 06/01/1996
09-9604-0003 Celtor Chemical .00 9,261.99 46.3% 216.50 270.00 80.2% 09/30/1996
P9-9604-0004 Asylum Slough - Emerg. Resp. .00 8,694.65 48.3% 256.50 300.00 85.5% 06/01/1996
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09-9604-0005 START QA Management 4,291.15 20,515.55 39.4% 539.00 987.00 54.6% 12/31/1996
09-8604-0006 START Equipment Management 13,020.53 79,112.55 58.5% 1,775.00 2,846.00 62.4% 12/31/1996
09-9604-0007 START Health & Safety Coordination 5,631.41 24,247.62 40.4% 642.00 1,061.00 60.5% 12/31/1996
09-9604-0008 START Computer Support 8,603.79 42.527.08 50.6% 666.00 1,100.00 60.5% 12/31/1996
9-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. 883.09 2,788.65 40.4% 80.00 100.00 80.0% 11/30/1996
09-9604-0011 Sulfur Creek Geothermal .00 1,078.23 25.4% 26.00 72.00 36.1% 06/30/1996
09-9604-0012 American Samoa Technical Assistance 21,306.87 72,067.29 66.7% 836.50 1,150.00 72.7% 11/30/1996
09-9605-0001 R.C. Baxter .00 8,078.73 38.9% 173.00 350.00  49.4% 08/30/1996
09-9605-0002 NGWA - Outdoor Workshop 23.93 10,591.42 53.0% 171.00 250.00  68.4% 06/30/1996
09-8605-0003 PCHW Training Courses 45,96 5,423.19 76.1% 119.50 120.00 99.6% 07/31/1996
9-9605-0004 McCormick and Baxter 12,204.12 54,488.12 60.6% 798.50 1,000.00 79.9% 11/30/1996
09-9605-0005 Continuing Challenge Workshop 1,245.84 11,226.78 42.0% 273.50 420.00 65.1% 10/29/1996
09-9605-0006 Feather River Contingency Plan 4,551.66 35,920.83 58.3% 708.00 930.00 76.1% 12/31/1996
09-9605-0007 Dodson Brothers Oil Company 556.56 4,140.58 35.7% 105.50 200.00  52.8% 09/30/1996
09-9605-0008 T.A.L.E.S. Database 131.81 581.59 1.9% 16.00 400.00 4.0% 12/31/1996
9-9605-0009 Unocal Rodeo Refinery Fire 5.69 1,724.07 78.4% 40.00 40.00 100.0% 06/21/1996
09-9605-0010 Panoche Tire Dump Fire 3,279.58 34,359,562 67.2% 633.00 700.00 90.4% 11/30/1996
09-9605-0011 Treasure Island 22.99 2,990.94 49.5% 83.00 150.00  55.3% 08/30/1996
09-9606-0001 McFarland - Community Relations 8,099.99 27,351.39 36.5% 334.25 800.00 41.8% 03/07/1997
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09-9606-0002 India Basin 43.19 815.47 15.6% 2.00 80.00 2.5% 09/30/1996
09-9606-0003 Hard Chrome Product .00 3,164.56 40.4% 85.00 130.00 65.4% 08/31/1996
09-9606-0004 Sobaba Indian Reservation 2.29 3,903.86 78.9% 75.00 80.00 93.8% 07/30/1996
09-9606-0005 Verdese Carter Park 3,183.75 22,991.56 67.0% 448.50 530.00 846% 11/30/1996
09-9606-0006 West Coast Metal Fire 76.75 3,251.12 67.7% 99.50 100.00 99.5% 08/31/1996
09-9606-0007 Duck Valley indian Reservation 1,449.78 4,604.22 32.1% 111.00 200.00 55.5% 09/30/1996
09-9606-0008 Ralph Gray Trucking -32.92 406.24 97.4% 7.50 8.00 93.8% 07/31/1996
09-9606-0010 Soboba Indian Reservation Drug Lab - Removal 13.67 2,986.62 59.0% 69.00 70.00 98.6% 08/30/1996
09-9607-0001 Region IX Cost Summary Information 87.51 5,192.00 20.8% 40.00 300.00 13.3% 11/15/1996
09-9607-0002 R.C. Baxter 8.19 3,602.78 65.5% 74.50 105.00 71.0% 09/30/1996
09-9607-0003 Tri City Oil 48.36 4,811.48 54.7% 109.50 170.00 64.4% 09/30/1996
09-9607-0004 New Technology/Equipment Evaluation 156.41 2,475.49 11.8% 67.00 255.00 26.3% 12/31/1996
09-9607-0005 BIA ER Overview .00 4,967.51 88.7% 73.00 80.00 91.3% 09/30/1996
09-9607-0006 Oregon Formaldehyde Spill 1.99 2,188.42 61.4% 50.00 60.00 83.3% 08/20/1996
09-9607-0007 Hazmat Exercise Preparation for FY '96 776.40 5,113.22 39.1% 111.00 185.00 60.0% 09/30/1996
09-9608-0001 Lorentz Barrel and Drum Site 604.25 1,191.93 21.7% 26.00 100.00 26.0% 09/30/1996
09-9608-0003 Wrights Terminal Corp. 443 .46 2,423.31 12.8% 63.50 240.00 26.5% 09/30/1996
09-9608-0004 McCormick and Baxter Removal 3,825.15 11,753.76 36.7% 270.00 450.00 60.0% 12/30/1996
09-9609-0002 Mad River Pesticdes 4,805.28 5,814.90 44.7% 112.00 225.00 49.8% 10/31/1996
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09-9609-0003 Brisbane Fire Department - Radiation Training 959.96 1,546.15 51.7% 49.00 60.00 81.7% 11/30/1996
09-9609-0004 San Carlos Pesticide 11,844.50 11,978.12 49.9% 257.50 300.00 85.8% 12/31/1996
09-9609-0006 Tidelands Qil Production Company 382.69 382.69 58.9% 10.00 10.00 100.0% 10/31/1996
09-9609-0007 Paakea Road Pesticide Fire Site 5,261.12 7,210.95 25.5% 187.00 220.00 85.0% 12/31/1996
09-9609-0008 Richmond Terminal/United Heckathorne Co. 11,613.49 14,187.88 24.9% 383.50 960.00 39.9% 12/31/1996
09-9609-0009 Ralph Gray House Assessment/Westminster Seep 640.89 640.89 21.4% 16.00 48.00 33.3% 09/15/1996
09-9609-0010 Enviropure/PRC 25,172.96 26,854.45 50.1% 657.00 810.00 81.1% 12/31/1996
09-9609-0011 Fresno Cylinders 2,725.12 2,725.12 37.9% 72.00 100.00 72.0% 10/30/1996
09-9610-0001 DC Metals 2,761.03 2,761.03 2.1% 77.00 2,400.00 3.2% 03/3111997
09-9610-0002 The Cruz Ranch/Inspection Plating 6,261.64 6,261.64 19.1% 203.00 410.00 49.5% 12/31/1996
9-9610-0004 North American Resources 1,369.69 1,369.69 38.0% 24.00 50.00 48.0% 11/15/1996
09-9610-0005 McFarland - Program Management 81.34 81.34 0.7% 1.00 160.00 0.6% 09/30/1997
09-9610-0008 McFarland - Risk Assessment Support 10,060.99 10,060.99 38.4% 156.00 350.00 44.6% 07/30/1997
09-9610-0010 McFarland - Data Management Support 72.16 72.16 0.1% 1.00 1,000.00 0.1% 09/30/1997
09-9610-0011 PEMACO 1,472.26 1,472.26 11.1% 19.00 155.00 12.3% 12/31/1996
09-9610-0014 Fresno Drum Site 10,725.58 10,725.58 21.9% 337.00 900.00 37.4% 02/26/1997
09-9610-0015 Sulphur Bank Mercury Mine .00 .00 0.0% 36.00 450.00 8.0% 03/3111997
TOTALS $294,851.82 $1,922,731.90 36,647.29 58,926.00




11/15/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES

BY
i STATE and ACTIVITY TYPE
Region: 9
Cerclis Project Start Revised
State Site Name City Number  TppD Number Project Manager Date Due Date Due Date

09-9610-0003 | GUEVARRA, JAY J 10/08/1996  |09/30/1997

S

09-9603-0002 | GUEVARRA, JAY J 03/19/1996  [04/26/1996

09-9601-0005 | CASTRO-WEHR, FRANK H [12/28/1995  [03/31/1996

SRS

09-9601-0007

Sk

WINDOW ROCK

09/30/1996 [09/30/1996

SRR == SRR it & & g
ORTH AMERICAN RESOURCES

Chandler

COLEN, TIMOTHY M

2

ik

12/28/1995  |12/31/1996 |12/31/1996

ESTEY, AMY L

AZD035954114 | 09-9601-0013
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Phoenix 09-9607-0003 { CHAMBERS, THOMPSON [07/05/1996 |09/30/1996

AZD008398703 | 09-9601-0014

LAWRENCE, PETER D

it . @

R
N
ﬁ‘f‘stﬁ gs‘%”fhg?%

Napa 09-9604-0004 | LAWRENCE, PETER D l04/16/1 996

%&wm

S

>

WALDER, STEVEN S 02/28/1997

09-9607-0005 09/30/1996

. : St i sl ;
RADIATIONT £ | etter Report

Brisbane 09-9609-0003 | LAWRENCE, PETERD 09/17/1996  [11/30/1996
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L.

WISE, ROBERT L 03/28/1996  |08/30/1996 |08/30/1996

RANDALL, RANDY 10/31/1996  |11/30/1996

09-9601-0011 | JONES, CYNTHIA A

12/28/1995 {10/31/1996 |{10/31/1996

%

ko

HOOPA VLY IND RESV 09-9604-0003

GUEVARRA, JAY J 04/16/1996  j09/30/1996 |09/30/1996

Ko b
R B SRRINGIH

ENTRAL EUREKA MINE (MESA DE ORO)

SUTTER CREEK 09-9601-0003 | MCDONALD, CAMERON  (12/28/1995 [12/31/1996 |12/31/1996

Sacramento WISE, ROBERT L 05/22/1996  [10/29/1996 |10/29/1996
DC METALS |
@ % Sl

Oakland 09-9610-0001 | JONES, CYNTHIA A 10M7/1996  |03/31/1997
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CA

CRESENT CITY DUNCAN, WILL C

12/28/1995  {12/31/1996 (12/31/1996

55

ODSON BROTHERS OIL COMPANY

MONTCLAIR AT080014194 | 09-9601-0008 | WISE, ROBERT L

12/28/1995 |05/31/1996 |(05/31/1996

MONTCLAIR AT080014194 | 09-9605-0007 | WISE, ROBERT L

e e

e SRR
E

LECTRITE ASSESSMENT

EAST PALO ALTO

"EMERGENCY AIR MONITORING DIRECTORY

SAN FRANCISCO

MARTIN, PAUL W

EDWARDS, HOWARD F

BENSON, CRAIG C

R

Letter Rprt T

09-9608-0010

Signal Hill

A0001562370 BENSON, CRAIGC

05/15/1996

e

09/30/1996

02/21/11996  104/30/1996 104/30/1996

———

12/28/1995 [{10/31/1996 {10/31/1996

10/31/1996  |03/31/1997

09/17/1996  [12/31/1996 |12/31/1986
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_PHONI - -+ /Other Report ' "
Sy §\;§i * IS
12/28/1995 |12/31/1996 |12/31/1996

oo B

QUINCY

ESTEY, AMY L

WISE, ROBERT L

12/28/1995

05/14/1996

‘;ggg@ *{iia‘ %ﬁ N &
ké‘:ﬁ £ 3

ﬁ' -

12/31/1996

%ﬁwzi "%5'

ok

%_{u’“« B m

“X'm

§ 1

na

12/31/1996

T
%

RESNO CYLINDERS 1
Ji’ s @?m Ed 3
Fresno MCDONALD, CAMERON 09/20/1996
- O ;
Fresno ICA0001576511 09-9610-0014 | LAWRENCE, PETER D 10/16/1996  |02/26/1997
Fresno CA0001576511 09-9611-0004 | LAWRENCE, PETER D 11/13/1996  [02/26/1997
At b e Rt RGN TP
I Letter Report . L s :
i}z £ s %
DAVIS CAD071530380 | 09-9601-0006 | COLEN, TIMOTHY M 12/28/1995 |{10/31/1996 [10/31/1996
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Y R B ./‘- & e B M A SR n ket i ;{
CA 'GIBSON - BAKERSHELD Letter Report i @
Sn b .
x [ u3k d
09-9602-0002 | WALDER, STEVEN S 02/21/1996 12/31/1996
5 {é‘
k)
GUEVARRA, JAY J 03/28/1996 |09/30/1996 |09/30/1996
=,
Los Angeles SCHWENNESEN, MICHAE ]06/19/1996  |08/31/1996 |08/31/1996

|ICA | HAZMAT EXERCISE PREPARATION ‘96

San Francisco CASTRO-WEHR, FRANK H

S SO e

AD000067603 | 09-9606-0002 | CLEMENS, ROBINR

A0001186154

_Fin Report

09-9608-0001 | MARTIN, PAUL W

—
T, SR TR

MAD RIVER PESTICIDES

CA

07/30/1996

06/12/1996

08/20/1996

b
%ﬁf
"
9!&4

1

09/30/1996

09/30/1996

AD082194853 | 09-9609-0002 | LAWRENCE, PETER D 09/17/1996  |10/31/1996
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A "”MCCORMICK & BAXTER CREOSOTING

S

> 2

Final Report

we—
25 B e i POS LSO o, S
AT A

SRRt

MARTIN, PAUL W

MARTIN, PAUL W

05/07/1996

08/20/1996

gg i&;\wm}.sm{ +

11/30/1996

¥ i

11/30/1996

Sl i Spek
5 Ty g

i,

}
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12/30/1996

McFarland CA0001118603 | 09-9610-0005 | JAMES, JAMES M 10/08/1960  {09/30/1997
McFarland CA0001118603 | 09-9610-0006 | JAMES, JAMES M 10/08/1996  |06/01/1997
McFarland CA0001118603 | 09-9610-0007 | JAMES, JAMES M 10/08/1996  {06/30/1997
McFarland CA0001118603 | 09-9610-0008 | JAMES, JAMES M 10/08/1996  |07/30/1997
McFarland CA0001118603 | 09-9610-0009 | JAMES, JAMES M 10/08/1996  |09/30/1997
McFarland CA0001118603 | 09-9610-0010 | JAMES, JAMES M 10/08/1996  |09/30/1997

)§$

sy | GAE AR S MR

McFarland

ther Rport

A0001118603

Ul o

09-9606-0001

JAMES, JAMES M

06/05/1996

03/07/1997
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SRR

MCDONALD, CAMERON  |10/31/1996  {12/31/1996

VLR

CA

DUNCAN, WILL C 07/24/1996  112/31/1996 |12/31/1996

San Francisco 09-9610-0021 | COLEN, TIMOTHY M 10/31/1996  [09/30/1997

MEGA RECOVERY SERVICES

WHITTIER 09-9601-0015 | SCHWENNESEN, MICHAE {12/28/1995 (11/30/1996 |11/30/1996

09-9601-0002 | EDWARDS, HOWARD F 12/28/1995 [12/31/1996 |12/31/1996

SAN FRANCISCO 09-9602-0004 | CHAMBERS, THOMPSON |02/09/1996  [12/31/1996 }12/31/1996

Hilt 09-9607-0006 | DUNCAN, WILLC 07/24/1986 [08/20/1996
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A000140924 09-9605-0010

MCDONALD, CAMERON

Sacramento 09-9605-0003 { CASTRO-WEHR, FRANK H

05/29/1996

05/22/1996

11/30/1996 (11/30/1996

S ——

07/31/1996

MAYWOOD JAMES, JAMES M 10/08/1996  [12/31/1996
' R.C. BAXTER
Wilmington 09-9605-0001 BENSON, CRAIG C 05/06/1996 |08/30/1996
Wilmington 09-9607-0002 | BENSON, CRAIG C 07/03/1996 {09/30/1996
CA|
WESTMINSTER 09-9606-0008 | HAMRICK, ERIC S 06/26/1996 107/31/1996
WESTMINSTER 09-9609-0009 | RANDALL, RANDY 09/17/1996 |09/15/1996

g

Lettr eport

09-9607-0001

CA | REGION IX COST SUMMARY INFORMATION

San Francisco CRUZ, MARIA C

07/05/1996

11/15/1996 |11/15/1996
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Bt B Gk & o D g
D T fod
RICHMOND 09-9609-0008 | COLEN, TIMOTHY M 12/31/1996 [12/31/1996

I

HAMRICK, ERIC S 02/09/1996

A

AD 2R

B

09-9604-0001

Martinez WHITAKER, JOHN H 04/01/1996

SIMS/RIMS COORDINATION W/OES/CAL-EPA
09-9603-0004

Final Report

09-9611-0006

| etter Report

San Francisco

S ITE SCREENING TRAINING -DTSC

San Francisco

SOBOBA INDIAN RESERVATION

SAN JACINTO

03/28/1996

MCDONALD, CAMERON

JOHNSON, KAREN L 11/14/1996

09-9606-0004

RANDALL, RANDY 06/19/1996

05/15/1996

05/15/1996

¥
28 o 3
»’?m i

iy

07/30/1996

SAN JACINTO 09-9606-0010 | RANDALL, RANDY 06/26/1996

08/30/1996
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CA }ISTART COMPUTER SUPPORT

Report

09-9604-0008 | MARTIN, PAUL W 12/31/1996

%@r@mﬁ 3 ngl.qﬁf%‘”%* N R
Lol B R B 4
ik e e A

b St S .

3% 3
i I

San Francisco 09-9604-0006 | DUNCAN, WILL C 04/18/1996  [12/31/1996 |12/31/1996

12/31/1996

Long Beach

il B

° % 3 RN % e
Final Report

se———————
B el et i i 2 } PR

)
TART QA MANAGEMENT

o

o A
12/31/1996
é{,ﬁwxg &&ﬁf N
Cloverdale COLEN, TIMOTHY M 04/25/1996 {06/30/1996
it e SR R T T T SRR S T TR Y WD ™ e T
{CA | ISULPHUR BANK MERCURY MINE fw ! .
jute 3 i Sdilan, aetll g b %

CLEARLAKE OAKS AD980893275 | 09-9610-0015 | CHAMBERS, THOMPSON {10/21/1996 |03/31/1997

=+ Confidential Business Information - Not for Release ***
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11/15/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date

09-9601-0018 | WISE, ROBERT L

01/30/1996 |06/30/1996 |06/30/1996

—

12/28/1995  |03/31/1996

San Francisco 09-9605-0008 | MCDONALD, CAMERON  |06/05/1996 |12/31/1996 [12/31/1996

Wilmington 09-8611-0001 | RANDALL, RANDY 11/04/1996  [11/15/1996

Auburn 09-9610-0002 | GUEVARRA, JAY J 10/10/1996  [12/31/1996

IDELANDS OIL PRODUCTION COMPANY

Los Angeles 09-9609-0006 | RANDALL, RANDY 09/18/1996  |10/31/1996

RAINING FOR LA CO FD HEALTH HAZMAT TR | | etter Report

Los Angeles 09-9604-0010 | WISE, ROBERT L

04/25/1996  |11/30/1996 |11/30/1996

*** Confidential Business Information - Not for Release ***
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11/1511996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date
*«1' R TR e W2 KO TN o S 2 i g SRR« oy 4 »
ICA | TREASURE ISLAND . L_etter Report e IN sg =7 - g@m s 1
& it 4 REML G B o
San Francisco 09-9605-0011 CHAMBERS, THOMPSON 106/05/1996 |08/30/1996
£ 3 @é‘ﬁ?} S s{ﬁg& (AL LRI
CA|lUNOCAL RODEO REFINERY FIRE Letter Report a iy e PG N o
il TN SR ekl »Nﬁ@z’wéhfq“éﬁf&% :
o s IR fa : g & 03 Pt L e
RODEO 09-9605-0009 | EDWARDS, HOWARD F 05/29/1996
A EVERDESE CARTER PARK ULetter Report i . o
» ok
OAKLAND ICAD980496913 | 09-9601-0016 | MARTIN, PAUL W 12/21/1995  |04/30/1996 |04/30/1996

OAKLAND

EST COAST PLATING/METAL FIRE

South El Monte

CAD980496913

o 4 S % R i
CA | WEST COAST PLATING/METAL FIRE
el

e SN e Nk i

South El Monte

09-9606-0005

06/27/1996

MARTIN, PAUL W 11/30/1996 |11/30/1996

01/31/1997

z

3
bt

06/26/1996 08/31/1996

08/31/1996

—
AN R S T R A

S DT R
i WILMINGTON SITE(S) REVIEW

S H qwfx}m et o ’%n,s\@wv

Wilmington

09-9603-0005

BENSON, CRAIG C 03/28/1996  |04/30/1996

Page 13 of 15
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11/15/1996

TABLE T-4
FIELD WORK REEQRT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  Tpp Number Project Manager Date Due Date Due Date

Honolulu

SRR

Owyhee

UNA GEOTHERMAL VENTURE RESPONSE

WISE, ROBERT L

JONES, CYNTHIA A

09-9601-0020

SCHWENNESEN, MICHAE

i

Letter Report

09-9609-0007 | ESTEY, AMY L

DUNCAN, WILLC

09-9602-0007 | MCDONALD, CAMERON

02/29/1996

08/20/1996  109/30/1996

10/31/1996  {11/30/1997

01/31/1996

09/17/1996

12/31/1996

03/19/1996

12/31/1996

07/31/1996

05/31/1996

05/31/1996

Owyhee

09-9606-0007 | MCDONALD, CAMERON

06/26/1996

09/30/1996

Page 14 of 15
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11/15/1996 TABLE T-4
FIELD WORK REI;?RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name Number  Tpp Number Project Manager Date Due Date Due Date

e

ABBS ABANDONED DRUMS - BL

et ———

Gabbs 09-9601-0021 | LAWRENCE, PETER D 02/01/1996  [04/15/1996 (04/15/1996

Gabbs 09-9602-0005 | LAWRENCE, PETER D 02/21/1996  |04/30/1996

ONTGOMERY PASS

s

Mt. Montgomery 09-9604-0002 | WHITAKER, JOHN H 04/01/1996 106/01/1996

V [ INGWA - OUTDOOR CONFERENCE

Las Vegas 09-9605-0002 | ESTEY, AMY L 05/06/1996  [06/30/1996 [06/30/1996

SPARKS 09-9601-0012 | MARTIN, PAULW 12/28/1995  |12/31/1996 |12/31/1996

o

inal Re

75 P
port

American Samoa 09-9604-0012 | RANDALL, RANDY 04/25/1996  |11/30/1996 (11/30/1996

** Confidential Business Information - Not for Release ***
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5.0 START MONTHLY INVOICE




ecology and environment, inc.

International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415} 981-2811, Fax: (415) 981-0801

November 14, 1996

U.S. Environmental Protection Agency
7% T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-We-0010
Public Voucher #010 with Supporting Documents
Period from September 22, 1996 through October 26, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #010 for the period of
September 22, 1996 through October 26, 1996; Site Specific Invoice
Detail; and Summary Invoice Table, which covers services performed by our
firm for the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

RS

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper




Standard Form 1034
Revised January 1980
Department of the Treasury
1 TFRM 4-2000

1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

VOUCHER NO.
010

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION | DATE VOUCHER PREPARED

U. S. Environmental Protection Agency

79 T. W. Alexander Drive

Research Triangle Park, NC 27711

Attention: Invoice Processing

November 14, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE'S PAYEE'S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER

9/22/96 START TEAMS: REGION IX

thru For Cost Details, See Attached

10/26/96 COST REIMBURSABLE

PROVISIONAL PAYMENT
"[ certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: &—- PROGRAM MANAGER
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=9 = $1.00
___ PROVISIONAL
___ COMPLETE BY?
___ PARTIAL
___ FINAL
__ PROGRESS
___  ADVANCE Amount verified;
correct for
TITLE (Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)?

(Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE®
M
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher 1s receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requesied
is to identify the particular creditor and the amounts to be paid. Failure to ’
furnish this information will hinder discharge of the payment obligation.

(

{



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

TDD No.

09-9601-0006
09-9601-0007
09-9601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-9601-0013
09-9601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-9601-0021
09-9602-0003
09-9602-0005
08-9602-0007
09-9603-0001
09-9603-0005
09-9604-0002
09-9604-0003
09-9604-0004
09-9604-0012
09-9605-0001

09-8605-0004
09-9605-0007
09-9605-0010
09-9605-0011

09-9606-0001

09-9606-0002

Reg.

08
09
09
09
09
09
09
09
09
09
03
09
09
09
09
09
09
ag
09
09
09
09
09
09
09
09
09
09
09
09
09

SSID Action Oper

No. Code Unit
4R RV 00
9Q RV 00
SF BN 00
AQ BB 00
33 RV 00
3H Rv 00
w6 BB 00
AV SS 00
iU BN 00
BC BN 00
9X RV 00
CE BN 00
AH RV 00
AH RV 00
CM PA 00
CL S8y 00
CM Rv 00
CN PA 00
CP PA 00
CS PA 00
cQ Rv 00
28 PA 00
CR RV 00
51 BM 00
CS PA 00
1E  PA 00
5F BN 00
CU BN 00
8R BM 00
BZ RC 00
9G PA 00

Site Name

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY
CENTRAL EUREKA MINE (MESA DE ORO)
DEL NORTE COUNTY PESTICIDE STORAGE
CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME
SANDERS AVIATION

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES
VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.
SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM
SANTA FE DERAILMENT - EL CAJON
GABBS ABANDONED DRUMS - BLM
DUCK VALLEY INDIAN RESERVATION
GREY EAGLE MINE SITE
WILMINGTON SITE(S) REVIEW
MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.
AMERICAN SAMOA TECHNICAL ASSISTANCE
R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING
DODSON BROTHERS OIL COMPANY
PANOCHE TIRE DUMP FIRE
TREASURE ISLAND

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE

Attachment A
OCT 1996

Act. IFMS
Seq Line
Ref.

AAC
AAC

AAC
AAC
AAC
AAC
AAC
AAC
AAC

AAC

AAC

AAC
AAC
AAC
AAC
ABM
AAC

START : INVOICE/SITE DETAIL

DCN

DB0007
DB0007

DB0007
DB0007
DB0007
DB0007
DB0007
DB0O0O7
DB0007

DB00O7

DB0007

DB0007
DB0007
DB0007
DB0007
H6J028
DB0007

Account
To Be
Charged

094RRV00
099QRV00
095FBNOO
09AQBB0O0
0933RV00
093HRV00
09WeBB00
09AVSS00
091UBNOOC
09BCBNOO
099XRV00
09CEBNOO
09AHRV00
09AHRV00
09CMPADD
09CLSY00
09CMRVO00
09CNPAOO
09CPPAQD
09CSPAQO
09CQRV00
0928PA00
09CRRV00
0951BM00
09CSPAQO
091EPA0O
095FBNOO
09CUBNOO
098RBMOO
09BZRCO0
099GPA0O

++* Confidential Business Information - Not for Releasae ™™

Account
of Inital
Obligation

HQO0JT00
HQO00JTO00

HQO0JTO00
HQO00JT00
HQO0JT00
HQO0JT00
HQO0JT00
HQO0JT00
HQO0JT00

HQO0JT0O

HQO0BMOO

HQO0BMOO
HQO0BMO0O
HQ00BMO0
HQO0BMO00
09BZSI00

HQOOBMOO

FPN#

Region: 9

Invoice Number: 10

Incident

Specific Amount

3510.77
1297.97

2407.6
577.01
20572.71
1817.99
3726.56
108.89
1473.17

3.85

21306.87

12204.12
556.56
3279.58
22.99
8099.99
43.19

Cumulative
Costs

30360.16
10157.16
5793.72
10849.94
18963.19
292324.93
21093.57
83487.07
17110.35
14714.65
2327.82
4791.77
2317.2
21604.92
6026.13
53998.35
6565.84
19275.37
21796.27
1993.03
6017.71
9261.99
8694.65
72067.29
8078.73
54488.12
4140.58
34359.52
2990.94
27351.39
815.47

Page 1 of 5




Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TOD No.

09-9606-0004
09-9606-0005
09-9606-0007
09-9606-0008
09-9606-0010
09-9607-0002
09-9608-0001
09-9608-0003
09-9608-0004
09-9609-0002
09-9609-0004
09-9609-0008
09-9609-0009
09-9609-0010
08-9610-0001
09-9610-0002
09-3610-0005
09-9610-0008
09-9610-0010
09-9610-0011
09-9610-0014

09-9601-0001
09-9601-0002
09-9602-0001
09-9602-0004
09-9603-0004
09-9603-0006
09-9604-0005
09-9604-0006

Reg.

09
09
09
09
08
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09

09
09
09
09
09
09
09
09

SSID Action Oper

No. Code Unit
T4 PA 00
g9X BD 00
CN RV 00
X3 RV 00
T4 RV 00
CS BB 00
CE RS 00
DE PA 00
1€ RV 00
DE RS 00
DB RV 00
R3 BB 00
X3 RS 00
DF RS 00
DJ RS 00
DK RS 00
BZ PA 00
BZ PA 00
BZ PA 00
9K PA 00
DG RS 00
00 BM 00
00 BM 00
60 BM 00
00 BM 00
00 BM 00
00 BM 00
00 JT 00
060 JT 00

START : INVOICE/SITE DETAIL

Attachment A
OCT 1996
Act. IFMS Account
Seq Line ToBe
Site Name Ref. DCN Charged
SOBOBA INDIAN RESERVATION AAC  DB0007 09T4PA00
VERDESE CARTER PARK AAC  DB0007 099X8D00
DUCK VALLEY INDIAN RESERVATION AAC  DB000O7 09CNRVOO
RALPH GRAY TRUCKING 2633 AAC DBO00O7 09X3RV00
SOBOBA INDIAN RESERVATION AAC  DBOOO7 09T4RVO0
R.C. BAXTER AAC  DBO0O007 09CSBB00
LORENTZ BARREL & DRUM AC  DBO0O7 09CERS00
WRIGHTS TERMINAL CORP. AAC  DBO0O7 09DEPAQO
MCCORMICK & BAXTER CREOSOTING AAC  DBO0O7 091ERVO00
MAD RIVER PESTICIDES ABU  DAOO030 09DERS00
SAN CARLOS PESTICIDE AC  DB0007 09DBRVO0O
RICHMOND TERMINAL AKA UNITED HECKATHORN AAC  DBOO0O7 09R3BB0C
RALPH GRAY TRUCKING 2633 AAC  DB0007 09X3RS00
ENVIROPURE WEST, INC./PRC ABY  DAOO30 09DFRS00
DC METALS ABU  DAOO030 09DJRS00
THE CRUZ RANCH/INSPECTION PLATING ABU DAOO030 09DKRS00
MCFARLAND KERN COUNTY ABM  H6J028 09BZPAQO
MCFARLAND KERN COUNTY ABM H6J028 09BZPA00
MCFARLAND KERN COUNTY ABM  H6J028 09BZPAQD
PEMACO INC. ABT H6S006 099KPACO
FRESNO DRUM SITE ABU  DAOO030 03DGRS00
TOTAL SITES WITH SSID

EPA REGION IX SPILL PHONE AAC  DB0007 0900BM00
ON-CALL RESPONSE CALL OUT AAC  DBOGO7 09008M00
START MOBILIZATION 0900BM00
ON-GOING START PROGRAM SUPPORT ABU  DAOO030 0900BM00
SIMS/RIMS COORDINATION W/OES/CAL-EPA AC DB0007 0900BM00
CALIFORNIA REGULATION APPLICABILITY 0900BM00
START QA MANAGEMENT AAC  DBO00O7 09004700
START EQUIPMENT MANAGEMENT AAC  DB00O7 0900JT00

*+* Confidential Businesas Information - Not for Release ****
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Account
of Inital
Obligation

HQO0BMOO
HQO0BMOO
HQO0BMO0
HQO0BMOO
HQOOBMOO
HQO0BMOO
HQQO0JTOO0
HQO0JTO0
HQOOJTO0
HQO0JT00
HQO0JT00
HQO00JTO0
HQO0JTO00
HQO0JTOO
HQO0JT00
HQO00JTOO0
09BZSI00
09828100
09BZSI00
09Z2ZQB00
HQO00JT00

HQO0JT00
HQO0JTO0

HQOOBMOO
HQO0JTO0

HQO0BMOO
HQO0BMO0O

t ¢

Region: 9

Invoice Number: 10

Cumulative
Incident Costs
FPN# Specific Amount
229 3903.86
3183.75 22991.56
1449.78 4604.22
-32.92 406.24
13.67 2986.62
8.19 3602.78
604.25 1191 83
443.46 2423 31
3825.15 11753.76
4805.28 5814.9
11844.5 11978 12
11613.49 14187.88
640.89 640.89
25172.96 26854.45
2761.03 2761.03
6261.64 6261.64
81234 8134
10060.99 10060 99
72.16 72.16
1472.26 1472.26
10725.58 10725.58
176019.56 1018593.35
3940.67 69918.11
4830.11 46081.86
79711
54138.76 463383.45
139.89 2537.33
368.62
4291.15 20515 55
13020.53 79112.55
Page 2 of §




Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No.

. 09-9604-0007

09-9604-0008
09-9604-0010
09-9605-0002
09-9605-0003
09-9605-0005
09-9605-0008
09-9607-0001
09-9607-0004
09-9607-0005
09-9609-0003

09-9601-0020
09-9602-0002
09-9602-0006
08-9604-0011
09-9605-0009
09-9606-0003
09-9606-0006
09-9607-0006
09-9609-0006
09-9609-0007
09-9609-0011
09-9610-0004

09-9601-0003

Reg.

09
09
09
09
09
09
03
09
09
09
08

09
09
09
09
09
09
09
09
09
09
09
03

SSID Action Oper

No. Code Unit
00 JT 00
00 JT 00
00 TH 00
00 TH 00
00 TH 00
00 TH 00
o0 JT 00
o0 JT 00
00 BM 00
00 TH 00
00 HA 00
ZZ BM 00
ZZ PA 00
ZzZ PA 00
2Z PA 00
ZZ BN 00
ZZ PA 00
2ZZ BN 00
ZZ BN 00
ZZ RS 00
ZZ RS 00
Z2Z RS 00
ZZ PA 00

START : INVOICE/SITE DETAIL

Attachment A
OCT 1996
Act. IFMS
Seq Line
Site Name Ref. DCN

START HEALTH & SAFETY COORDINATION ABU  DAO030
START COMPUTER SUPPORT ABU  DAOO030
TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST. AAC  DB0007
NGWA - OUTDOOR CONFERENCE AAC DBO0O7
PCHW TRAINING COURSESS AAC DBOO007
CONTINUING CHALLENGE WORKSHOP AAC  DB0007
T.ALES. DATABASE AAC  DB0007
REGION IX COST SUMMARY INFORMATION AAC  DB0007
NEW TECHNOLOGY/EQUIPMENT EVALUATION AC  DB0007
BIA ER OVERVIEW
BRISBANE FIRE DEPARTMENT - RADIATION TRAINING ABU DAOO030

TOTAL SITES WITHOUT SSID SUPERFUND
HAWAII TECHNICAL ASSISTANCE
GIBSON - BAKERSFIELD ABU DAOO030
ELECTRITE ASSESSMENT
SULFUR CREEK GEOTHERMAL
UNOCAL RODEO REFINERY FIRE ABU  DAOO030
HARD CHROME PRODUCTS
WEST COAST PLATING/METAL FIRE ABU  DAOQO030
OREGON FORMALDEHYDE SPILL ABU  DAOO030
TIDELANDS OIL PRODUCTION COMPANY ABU DAO030
PAAKEA ROAD PESTICIDE FIRE SITE ABU  DAOO30
FRESNO CYLINDERS ABl  DAOO030
NORTH AMERICAN RESOURCES ABT  H6S006

TOTAL SITES WITHOUT SSID SUPERFUND
EMERGENCY AIR MONITORING DIRECTORY ABP EAR159

Account
To Be
Charged

0900JT00
0900JT00
0900THOO
0900THO0
0900THOO
0900THOO
09004700
09004700
0900B8M00
0900THOO
0900HAQD

09ZZBM00
092ZPA0D
09ZZPAOD
09ZZPA00
092ZBN00
09ZZPA0D
09ZZBNOO
09ZZBNOD
09ZZRS00
09ZZRS00
09ZZRS00
092ZPACO

96T75ETFA 96T7SETFA

*+ Confidential Business Information - Not for Release ****

Region: 9

Invoice Number: 10

Account Cumulative
of Inital Incident Costs
Obligation FPN# Specific Amount
HQO0BMOO 5631.41 24247.62
HQO0BMOO 8603.79 42527.08
HQO0BMOO 883.09 2788.55
HQO0BMOO 23.93 10591.42
HQO0BMO0O 45.96 " 542319
HQOOBMOO 1245.84 11226.78
HQO0BMOO 131.81 581.59
HQO0BMOO 87.51 5192
HQO0BMO0 156.41 247549
4967.51
HQO00JTCO 959.96 1546.15
PROGRAM WIDE 98130.82 801455.95
1590.59
HQO00JT00 483.95 2318.67
3050.79
1078.23
HQOo0BMOO 5.69 1724.07
3164.56
HQO0BMOO 76.75 3251.12
HQO0BMOO 1.99 2188.42
HQO00JT00 382.69 382.69
HQO00JT00 5261.12 7210.95
HQO0JTO0 272512 2725.12
0922QB00 1369.69 1369.69
SITE SUPPORT 10307.00 30054.90
496089 - 18009.78

Page 3 of 5




Contractor: Ecology and Environment

START : INVOICE/SITE DETAIL

Contract Number: 68-W6-0010 Attachment A
OCT 1996
SSID Action Oper Act. IFMS Account Account
No. Code Unit Seq Line To Be of Inital
TDD No. Reg. Site Name Ref. DCN Charged Obligation
09-9601-0004 EVACUATION GUIDANCE DOCUMENT AME EAR054 96T75ETFA 96T75ETFA
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
09-9603-0002 OAHU EXERCISE - REPORT
09-9603-0003 PUNA GEOTHERMAL VENTURE RESPONSE
09-9604-0001 SHELL REFINERY FIRE/EXPLOSION
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN ABP EAR159 96T75ETFA 96T75ETFA
09-9607-0003 TRICITY OIL AR  PPO010 9B8H72PHG? 96H72PHGT7
09-9607-0007 HAZMAT EXERCISE PREPARATION '96 AE  EAR054 96T75ETFA 96T75ETFA
TOTAL SITES WITHOUT SSID NON-SUPERFUND
ZZ - Site Support 00 - Program Wide
SUBTOTAL
Base Fee
TOTAL INVOICE AMOUNT
Monthly Monthly Monthly
FUNDING SOURCE Cost Fee Total
DAO00OS CERCLA/SARA Removai 0.00 0.00 0.00
DAO023 CERCLA/SARA Removal 0.00 0.00 0.00
DAO030 CERCLA/SARA Removal 127,997.72  13,000.58 140,998.30
DB0003 CERCLA/SARA Removal 0.00 0.00 0.00
DB0007 CERCLA/SARA Removal 135,303.23  13,742.59 149,045.82
EARO054 CEPP 833.53 84.66 918.19
EAR159 CEPP 9,512.55 966.18 10,478.73
H6J028 CERCLA/SARA Site Assessment 18,314.48 1,860.18 20,174.66
H6S006 CERCLA/SARA Site Assessment 2,841.95 288.65  3,130.60
PPO010 OPA 48.36 4.91 §3.27

*+ Confidential Business Information - Not for Release ****
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FPN#

Region: 9

Invoice Number: 10

Cumulative

Incident Costs
Specific Amount

57.13 2523.47

1165.15

684.35

2737.16

1662.26

4551.66 35920.83

48.36 4811.48

776.4 5113.22

10394.44 72627.70

294851.82 1922731.90

29947.75 217861.08

324799.57 2140592.97

Cumulative Cumulativa Cumulative

Cost Fee Total

397,050.35 52,949.56 449,999.91

447,088.15  40,830.73 487,918.88

127,997.72  13,000.58 140,998.30

419,543.30  50,455.80 469,999.10

419,700.19  48,929.65 468,629.84

42,532.81 4,826.04 47,358.85

21,937.36 2,183.24 24,120.60

34,661.19 3.449.61 38,110.80

5,746.64 612.49 6,359.13

6,473.74 624,32 7.098.06

Page 4 of 5




TOD No.

Contractor: Ecology and Environment

Contract Number: 68-W6-0010

Reg.

SSID Action Oper
No. Code Unit

Site Name

START : INVOICE/SITE DETAIL

Attachment A
OCT 1996
Act. IFMS Account Account
Seq Line ToBe of Inital
Ref. DCN Charged Obligation

204,851.82 29,947.75 324,799.57

*= Confidential Business Information - Not for Release ***

Region: 9

Invoice Number: 10

Cumulative
Incident Costs
FPN# Specific Amount

1,922,731.45 217,862.02 2,140,593.47

Page 50f 5




11/14/1996

Contract Number:

Ecology and Environment, Inc.

68-W6-0010
Summary Invoice

&

Month Ending: 10/26/1996
* MONTH ** * CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded $77,676.89 $588,242.83
Non 16,297.33 71,874.87

Direct Labor Overtime Ded 10,094.69 95,195.23
Non 141.55 7,290.57

Fringe on Regular Ded 24 856.56 180,461.16
Non 5,215.14 22,377.78

Fringe on Overtime Ded 1,413.33 12,676.77
Non 19.81 981.20

Total Labor + Fringe 135,715.30 979,100.41
Overhead Ded 14,825.50 98,320.23

Non 12,790.62 61,255.04

Total LBR + FRG + OVH 163,331.42 1,138,675.68
SGand A Ded 27,577.25 206,710.53

Non 10,433.91 48,201.93

Total LBR + FRG + OVH + GA 201,342.58 1,393,588.14
Travel 24,180.12 162,595.78

Equipment .00 2,083.70

Other Direct Costs 38,896.28 207,441.23
Subtotal 264,418.98 1,765,708.85

SGandA 13,498.65 79,030.40
Subcontractors 16,602.15 25,635.15

Team Subcontractors .00 47,639.09
Subtotal 294,519.78 1,918,013.49

Equipment Usage .00 .00
Analytical .00 3,253.00

Total Cost 294,519.78 1,921,266.49

Sub Handling Charge 332.04 1,465.40
Fixed Fee 29,947.75 217,861.08
Grand Total $324,799.57 $2,140,592.97

*+ Confidential Business Information - Not for Release ***




1111411996 ECOLOGY AND ENVIRONMENT (6B Page 1of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 10/26/1996 YEAR ENDING: 12117/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
P1 Dedicated - 597.00 91.28 | — 4,156.00 837.90 4,156.00 837.90 4,993.90
P2 Dedicated 919.00 180.81 6,712.00 1,493.16 6,712.00 1,493.16 8,205.16
P3 Dedicated 2,005.50 254.97 15,247.00 2,479.59 15,247.00 2,479.59 17,726.59
P4 Dedicated 142.00 .00 1,258.00 130.39 1,258.00 130.39 1,388.39
T1 Dedicated .00 .00 112.00 .00 112.00 .00 112.00
T Dedicated 158.00 24.00 1,157.00 133.50 1,157.00 133.50 1,290.50
TOTAL  Dedicated 3,821.50 551.06 28,642.00 5,074.54 28,642.00 5,074.54 33,716.54
P1 Non Dedicated 32.00 -14.00 456.00 171.50 456.00 171.50 627.50
P2 Non Dedicated 174.50 10.00 208.25 10.00 208.25 10.00 218.25
P3 Non Dedicated 370.00 3.50 1,630.75 91.00 1,630.75 91.00 1,721.75
P4 Non Dedicated 2.50 .00 19.00 .00 19.00 .00 19.00
T Non Dedicated 68.00 24.00 258.75 119.25 258.75 119.25 378.00 (
T2 Non Dedicated .00 .00 5.75 .00 5.75 .00 575 |
TOTAL Non Dedicated 647.00 23.50 2,678.50 391.75 2,578.50 391.75 2,970.25 |
TOTAL LOE 4,468 .50 574.56 31,220.50 5,466.29 31,220.50 5,466.29 36,686.79

*+ Confidential Business Information - Not for Release ***



11/14/1996 ECOLOGY AND ENVIRONMENT [ Page 2of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 10/26/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regfular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
SS Dedicated 337.50 0| 230800 1.88 2,308.00 1.88 2,300.88
TOTAL  Dedicated 337.50 00 2,308.00 1.88 2,308.00 1.88 2,309.88
ss Non Dedicated 152.25 00 949.75 12.00 949.75 12.00 961.75
TOTAL  Non Dedicated 152.25 00 949.75 12.00 949.75 12.00 961.75
TOTAL CLERICAL 489.75 .00 3,257.75 13.88 3,257.75 13.88 3,271.63
GRAND TOTAL 4,958.25 574.56 34,478.25 5,480.17 34,478.25 5,480.17 30,958.42

*+ Confidential Business information - Not for Release ***
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11/14/1996

ESD Non Ded.
HRD Non Ded.

Total  Non Ded.

HRD Ded.
Total Ded.
Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS
Regular  Overtime Regular Overtime
691.25 -10.50 15,447.33 -158.45
68.00 2400 850.00 300.00
759.25 13.50 16,297.33 141.55
3,962.00 526.56 77,676.89 10,094.69
3,962.00 526.56 77,676.89 10,094.69
4,721.25 540.06 93,974.22 10,236.24

FRINGE DOLLARS
Regular  Overtime
4,943.14 -22.19

272.00 42.00
5,215.14 19.81
24,856.56  1,413.33
24,856.56  1,413.33
30,071.70  1,433.14

Overhead
12,328.00

462.62
12,790.62
14,825.50
14,825.50

27,616.12

SGA
10,021.61

412.30
10,433.91
27,677.25

27,577.25

38,011.16

SUBTOTAL

LABOR AND TOTAL

FRINGE
20,209.83
1,464.00
21,673.83
114,041.47
114,041.47

135,715.30

LABOR, FRG,
O/H, SGA
42,559.44
2,338.92
44,898.36
156,444.22
156,444.22

201,342.58
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TABLE F-1 Page 1 of 1

Monthly Region 9  Financial Management Summary

Total Contract Summary For 09/22/1996 Through 10/26/1996
Contract Year 96

Contract Number: g8-we-0010
Reporting Period: 09/22/1996 - 10/26/1996

Reporting Date: 11/15/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
A
COST ELEMENTS  CURRENT MONTH CONTRACT YEAR CY COMPLETION CY BUDGET VARIANCE
P1 706.28 5,621.40 .00 .00 .00
P3 2,633.97 19,448.34 .00 .00 .00
P4 144.50 1,407.39 .00 .00 .00
P2 1,284.31 8,423.41 .00 .00 .00
T1 92.00 490.00 .00 .00 .00
T2 182.00 1,296.25 .00 .00 .00
TOTAL LOE 5,043.06 36,686.79 .00 .00 .00
CLERICAL HOURS 489.75 3,271.63 .00 .00 .00
GRAND TOTAL 5,632.81 39,958.42 64,340.00 64,340.00 .00
Direct Labor 201,342.58 1,393,588.15 3,103,987.24 3,106,129.04 -2,141.80
Other Direct Costs
Travel 24,180.12 162,595.78 292,583.12 302,490.32 -9,907.20
Equipment .00 2,083.70 8,016.25 5,696.25 2,420.00
Misc. ODC's 38,896.28 207,441.23 284,206.29 286,072.99 -1,866.70
Subtotal 63,076.40 372,120.71 584,805.66 594,159.56 -9,353.90
indirect Costs (SGA) on
oDCs 13,498.65 79,030.40 122,809.19 124,773.51 -1,964.32
Subtotal 76,575.05 451,151.11 707,614.85 718,933.07 -11,318.22
E and E Analytical
andE A, 00 3,253.00 82,948.85 82,048.85 00
Subcontracts 16,602.15 73,274.24 107,073.97 106,468.97 605.00
Equipment Usage .00 .00 69,428.74 69,428.74 .00
Subtotal 294,519.78 1,921,266.50 905,653.92 977,779.63 -72,125.71
SubHandling 332.04 1,465.40 2,141.48 2,129.38 12.10
Charge
Fixed Fee 29,947.75 217,861.08 382,077.15 382,077.15 .00
Total Cost $324,799.57 $2,140,592.98 $4,516,668.98 $4,592,888.71 $-76,219.73

=+ Confidential Business Information - Not for Release ****




TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 09/22/1996 Through 10/26/1996

*~+ Confidential Business Information - Not for Release ***

Reporting Period: 09/22/1996 - 10/26/1996 Contract Year 1996
Reporting Date: 11/15/1996 CUMULATIVE ACTUAL
porting COST INDCAETPETION TO /E\_?T'M ATED COST
COST ELEMENTS OV COMPL ETION CY BUDGET VARIANCE
P1 5,621.40 .00 .00 .00
P2 8,423.41 .00 .00 .00
P3 19,448.34 .00 .00 .00
P4 1,407.39 .00 .00 .00
T1 490.00 .00 .00 .00
T2 1,296.25 .00 .00 .00
TOTAL LOE 36,686.79 .00 .00 .00
.00
CLERICAL HOURS 3,271.63 .00 .00 .00
GRAND TOTAL 39,958.42 64,340.00 64,340.00 .00
Direct Labor 1,393,588.15 3,103,987.24 3,106,129.04 -2,141.80
Other Direct Costs
Travel 162,595.78 292,583.12 302,490.32 -9,907.20
Equipment 2,083.70 8,016.25 5,596.25 2,420.00
Misc. ODC's 207,441.23 284,206.29 286,072.99 -1,866.70
Subtotal 372,120.71 584,805.66 594,159.56 -9,353.90
Indirect Costs (SGA
ndirect Costs (30 Sbgs 79.030.40 122,809.19 124,773.51 -1,964.32
Subtotal 451,151.11 707,614.85 718,933.07 -11,318.22
E and E Analytical
Services 3,253.00 82,948.85 82,948.85 .00
Subcontracts 7327424 107,073.97 106,468.97 605.00
Equipment Usage .00 69,428.74 69,428.74 .00
Subtotal 1,921,266.50 782,844.73 853,006.12 -70,161.39
SubHandling 1,465.40 2,141.48 2,129.38 12.10
Charge
Fixed Fee 217,861.08 382,077.15 382,077.15 .00
Total Cost $2,140,592.98 $4,393,859.79 $4,468,115.20 $-74,255.41




TABLEF-3 ] T TABLEF-3
11/15/1996 SUMMARY OF INCREMENTAL =2 11511996 SUMMARY OF INCREMENTAL il
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Eﬁﬂ?gg ,ﬁ:.?t CONTRACT MODIFICATIONS Environrsent, inc .
START Region 9 START Region 9
CONTRACT NUMBER  gg.W6-0010 CONTRACT NUMBER  63.W6-0010
CUMULATIVE CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION  SUM BY FUNDING CUMULATIVE EFFECTIVE  MODIFICATION SUM BY CUMULATIVE
MOD. NO. DATE FUNDING SOURCE ;SDTIS:»NG DATE FUNDING MOD.NO. TOTAL FUNDING FUNDING SOURCE
FUNDING SOURCE: cEpPP MODIFICATION NUMBER: qq
01 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA Removal Action
03 08/05/1996 140,000.00 190,000.00 190,000.00 |[MODIFICATION NUMBER: 01
03 08/05/1996 50,000.00  240,000.00 240,000.00 [P2/22/199% 5000000 50,0000 500,000.00 CEPP
2/22/11996 470,000.00  520,000.00 970,000.00 CERCLA/SARA Removal Action
1996 50,000.00 290,000.00 290,000.00
05 08/26/199 212211996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA Removal Action
FUNDING SOURCE: CERCLA/SARA Site Assessment 2/22/1996 2500000 1,01500000  1.466,000.00 OPA
02 02/27/1996 100,000.00 100,000.00 390,000.00 WMODIFICATION NUMBER: g2
03 08/05/1996 750,000.00 850,000.00 1,140,000.00  |n2/27/1996 1060,000.00 100,000,00  1,565,000.00 CERCLA/SARA Site Assessment
05 08/26/1996 100,000,00 950,000.00 1,240,000.00 MODIFICATION NUMBER: (3
06 09/20/1996 130,000.00 1,080,000.00 1,370,000.00 [08/05/1996 50,000.00 50,000.00 1,615,000.00 CEPP
FUNDING SOURGE: CERCLA/SARA Removal Action 8/05/1996 140,000.00  190,000.00  1,755,000.00 CEPP .
0o 1211811995 450,000.00 450,000.00 182000000 PBI05/1996 500,000.00  690,000.00  2,255.000.00 GERCLA/SARA Removal Action
000,00 620.000.00 2.290.000.00 8/05/1996 750,000.00  1,440,000.00  3,005,000.00 CERCLA/SARA Site Assessment
o1 02/22/1996 470,000. 000. +490,000. 8/05/1996 50,000.00 1,490,000.00  3,055.000.00 OPA
01 02/22/1996 470,000.00 1,390,000.00 2,760,000.00 ODIFICATION NUMBER: ¢4
03 08/05/1996 500,000.00 1,800,000,00 3,260,000.0C  gai91996 00 .00 3,055,000.00 NONE
| 6 09/20/1996 714971.00  2,604,971.00 3,974,971.00 MODIFICATION NUMBER: g5
Ee 09/20/1996 397,206.00 3,002,177.00 4,372,177.00 [08/26/1896 50,000.00 50,000.00 3,105,000.00 CEPP
07 09/27/1996 67434900  3.676,526.00 5.046,526.00 [8/26/1996 100,000.00  150,000.00  3,205,000.00 CERCLA/SARA Site Assessment
ODIFICATION NUMBER: g
FUNDING SOURCE: NONE .

. 08119/1996 00 o0 5.046.526.00 9/20/1996 71497100  714971.00  3,919,971.00 CERCLA/SARA Removal Action
0 ! ) ) T 9/20/1996 130,000.00 844,971.00 4,049,971.00 CERCLA/SARA Site Assessment
FUNDING SOURCE: oPA 9/20/1996 39720600 124217700  4.447.177.00 CERCLA/SARA Removal Action
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 ODIFICATION NUMBER: g7

-
03 08/05/1996 50,000.00 75.000.00 5,121,526.00 0g/27/1996 674,349.00  674,349.00  5,121,526.00 CERCLA/SARA Removal Action
07 09/27/1996 20,000.00 95,000.00 5141,526.00 [09/27/1996 20,000.00  694,349.00  5,141,526.00 OPA
[b7 09/27/1996 370,000.00 465,000.00 5,511,526.00 b9/27/1 996 370,000.00 1,064,349.00 5,511,526.00 OPA

( ¢ ¢ ¢ € «
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11/15/1996 TABLE F-3 Page 1 of 3
SUMMARY OF INCREMENTAL -

FUNDING Ecol d
CONTRACT MODIFICATIONS : Enviroament
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING  Mod Type DCN

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267
The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DAOQOS
Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **




11/15/1996 TABLE F-3 Page 2 of 3

SUMMARY OF INCREMENTAL ¥
FUNDING Ecology and
CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT  EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING  mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increase0 incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to abligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error, The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,664,971.00 3,844,971.00 FUNDING ACTION DAOO030
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION HB6J045
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION DAO043
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION DBO049
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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11/15/1996 TABLE F-3 Page 3 of 3

SUMMARY OF INCREMENTAL =

NDING Ecology and

CONTRACT MODIFICATIONS Envitey oont
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMBY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN
FUNDING SOURCE: OPA
07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
07 09/27/1996 370,000.00 465,000.00 5,5611,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **




11/15/1996 TABLE FA4 Page 1 of 1
SUMMARY OF FUNDING EXPENDITURES
Month Ending : 10/26/1996
Region: 9
Total Total
Total Monthly Monthly Monthly Cumulative  Cumulative ~ Cumulatve ~ REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE
NONE .00 .00 .00 .00 .00
CERCLA/SARA 1,080,000.00 25,961.71 2,636.90 28,598.61 45,213.11 4,550.17 49,763.28 1,030,236.72
Site Assessment
CERCLA/SARA 3,676,526.00 258,495.67 26,255.09 284,750.76  1,804,891.09 205,392.19  2,010,283.28 1,666,242.72
Removal Action
OPA 465,000.00 48.36 4.91 53.27 6,473.74 624.32 7,098.06 457,901.94
CEPP 290,000.00 10,346.08 1,050.84 11,396.92 66,153.96 7,294.40 73,448.36 216,551.64
Total $5,511,526.00 $294,851.82 $29,947.74 $324,799.56 $1,922,731.90 $217,861.08 $2,140,592.98 $3,370,933.02




1111511996 Ecology and Environment, Inc. Page 1of 7
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDOD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 123.00 4,008.67 .00 .00 -68.00 .00 .00 3,840.67
09-9601-0002 ON-CALL RESPONSE CALL OUT 154.56 4,391.30 169.32 .00 269.49 .00 .00 4,830.11
09-9601-0003 EMERGENCY AIR MONITORING DIREC 66.50 4,200.82 364 .00 756.43 .00 .00 4,960.89
09-8601-0004 EVACUATION GUIDANCE DOCUMENT 2.00 54.28 .00 .00 2.85 .00 .00 57.13
09-9602-0004 ON-GOING START PROGRAM SUPPQR 595.00 40,108.32 2,500.66 .00 11,629.78 .00 .00 54,138.76
09-9603-0004 SIMS/RIMS COORDINATION W/OES/CA .00 .00 .00 .00 139.89 .00 .00 139.89
09-9604-0005 START QA MANAGEMENT 131.50 4,131.84 .00 .00 1569.31 .00 .00 4,291.15
09-9604-0006 START EQUIPMENT MANAGEMENT 351.00 9,956.75 982.03 .00 2,081.75 .00 .00 13,020.53
09-9604-0007 START HEALTH & SAFETY COORDINA 137.50 4,933.91 310.34 .00 387.16 .00 .00 5,631.41
09-9604-0008 START COMPUTER SUPPORT 120.00 6,357.15 .00 .00 2,246.64 .00 .00 8,603.79
09-9604-0010 TRAINING FOR LA CO FD HEALTH HAZ 23.00 753.10 .00 .00 129.99 .00 .00 883.09
09-9605-0002 NGWA - OUTDOOR CONFERENCE .00 .00 .00 .00 23.93 .00 .00 23.93
09-9605-0003 PCHW TRAINING COURSESS .00 .00 .00 .00 45.96 .00 .00 45.96
09-9605-0005 CONTINUING CHALLENGE WORKSHO 16.50 602.96 612.95 .00 29.93 .00 .00 1,245.84
09-9605-0008 T.A.L.E.S. DATABASE 4.00 129.02 .00 .00 279 .00 .00 131.81
09-9607-0001 REGION 1X COST SUMMARY INFORMA 3.00 87.51 .00 .00 .00 .00 .00 87.51
09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVAL 3.00 116.66 37.63 .00 212 .00 .00 156.41
09-9607-0007 HAZMAT EXERCISE PREPARATION '96 5.00 22420 520.70 .00 31.50 .00 .00 776.40

*+ Confidential Business Information - Not for Release ***




1111511996 Ecology and Environment, Inc. f:g;_ Page 2 of 7
Cost by TDD L5
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9609-0003 BRISBANE FIRE DEPARTMENT - RADI 30.00 921.96 .00 .00 38.00 00 .00 959.96
TOTAL SSID#: 00 1,765.56  80,978.45 5,137.27 .00 17,809.52 .00 .00 103,925.24

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING -9.00 -416.17 .00 .00 12,620.29 .00 00 12,204.12
09-9608-0004 MCCORMICK & BAXTER CREOSOTING 78.50 2,990.07 627.22 .00 207.86 .00 00 382515
TOTAL SsID#: 1E 69.50 2,573.90 627.22 .00 12,828.15 .00 .00 16,029.27

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 3.00 107.07 .00 00 1.82 .00 .00 108.89
TOTAL SSID#: 1U 3.00 107.07 .00 .00 1.82 00 00 108.89

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 14.00 528.45 .00 .00 48.56 .00 .00 577.01
TOTAL SSID#: 33 14.00 528.45 .00 .00 4856 .00 .00 577.01

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 159.00 5253.82  13,637.83 .00 1,681.06 .00 00 20,572.71
TOTAL SSID#: 3H 159.00 525382  13,637.83 .00 1,681.06 .00 .00 20,572.71

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 73.00 3,027.30 272.88 .00 210.59 .00 00 351077
TOTAL SSID#: 4R 73.00 3,027.30 272.88 .00 210.59 .00 .00  3510.77

SSID Number: 51
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 59.00 2,298.16 .00 .00 2,074.52 16,934.19 .00 21,306.87
TOTAL SSID#: 51 59.00 2,298.16 .00 .00 2,074.52 16,934.19 .00 21,306.87

*+ Confidential Business Information - Not for Release *™*
( ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ «( «( ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ «(




111571996 Ecology and Environment, Inc. Page 3 of 7
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 5F
09-9605-0007 DODSON BROTHERS OIL COMPANY 15.00 536.90 .00 .00 19.66 .00 .00 556.56
TOTAL SSID#: 5F 15.00 536.90 .00 .00 19.66 .00 .00 556.56

SSID Number: 8R
09-9605-0011 TREASURE ISLAND .00 .00 .00 .00 22.99 .00 .00 22.99
TOTAL SSiD#: 8R .00 .00 .00 .00 22.99 .00 .00 22.99

SSID Number: 9G
09-9606-0002 INDIA BASIN BOATYARD SITE 1.00 39.18 .00 .00 4.01 .00 .00 43.19
TOTAL SSID#: 9G 1.00 39.18 .00 .00 4.01 .00 .00 43.19

SSID Number: 9K
09-9610-0011 PEMACO INC. 19.00 1,414.28 .00 .00 57.98 .00 .00 1,472.26
TOTAL SSID#: 9K 19.00 1,414.28 .00 .00 57.98 .00 .00 1,472.26

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 34.00 1,231.15 .00 .00 66.82 .00 .00 1,297.97
TOTAL SSID#: 9Q 34.00 1,231.15 .00 .00 66.82 .00 00  1,297.97

SSID Number: 9X
09-9606-0005 VERDESE CARTER PARK 68.00 2,767.45 165.22 .00 251.08 .00 .00 3,183.75
TOTAL SSID#: 9X 68.00 2,767.45 165.22 .00 251.08 .00 .00  3,183.75

SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE .00 .00 .00 .00 3.85 .00 .00 3.85
TOTAL SSID#: AH .00 .00 .00 .00 3.85 .00 .00 3.85

=+ Confidential Business Information - Not for Release ***




11151996 Ecology and Environment, Inc. £ ¢n Page 4 of 7
Cost by TDD L5
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O 65.00 2,285.18 .00 .00 122.42 .00 .00  2,407.60
TOTAL SSID#: AQ 65.00 2,285.18 .00 .00 122.42 .00 00  2,407.60

SSID Number: AV
09-9601-0013 SANDERS AVIATION 55.50 1,556.03 20.63 .00 2,149.90 .00 00  3,726.56
TOTAL SSID#: AV 55.50 1,556.03 20.63 .00 2,149.90 .00 .00  3,726.56

SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 40.50 1,418.35 .00 .00 54.82 .00 00 147317
TOTAL SSlo#: BC 40.50 1,418.35 .00 .00 54.82 .00 .00 147317

SSID Number: BZ
09-9606-0001 MCFARLAND KERN COUNTY 81.50 5,270.82 .00 .00 2,829.17 .00 .00  8,099.99
09-9610-0005 MCFARLAND KERN COUNTY 1.00 72.16 .00 .00 9.18 .00 .00 81.34
09-9610-0008 MCFARLAND KERN COUNTY 156.00  10,006.14 .00 .00 54.85 .00 .00 10,060.99
09-9610-0010 MCFARLAND KERN COUNTY 1.00 72.16 .00 .00 .00 .00 .00 72.16
TOTAL SSID#: BZ 23950  15,421.28 .00 .00 2,893.20 .00 .00 18,314.48

SSID Number: CE
09-9608-0001 LORENTZ BARREL & DRUM 13.00 578.24 .00 .00 26.01 .00 .00 604.25
TOTAL SSID#: CE 13.00 578.24 .00 .00 26.01 .00 .00 604.25

SSID Number: CN
09-9606-0007 DUCK VALLEY INDIAN RESERVATION 38.00 1,343.19 .00 .00 106.59 .00 00 144978
TOTAL SSID#: CN 38.00 1,343.19 .00 .00 106.59 .00 00  1,449.78

+* Confidential Business Information - Not for Release ***
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1111511996 Ecology and Environment, Inc. Page 5 of 7
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: CS
09-9607-0002 R.C. BAXTER .00 .00 .00 .00 8.19 .00 .00 8.19
TOTAL SSID#: CS .00 .00 .00 .00 8.19 .00 .00 8.19

SSID Number: CU
09-9605-0010 PANOCHE TIRE DUMP FIRE 48.50 1,699.65 825.06 .00 754.87 .00 .00 3,279.58
TOTAL SSID#: CU 48.50 1,699.65 825.06 .00 754.87 .00 .00 3,279.58

SSID Number: DB
09-9609-0004 SAN CARLOS PESTICIDE 254.50 8,519.03 2.867.32 .00 458.15 .00 00 11,844.50
TOTAL SSID#: DB 254.50 8,519.03 2,867.32 .00 458.15 .00 .00 11,844.50

S$SID Number: DE
09-9608-0003 WRIGHTS TERMINAL CORP. 12.50 427.01 .00 .00 16.45 .00 .00 443 .46
09-9609-0002 MAD RIVER PESTICIDES 87.00 3,993.50 558.27 .00 253.51 .00 .00 4,805.28
TOTAL SSID#: DE 99.50 4,420.51 558.27 .00 269.96 .00 .00 524874

SSID Number: DF
09-9609-0010 ENVIROPURE WEST, INC./PRC 615.00 23,217.29 47.03 .00 1,908.64 .00 00 25,172.96
TOTAL SSID#: DF 61500  23,217.29 47.03 .00 1,908.64 .00 .00 25172.96

SSID Number: DG
09-9610-0014 FRESNO DRUM SITE 337.00 10,042.87 232.10 .00 450.61 .00 .00 10,725.58
TOTAL SSID#: DG 337.00 10,042.87 23210 .00 450.61 .00 .00 10,725.58

SSID Number: DJ
09-9610-0001 DC METALS 77.00 2,615.70 .00 .00 145.33 .00 .00 2,761.03
TOTAL SSID#: DJ 77.00 2,615.70 .00 .00 145.33 .00 .00 2,761.03

** Confidential Business Information - Not for Release ***




1171511996 Ecology and Environment, Inc. ‘ Page 6 of 7
Cost by TDD ot
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

S$SID Number: DK
09-9610-0002 THE CRUZ RANCH/INSPECTION PLATI 203.00 5,965.14 82.51 .00 213.99 .00 .00 6,261.64
TOTAL SSID#: DK 203.00 5,965.14 82.51 .00 213.99 .00 .00 6,261.64

SSID Number: K2
09-9610-0015 SULPHUR BANK MERCURY MINE 36.00 .00 .00 .00 .00 .00 .00 .00
TOTAL SSID#: K2 36.00 .00 .00 .00 .00 .00 .00 .00

SSID Number: R3
09-9609-0008 RICHMOND TERMINAL AKA UNITED H 314.50 10,793.63 572.89 .00 246.97 .00 .00 11,61349
TOTAL SSID#: R3 314.50 10,793.63 572.89 .00 246.97 .00 .00 1161349

SSID Number: T4
09-9606-0004 SOBOBA INDIAN RESERVATION .00 .00 - .00 .00 2.29 .00 .00 2.29
09-9606-0010 SOBOBA INDIAN RESERVATION .00 .00 .00 .00 13.67 .00 .00 13.67
TOTAL SSID#: T4 .00 .00 .00 .00 15.96 .00 .00 15.96

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 42.00 1,604.05 .00 .00 213.94 .00 .00 1,817.99
TOTAL SSID#: W6 42.00 1,604.05 .0 .00 213.94 .00 00  1,817.99

SSID Number: X3
09-9606-0008 RALPH GRAY TRUCKING 2633 -1.00 -31.41 .00 .00 -1.51 .00 .00 -32.92
09-9609-0009 RALPH GRAY TRUCKING 2633 16.00 621.83 .00 .00 19.06 .00 .00 640.89
TOTAL SSID#: X3 15.00 590.42 .00 .00 17.55 .00 .00 607.97

SSID Number: 2Z
09-9602-0002 GIBSON - BAKERSFIELD 17.00 463.62 .00 .00 20.33 .00 .00 483.95

+* Confidentlal Business Information - Not for Release ***
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1171511996 Ecology and Environment, Inc. Page 7 of 7
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 10/26/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: ZZ

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 54.50 1,995.49 1,661.57 .00 894.60 .00 00 455166
09-9605-0009 UNOCAL RODEO REFINERY FIRE .00 .00 .00 .00 5.69 .00 .00 5.69
09-9606-0006 WEST COAST PLATING/METAL FIRE .00 .00 .00 .00 76.75 .00 .00 76.75
09-9607-0003 TRICITY OIL 3.00 .00 .00 .00 48.36 .00 .00 48.36
09-9607-0006 OREGON FORMALDEHYDE SPILL .00 .00 .00 .00 1.99 .00 .00 1.99
09-9609-0006 TIDELANDS OIL PRODUCTION COMPA 10.00 373.33 .00 .00 9.36 .00 .00 382.69
09-9609-0007 PAAKEA ROAD PESTICIDE FIRE SITE 89.00 2,453.41 1,982.02 .00 825.69 .00 00 526112
09-9609-0011 FRESNO CYLINDERS 72.00 2,560.17 .00 .00 164.95 .00 00 272512
09-9610-0004 NORTH AMERICAN RESOURCES 24.00 669.89 665.02 .00 34.78 .00 00  1,369.69
TOTAL SSID#: 2Z 269.50 8,515.91 4,308.61 .00 2,082.50 .00 .00 14,907.02

TOTALS 5,043.06 $201,342.58 $29,354.84 $.00 $47,22021  $16,934.19 $.00 $294,851.82

=+ Confidential Business Information - Not for Release ***




11/15/1996 ECOLOGY AND ENVIRONMENT (3 Page 1 of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 10/26/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours | Regular Hours _Overtime Hours Regular Hours  Overtime Hours|  Total Hours
P1 Dedicated T 507.00 91.28 4,156.00 837.90 4,156.00 837.90 4,993.90
P2 Dedicated 919.00 180.81 6,712.00 1,493.16 6,712.00 1,493.16 8,205.16
P3 Dedicated 2,005.50 254.97 15,247.00 2,479.59 15,247.00 2,479.59 17,726.59
P4 Dedicated 142.00 00 1,258.00 130.39 1,258.00 130.39 1,388.39
T1 Dedicated 00 00 112.00 00 112.00 .00 112.00
T2 Dedicated 158.00 24.00 1,157.00 133.50 1,157.00 133.50 1,290.50
TOTAL  Dedicated 3,821.50 551.06 28,642.00 5,074.54 28,642.00 5,074.54 33,716.54
P1 Non Dedicated 32.00 -14.00 456.00 171.50 456.00 171.50 627.50
P2 Non Dedicated 174.50 10.00 208.25 10.00 208.25 10.00 218.25
P3 Non Dedicated 370.00 3.50 1,630.75 91.00 1,630.75 91.00 1,721.75
P4 Non Dedicated 2.50 .00 19.00 00 19.00 00 19.00
T Non Dedicated 68.00 24.00 258.75 119.25 258.75 119.25 378.00
T2 Non Dedicated 00 00 5.75 .00 5.75 00 5.75
TOTAL  Non Dedicated 647.00 23.50 2,578.50 391.75 2,578.50 391.75 2.970.25
TOTAL LOE 4,468.50 574.56 31,220.50 5,466.29 31,220.50 5,466.29 36,686.79

** Confidential Buslness Information - Not for Release ***




11/15/1996 ECOLOGY AND ENVIRONMENT ({8 Page 2of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 10/26/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
SS Dedicated T 337.60 0] 230800 1.88 2,308.00 1.88 2,309.88
TOTAL  Dedicated 337.50 00 2,308.00 1.88 2,308.00 1.88 2,300.88
sS Non Dedicated 152.25 .00 949.75 12.00 949.75 12.00 961.75
TOTAL  Non Dedicated 152.25 .00 949.75 12.00 949.75 12.00 961.75
TOTAL CLERICAL 489.75 .00 3,257.75 13.88 3,257.75 13.88 3,271.63
GRAND TOTAL 4,958.25 574.56 34,478.25 5,480.17 34,478.25 5,480.17 39,958.42

+* Confidential Business Information - Not for Release ***
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ﬁgy and Environment, inc )
ODC Cost Element Trend
Analysis
Table F-7
11/15/1996
Region
9
Month and Year ngﬁga'tions Communication Sts)ar:;peuter 8&:‘:};&:{/ ehicle Copy Costs ngg?:n Equipment xpendables  [nsurance ab Analysis
Repair
UAN 1996 00 .00 627.30 .00 .0d 00 .00 .o .00 .00
T 100.00% )
FEB 1996 .00 222.45 4,288.70 38.73 .00 .00 .00 254.44 .00 .00
2.09% 40.38% 0.36% 2.40% )
MAR 1996 .00 1,063.46 5,470.37 2,385.67) .00 584.90 .00 129.14 00 "o0
T 4.97% 25.56% 11.15% 2.73% 0.60% -
APR 1996 14.53 1,811.21 8,676.41 4,293.99 726.91 .00 00 3,336.55 3,650.49 1,753.00
. 0.02% 2.68% 12.83% 6.35% 1.08% 4.94% 5.40% 2.59%
MAY 1996 .00 2,527.38 5,814.11 5,928.67) 86.02) .00 .00 2,642.74 00 ~ 00
467% 10.75% 10.97% 0.16% 4.89% o
JUN 1996 363.30 2,254.09 5,590.07 3,767.00 270.54 .00 .00 3,551.15 od .00
T 0.54% 3.34% 8.28% 5.56% 0.40% 5.26% o o
JUL 1996 508.06 3,004.86 1,466.32 2,290.24 1,851.58 .00 .00 4,108.47 .00 500.00
- 0.99% 5.85% 2 86% 4.46% 361% 8.00% 0.97%
AUG 1996 1,750.23 2,764.53 8,975.37 3,382.87) .00 .00 1,602.90  13,316.31 2,192.48 1,000 00!
2.22% 351% 11.40% 4.30% 2.04% 16.91% 2.78% 1.27%
SEP 1996 169.96 3,450.84 8,217.94 2,248.47 861.01 .00 926.72 6,954.17 1,096.24 00
T 0.20% 4.13% 9.82% 2.69% 1.03% RIS 831% 131%




\
eals Other Rental _ Outside Service [Physical Exams Postage . rofessional . Professional _ [Profective epairs _ Sample ubcontractor [Travel " 1Grand Total ]|
Costs Delivery Consult. Development  [Clothing Maintenance  [Shipment Service
.00 .00 .00 .00 .00 .00 .00 .00 .00 .00 .00 © .00 627.30
1,731.63 .00 168.32 .00 13.40 .00 .00 .00 .00 2.42 00 390030  10,620.39
16.30% 1.58% 0.13% 0.02% T 3872%
1,235.21 4,350.54 16.77 .00 1,372.38 .00 .00 .00 .00 .00 "~ .00 479558  21,402.07
5.77% 20.33% 0.07% 6.41% T 2241%
6,614 38 5,350.52 4,984.0 .09 691.86 00 00 00 .00 156.52 247872 2307024  67,609.36
9.78% 7.91% 7.37% 1.02% 0.23% 367%  34.12%
287488  10,957.41 567.65 00 894.40 .00 .00 .00 .0d 00 953477 1215841  54,066.4
5.32% 20.23% 1.23% 1.65% 17.64% 22.49%)
5,762.19 6,793.95 558.38 .00 940.97] .00 2,397.78 .00 1,190.95 00  11,23428  22,82097 e7,495.5dl
8.54% 10.07% 0.83% 1.39% 3.55% 1.76% 16.64% 3381% ﬁ
252703 11,418.46 2,767.81 .00 1,830.75 .00 1,646.96 00 2,497.44) 223.41 379848  10,909.77 51,349.54}
T 4% 22.24% 5.39% 3.57% 321% 4.86% 0.44% 740%  21.25% !
"~ 3,008.16 476726  1,367.28 .00 2,751.35 0 o0 606.05 .00 357‘.ih1j 17,504 54 13,405 60 73.752.364
T 3.82%) 6.05% 1.74% 3.49% o T 07% T 045%  22.23% 17.02% |
" 587678 10,142.53 44129 84858  1,706.68 00 8862 167530 2,161.50 86129 1325468 2271884 8371042
T T 7o02%  1242%]  053%  1.01%] 204% ) To011%| 2.00% 2.58% 1.03%| 15.83% 27.14% (
—- . I | —_ —_ _ —— b —_ N e A I




) cology and Environment, Inc|

&

ODC Cost Element Trend
Analysis
Table F-7
11/15/1996
Region
9
Month and Year 00KkS . Communication Computer Contract Copy Costs mployee Equipment xpendables  [[nsurance ab Analysis 4
Publications Usage Owned Vehicle Relocation
Repair

OCT 1996 3.84 5,917.01 8,203.67 2,506.64 1,535.94 .00 o0 17,434.91 109624 .00
) 0.00% 6.33% 8.77% 2.68% 1.64% 18.65% 1.17% |
Rolled Avg 280.99 2,302.48 5,733.03 2,684.23 533.20 58.49 252.96) 5,172.79 803.55 325.30
3.00% 24.62% 61.31% 28.71% 5.70% 0.63% 2.71% 55.32%, 8.59% 3.48%




eals Other Rental  Outside Service [Physical Exams Postage . rofessional . Professional  [Protective epairs _ Sample Subcontractor  [Travel
C Delivery Consult. Development  (Clothing Maintenance  Shipment Service
5,310.23 5,788.60 4,337.38 .00 1,482.20 96.09 109.26 .00 1,006.78 208.29 1693419  21,537.97
- 4+ RV 4.
5.68% 6.19%! 4.64% 1.59% 0.10% 0.12% 1.08% 0.22% 18.11% 23.03%
3,494.05] 5,954.93 1,530.79 84.86 1,168.40 9.61 424.2# 228.14| 685.67 180.93 7,473.96 T43,531.77
37.37% 63.68%J 16.37% 0.91% 12.49% 0.10% 4.54% 2.44% 7.33% 1.93% 79.93% 144.71%

(

(¢ (

lE;‘r'e]?{d Total

" 52,014:37

(

93,509.24




11/15/1996 TABLE F-7 Page 1 of 1
Trend Summary of Direct Costs
Cost Element Tracking by Month
Region: 9
(Actual $ Cost and Cost per LOE Delivered)
Accounting Month Actual Dollars Cost per LOE
OCT 1996
06 Computer Usage 8,203.67 1.72
07 Communications 5,917.01 1.24
17 Insurance 1,096.24 23
21 Professional & Consult. 96.09 .02
24 Sample Shipment 208.29 .04
26 Outside Service 4,337.38 91
27 Subcontractor Service 16,934.19 3.55
29 Postage & Delivery 1,482.20 31
30 Professional Development 109.26 .02
32 Books & Publications 3.84 .00
37 Repairs & Maintenance 1,006.78 .21
38 Copy Costs 1,5635.94 .32
41 Expendables 17,434.91 3.65
43 Travel 21,537.97 4.51
50 Other Rental Costs 5,788.60 1.21
67 Meals 5,310.23 1.1
70 Contract Owned Vehicle Rep 2,506.64 .83
TOTAL $93,509.24 $19.60
Direct Labor LOE Direct Labor Dollars TOTAL ODC
5,043.08 $187,294.20 $93,509.24

* Confidential Business information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code:

06

Computer Usage

Regional Response Center Support

TOTAL 09-9601-0001 FOR Computer Usage

TOTAL FOR: 09-9601-0001

» Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. @
53

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TOD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code:

Account Code:
AIRTOUCH PAGING PAGING SERVICE SAN FRANCISCO IMPREST ACCOUNT - AIRTOUCH PAGING

Account Code: 43

08/26/1996
09/04/1996
09/07/1996
10/04/1996
10/17/1996
10/18/1996

06

07

Travel

Computer Usage

Communications

TOTAL 09-9601-0002

TOTAL 09-9601-0002

FUEL FOR EPA VEHICLE  JAY J. GUEVARRA - SAN FRANCISCO, CA
JAY J. GUEVARRA - SAN FRANCISCO, CA
FUEL FOR ON-CALL VEHICLE  JAY J. GUEVARRA - GLOBE, AZ
FUEL FOR ON-CALL VEHICLE  JAY J. GUEVARRA - DAVIS, CA
GAS, RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA
GAS, RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA

FUEL FOR EPA VEHCILE

(

(

TOTAL 09-9601-0002
TOTAL FOR:

Regional Response Center Support

FOR Computer Usage

FOR Communications

09/04/1996 00:00 09/04/1996 00:00
09/04/1996 00:00 09/04/1996 00:00
08/28/1996 13:00 08/30/1996 17:00
10/04/1996 06:30 10/04/1996 16:00
10/16/1996 00:00 10/18/1996 00:00
10/16/1996 00:00 10/18/1996 00:00

FOR Travel

09-9601-0002

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 'y
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9501-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
TOTAL (09-9601-0003 FOR Computer Usage 599 57
AccountCode: 26  Outside Service
STATEMENT COPIES COPYMAT -STATEMENT 23.52_
TOTAL 09-9601-0003 FOR Outside Service 2352
Account Code: 43  Travel
CHRISTINE DUNCAN PARKING FEE SAN FRANCISCO IMPREST ACCOUNT - CHRISTINE DUNCAN ¢ 3.00_
TOTAL 09-9601-0003 FOR Travel 3.00
TOTAL FOR: 09-9601-0003 626.09

** Confidential Business information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
TOTAL 09-9601-0004 FOR Computer Usage 2.35
TOTAL FOR: 09-9601-0004 235

~* Confldential Business Information - Not for Release ***
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Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: (03-9601-0006

Account Code: 06

Account Code: 07

Account Code: 41

08/23/1996
09/21/1996
10/04/1996

Account Code: 43

08/23/1996
08/23/1996
08/23/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
09/21/1996
10/04/1996
10/04/1996
10/04/1996
10/04/1996
10/04/1996

Account Code: 67

08/23/1996
09/21/1996
10/04/1996

Site Name/Task Desc:

FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Computer Usage

TOTAL 09-9601-0006

Communications

MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL

- MCI PHONE ALLOCATION 6/25/96
- MCI PHONE ALLOCATION 8/25/96

TOTAL 09-9601-0006

Expendables

D.I. WATER + ICE  TIMOTHY M. COLEN - DAVIS, CA
DI WATER/NCE/COOLER _ TIMOTHY M. COLEN - DAVIS, CA
DIWATER +ICE TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006

Travel

POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA
INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA

BRIDGE TOLLS  TIMOTHY M. COLEN - DAVIS, CA

POV: 160 MILES ROUNDTRIP  JOHN H. WHITAKER - DAVIS, CA
BRIDGE TOLL  JOHN H. WHITAKER - DAVIS, CA

BRIDGE TOLL ROBIN R. CLEMENS - DAVIS, CA

BRIDGE TOLL ROBIN R. CLEMENS - DAVIS, CA

GASOLINE  TIMOTHY M. COLEN - DAVIS, CA

INCIDENTALS  TIMOTHY M. COLEN - DAVIS, CA

BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA

BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - DAVIS, CA
INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA

BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA

POV: 180 MILES DAVIS  TIMOTHY M. COLEN - DAVIS, CA
BRIDGE TOLL JAY J. GUEVARRA - DAVIS, CA

TOTAL 09-9601-0006

Meals

PERDIEM TIMOTHY M. COLEN - DAVIS, CA
PERDIEM TIMOTHY M. COLEN - DAVIS, CA
PERDIEM TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006
TOTAL FOR:

*»* Confidential Business Information - Not for Release ***

- AT&T PHONE ALLOCATION 7/25/96

09-9601-0006

FOR Computer Usage

FOR Communications

08/23/1996 06:30 08/23/1996 17:00
09/21/1996 06:30 09/21/1996 17:30
10/04/1996 06:30 10/04/1996 17:30

FOR Expendables

08/23/1996 06:30 08/23/1996 17:00
08/23/1996 06:30 08/23/1996 17:00
08/23/1996 06:30 08/23/1996 17:00
09/20/1996 07:30 09/20/1996 16:00
09/20/1996 07:30 09/20/1996 16:00
09/20/1996 09:00 09/20/1996 17:30
09/20/1996 09:00 09/20/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
09/21/1996 06:30 09/21/1996 17:30
10/04/1996 06:30 10/04/1996 16:00
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 17:30
10/04/1996 06:30 10/04/1996 16:00

FOR Travel

08/23/1996 06:30 08/23/1996 17:00
09/21/1996 06:30 09/21/1996 17:30
10/04/1996 06:30 10/04/1996 17:30

FOR Meals




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

i

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE

Account Code: 06  Computer Usage

Account Code: 26  OQutside Service
FROMEX 35MM 24 EXP MOUNT LOS ANGELES IMPREST - FROMEX

AccountCode: 29  Postage & Delivery

#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961

TOTAL 09-9601-0007

TOTAL 09-9601-0007

TOTAL 09-9601-0007
TOTAL FOR:

Removal Action/investigation/Monitoring

FOR Computer Usage

FOR Outside Service

FOR Postage & Delivery

09-9601-0007

«* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9601-0009 FOR Computer Usage 85.01
Account Code: 07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCi PHONE ALLOCATION6/25/9%6¢ ¢ 9.84
TOTAL 09-9601-0009 FOR Communications 9.84
Account Code: 26  Outside Service
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT -PHOTOEXPRESS 5.98
TOTAL 09-9601-0009 FOR Outside Service 5.98
TOTAL FOR: 09-9601-0009 100.83

«=+ Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 10

Date:  11/15/1996

TDD Number: 09-9601-0010

Account Code:

06

Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

FOR Computer Usage 40.00

09-9601-0010 40.00

TOTAL 09-9601-0010
TOTAL FOR:

+ Confldential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9601-0011 FOR Computer Usage 173.11
AccountCode: 07  Communications
AT&T PHONE ALLOC. 7/10/96 7/10/96 PHONE BILL - AT&T PHONE ALLOC. 7/10/96 25.64
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCi PHONE ALLOCATION 6/25/96 88.27
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 124.99
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCi PHONE ALLOCATION 9/25/96 143.80
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MC| PHONE ALLOCATION 8/25/96 114.29
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728 46.43_
TOTAL 09-9601-0011 FOR Communications 543.42
AccountCode: 24  Sample Shipment
09/19/1996 SAMPLE ICE ERIC HAMRICK - SANTA MARIA, CA 09/18/1996 16:30 09/20/1996 21:30 14.98
09/20/1996 SAMPLE ICE STEVEN WALDER - SANTA MARIA, CA 09/18/1996 17:30 09/20/1996 21:00 5.00
09/20/1996 SAMPLEICE ERIC HAMRICK - SANTA MARIA, CA 09/18/1996 16:30 09/20/1996 21:30 14.98
TOTAL 09-9601-0011 FOR Sample Shipment 34.96
AccountCode: 29  Postage & Delivery
6§93671776/007110515392 FEDERAL EXPRESS CORPORATION - 593671776 87.00
593671766/007110515440 FEDERAL EXPRESS CORPORATION - 593671766 49.50
593671776/007110515436 FEDERAL EXPRESS CORPORATION - 593671776 147.20
593051940/007110515403 FEDERAL EXPRESS CORPORATION - 593051940 56.41
#T76658190 AIRBORNE AIRBORNE EXPRESS - #T76658190 9.25
#T7819383 AIRBORNE AIRBORNE EXPRESS - #T77819383 47.00
593671776/007110515355 FEDERAL EXPRESS CORPORATION - 593671776 184.00_
TOTAL 09-9601-0011 FOR Postage & Delivery 580.36
Account Code: 41 Expendables
09/06/1996 PRINTER CARTRIDGE GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 25.85
09/16/1996 PARKING TO P/U EQUIPMENT CYNTHIA A, JONES - SANTA MARIA, CA 09/17/1996 07:00 09/20/1996 21:30 7.00
09/30/1996 PARKING TO OFFLOAD EQUIPMENT A CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22.00 _ ____ 20.00_
TOTAL 09-9601-0011 FOR Expendables 52.85
Account Code: 43  Travel
>TK-0378037840991 BTA JONES G JONES BFLO-LA BFLO AMERICAN EXPRESS TRAVEL RELATED SVCS.CO. - 3782-922357-81003 1,044.00
>TK-0061323862777 BTA JONES G JONES LA - SANTA MARIA AMERICAN EXPRESS TRAVEL RELATED SVCS.CO. - 3782-922357-81003 174.00
360A/413/426A GREG JONES LODGING GREG JONES ONE TIME VENDOR - 360A/413/426A GREG JONES 1,339.80
07/11/1996 POV: 45 MILES AIRPORT AMY L. ESTEY - SAN FRANCISCO, CA 07/11/1996 00:00 07/25/1996 00:00 12.60
07/2511996 SHUTTLE HOME FROM AIRPORT AMY L. ESTEY - SAN FRANCISCO, CA 07/11/1996 00:00 07/25/1996 00:00 22.00
08/20/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 1.00
08/20/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 84.70
08/20/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 34.23
08/21/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 2.00
08/21/1996 LODGING HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18.00 84.70
08/22/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/2071996 16:00 09/09/1996 18.00 2.00

** Confidential Business Information - Not for Release ***




Contract Number:;

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

68-W6-0010
10/26/1996

Voucher:

Date:

10

11/15/1986

TDD Number: 09-8601-0011

Account Code: 43

08/22/1996
08/23/1996
08/23/1996
08/24/1996
08/24/1996
08/25/1996
08/25/1996
08/26/1996
08/26/1996
08/26/1996
08/27/1996
08/27/1996
08/27/1996
08/28/1996
08/28/1996
08/29/1996
08/29/1996
08/30/1996
08/30/1996
08/31/19596
08/31/1996
09/01/1996
09/01/1996
09/01/1996
09/02/1996
09/02/1996
09/03/1996
09/03/1996
09/03/1996
09/03/1996
09/04/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1996
09/06/1996
09/07/1996
09/07/1996
09/07/1996
09/07/1996
09/08/1996
09/08/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/09/1996

Site Name/Task Desc:

CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Travel

LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
TAXI GREGORY JONES - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA

GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA
GAS GREGORY JONES - SANTA MARIA, CA

LODGING HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS  ERIC HAMRICK - SANTA MARIA, CA
GASOQLINE  ERIC HAMRICK - SANTA MARIA, CA

RENTAL CAR  ERIC HAMRICK - SANTA MARIA, CA

*++ Confidential Business Information - Not for Release ***
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08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
06/20/1596 16:00 U5/09/1996 18:00
08/20/1996 16.00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 05/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 15:00 09/14/1996 15:00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher:
Month Ending: 10/26/1996 Date:  11/156/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43  Travel
09/09/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 1.00
09/09/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/09/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/09/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 1.00
09/09/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 34.84
09/09/1996 INCIDENTALS MARK M, HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 1.00
09/09/1996 LODGING MARKM. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 77.00
09/09/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 71.50
09/10/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/10/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 71.50
09/10/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/10/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/10/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 77.00
09/10/1996 INCIDENTALS MARK M, HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 2.00
09/10/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 2.00
09/11/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/11/1996 CAR WASH FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 08/20/1996 16:00 09/09/1996 18:00 9.95
09/11/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/11/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/11/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 77.00
09/11/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 7.75
09/11/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 2.00
09/11/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 2.00
09/11/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 71.50
09/12/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15.00 09/14/1996 15.00 2.00
09/12/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 71.50
09/12/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 2.00
09/12/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/12/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/12/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 77.00
09/12/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/13/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/13/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15.00 2.00
09/13/1996 LODGING MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 77.00
09/13/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/13/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 71.50
09/13/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 2.00
09/13/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/14/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00
09/14/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/14/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 1.00
09/14/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 8.02
09/14/1996 GAS FOR RENTAL MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 18.25
09/14/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA 09/09/1996 15:00 09/14/1996 15:00 2.00
09/14/1996 INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA 09/09/1996 13:30 09/14/1996 17:15 1.00
09/14/1986 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/15/1996 LODGING MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 71.50
09/15/1996 GAS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 9.65
09/15/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA 09/09/1996 08:00 09/16/1996 19:30 2.00
09/15/1996 INCIDENTALS GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 2.00

=+ Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9601-0011

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

AccountCode: 43  Travel

09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
Q09/18/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
09/21/1996
09/22/1996

(

LODGING JAY J. GUEVARRA - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - CASMALIA, CA
INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

RENTAL CAR  MARK M. HOWARD - SANTA MARIA, CA

POV: 20 MILES AIRPORT RT  JAY J. GUEVARRA - SANTA MARIA, CA
>TK-0168603097087 JAY J. GUEVARRA - SANTA MARIA, CA

GAS FOR RENTAL MARK M. HOWARD - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA

LODGING JAY J. GUEVARRA - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

BUSINESS TELEPHONE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA

POV: 290 MILES TO SITE  CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS STEVEN WALDER - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

LODGING STEVEN WALDER - SANTA MARIA, CA

LODGING ERIC HAMRICK - SANTA MARIA, CA

LODGING JAY J. GUEVARRA - SANTA MARIA. CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA

GASOLINE ERIC HAMRICK - SANTA MARIA, CA

INCIDENTALS _ERIC HAMRICK - SANTA MARIA, CA

LODGING STEVEN WALDER - SANTA MARIA, CA

INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

GAS GREGORY JONES - SANTA MARIA, CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA

LODGING ERIC HAMRICK - SANTA MARIA, CA

INCIDENTALS STEVEN WALDER - SANTA MARIA, CA

INCIDENTALS  ERIC HAMRICK - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

LODGING JAY J. GUEVARRA - SANTA MARIA, CA

LODGING JAY J. GUEVARRA - SANTA MARIA, CA

INCIDENTALS _ERIC HAMRICK - SANTA MARIA, CA

GASOLINE STEVEN WALDER - SANTA MARIA, CA

INCIDENTALS STEVEN WALDER - SANTA MARIA, CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA

POV: 290 MILES TOHOME CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE  CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

LODGING JAY J. GUEVARRA - SANTA MARIA, CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA
INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

RENTAL CAR  JAY J. GUEVARRA - SANTA MARIA, CA

** Confidential Business Information - Not for Release “**

¢ ¢ ¢ ¢ ¢ C ¢ ¢ ¢«

(

09/16/1996 06:30 09/22/1996 23:59
09/09/1996 08:00 09/16/1996 19:30
09/16/1996 06:30 09/22/1996 23:59
09/09/1996 13:30 09/14/1996 17:15
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 09/22/1996 23:59
09/09/1996 13:30 09/14/1996 17:16
09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 08/22/1996 23:59
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/18/1996 16:30 09/20/1996 21:30
06/16/1586 06:30 05/22/1596 23:59
09/03/1996 10:00 09/24/1996 19:15
09/18/1996 16:30 09/20/1996 21:30
09/18/1996 16:30 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:15
09/03/1996 10:00 09/24/1996 19:15
09/18/1996 16:30 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/18/1996 16:30 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 09/22/1996 23:59
09/18/1996 16:30 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/18/1996 17:30 09/20/1996 21:00
09/03/1996 10:00 09/24/1996 19:15
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/16/1996 06:30 09/22/1996 23:59

« € «




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (9-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 43 Travel

09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA

INCIDENTALS  JAY J. GUEVARRA - SANTA MARIA, CA

POV: 20 MILES PACIFICART JAY J. GUEVARRA - SANTA MARIA, CA
POV: 290 MILES TO SITE  CYNTHIA A. JONES - SANTA MARIA, CA
AIRPORT PARKING (NO RECEIPT)  JAY J. GUEVARRA - SANTA MARIA, CA
POV: 20 MILES TO/FROM SITE  CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS GREGORY JONES - SANTA MARIA, CA

-HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

GAS GREGORY JONES - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
HOTEL CYNTHIA A, JONES - SANTA MARIA, CA

TAXI GREGORY JONES - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

AIRFARE GREGORY JONES - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS GREGORY JONES - SANTA MARIA, CA

BOXES FOR PACKING SITE CYNTHIA A, JONES - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

INCIDENTALS  MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

POV: 20 MILES TO/FROM SITE CYNTHIA A. JONES - SANTA MARIA, CA
POV: 290 MILES TO HOME CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

TOTAL 09-9601-0011

Account Code: 67 Meals

08/20/1996
08/21/1996
08/22/1996
08/23/1996
08/24/1996
08/25/1996
08/26/1996
08/27/1996
08/28/1996
08/29/1996
08/30/1996
08/31/1996
09/01/1996
09/02/1996

PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA

*+* Confidential Business Information - Not for Release ***

Removal Action/Investigation/Monitoring

09/22/1996 12:00 09/26/1996 22:00 1.00
09/22/1996 12:00 09/26/1996 22:00 70.40
09/03/1996 10:00 09/24/1996 19:15 2.00
09/16/1996 06:30 09/22/1996 23:59 2.00
09/16/1996 06:30 09/22/1996 23:59 6.00
09/22/1996 12:00 09/26/1996 22:00 87.00
09/16/1996 06:30 09/22/1996 23:59 1.00
09/22/1996 12:00 09/26/1996 22:00 6.00
09/22/1996 12:00 09/26/1996 22:00 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
09/22/1996 12:00 09/26/1996 22:00 70.40
09/23/1996 07:30 09/26/1996 14:00 1.00
09/23/1996 07:30 09/26/1996 14:00 71.50
09/03/1996 10;00 09/24/1996 19:15 9.18
09/23/1996 07:30 09/26/1996 14:00 71.50
09/22/1996 12:00 09/26/1996 22:00 6.00
09/22/1996 12:00 09/26/1996 22:00 70.40
09/03/1996 10:00 09/24/1996 19:15 18.00
09/22/1996 12:00 09/26/1996 22:00 2.00
09/03/1996 10:00 09/24/1996 19:15 50.00
09/23/1996 07:30 09/26/1996 14:00 2.00
09/03/1996 10:00 09/24/1996 19:15 2.00
09/22/1996 12:00 09/26/1996 22:00 54.13
09/23/1996 07:30 09/26/1996 14:00 71.50
09/22/1996 12:00 09/26/1996 22:00 70.40
09/22/1996 12:00 09/26/1996 22:00 6.00
09/23/1996 07:30 09/26/1996 14:00 2.00
09/22/1996 12:00 09/26/1996 22:00 2.00
09/23/1996 07:30 09/26/1996 14.00 1.00
09/22/1996 12:00 09/26/1996 22:00 6.00
09/22/1996 12:00 09/26/1996 22:00 87.00
09/22/1996 12:.00 09/26/199622:00 = ¢ 2.00_
FOR Travel 8,935.74
08/20/1996 16:00 09/09/1996 18:00 14.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 16.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00
08/20/1996 16:00 09/09/1996 18:00 28.00




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

&

START Region 9

Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 67

09/03/1996
09/03/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1986
09/07/1996
09/07/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/09/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/19%6
09/11/1996
09/12/1996
09/12/1996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/13/1996
09/13/1996
09/14/1996
09/14/1996
09/14/1996
09/14/1996
09/15/1996
09/15/1996
09/16/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996
09/18/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

(

Meals

HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA, CA

ERIC HAMRICK - SANTA MARIA, CA

MARK M. HOWARD - SANTA MARIA, CA
HOWARD F. EDWARDS - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

ERIC HAMRICK - SANTA MARIA, CA

MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA. CA

ERIC HAMRICK - SANTA MARIA, CA

MARK M. HOWARD - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
ERIC HAMRICK - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

ERIC HAMRICK - SANTA MARIA, CA

MARK M. HOWARD - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
ERIC HAMRICK - SANTA MARIA, CA

MARK M. HOWARD - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
GREGORY JONES - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - CASMALIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA
CYNTHIA A. JONES - SANTA MARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA

ERIC HAMRICK - SANTA MARIA, CA

STEVEN WALDER - SANTA MARIA, CA
GREGORY JONES - SANTA MARIA, CA

*+ Confidential Business Information - Not for Release *™
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(

(

Removal Action/Investigation/Monitoring

(

(

(

08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1986 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 08/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/03/1996 10:00 09/24/1996 19:15
09/03/1996 10:00 09/24/1996 19:15
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
08/20/1996 16:00 09/09/1996 18:00
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 08:00 09/16/1996 19:30
05/03/1956 10:00 0%/24/1596 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 15:00 09/14/1996 15:00
09/09/1996 13:30 09/14/1996 17:15
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/09/1996 08:00 09/16/1996 19:30
09/03/1996 10:00 09/24/1996 19:15
09/09/1996 08:00 09/16/1996 19:30
09/16/1996 06:30 09/22/1996 23:59
09/03/1996 10:00 09/24/1996 19:156
09/17/1996 07:00 09/20/1996 21:30
09/03/1996 10:00 09/24/1996 19:15
09/16/1996 06:30 09/22/1996 23:59
09/17/1996 07:00 09/20/1996 21:30
09/16/1996 06:30 09/22/1996 23:59
09/18/1996 16:30 09/20/1996 21:30
09/18/1996 17:30 09/20/1996 21:00
09/03/1996 10:00 09/24/1996 19:15

¢ ¢ «

(

28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
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(

i

(
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals .
09/19/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/17/1996 07:00 09/20/1996 21:30 28.00
09/19/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 09/16/1996 06:30 09/22/1996 23:59 28.00
09/19/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 09/18/1996 16:30 09/20/1996 21:30 28.00
09/19/1996 PERDIEM STEVEN WALDER - SANTA MARIA, CA 09/18/1996 17:30 09/20/1996 21:00 28.00
09/19/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/20/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/17/1996 07:00 09/20/1996 21:30 28.00
09/20/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 09/16/1996 06:30 09/22/1996 23.59 28.00
09/20/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/20/1996 PERDIEM STEVEN WALDER - SANTA MARIA, CA 09/18/1996 17:30 09/20/1996 21:00 28.00
09/20/1996 PERDIEM ERIC HAMRICK - SANTA MARIA, CA 09/18/1996 16:30 09/20/1996 21:30 28.00
09/21/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/21/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 09/16/1996 06:30 09/22/1996 23:59 28.00
09/22/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/22/1996 PERDIEM JAY J. GUEVARRA - SANTA MARIA, CA 09/16/1996 06:30 09/22/1996 23:59 28.00
09/22/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22:00 14.00
09/23/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/23/1996 PERDIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 09/23/1996 07:30 09/26/1996 14:00 14.00
09/23/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22:00 28.00
09/24/1996 PERDIEM GREGORY JONES - SANTA MARIA, CA 09/03/1996 10:00 09/24/1996 19:15 28.00
09/24/1996 PERDIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 09/23/1996 07:30 09/26/1996 14:00 28.00
09/24/1966 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22:00 28.00
09/25/1996 PERDIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 09/23/1996 07:30 09/26/1996 14:00 28.00
09/25/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22:00 28.00
09/26/1996 PERDIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 09/23/1996 07:30 09/26/1996 14:00 14.00
09/26/1996 PERDIEM CYNTHIA A. JONES - SANTA MARIA, CA 09/22/1996 12:00 09/26/1996 22:00 28.00_

TOTAL (09-9601-0011 FOR Meals 2,298.00

TOTAL FOR: 09-9601-0011 12,618.44

*~ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (9-9601-0012 Site Name/Task Desc:  SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage

Account Code: 07  Communications

AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
MC! PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96

TOTAL 09-9601-0012 FOR Communications

TOTAL FOR: 09-9601-0012

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/156/1996 |
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9601-0013 FOR

Account Code: 07 Communications

MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. - #0010011735760728

TOTAL 09-9601-0013 FOR

Account Code: 24  Sample Shipment

592399688/000776966890 FEDERAL EXPRESS CORPORATION - 592399688
593671776/002394824456 FEDERAL EXPRESS CORPORATION - 593671776

TOTAL 09-9601-0013 FOR

AccountCode: 26  OQutside Service

STATEMENT COPIES COPYMAT - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT

TOTAL 09-9601-0013 FOR

Account Code: 29  Postage & Delivery

#U2613041 AIRBORNE AIRBORNE EXPRESS - #U2613041
593671776/000776966875 FEDERAL EXPRESS CORPORATION - 593671776

TOTAL 09-9601-0013 FOR

Account Code: 37  Repairs & Maintenance
#97-243 PUMP MOTQT/CHEM COCH VALVE YEARLY CALIBRATOR SERVICE MIE, INC. - #97-243

TOTAL 09-9601-0013 FOR

Account Code: 41  Expendables

VWR SCIENTIFIC SAMPLER SCOOP, STERILE 40Z. LOS ANGELES IMPREST - VWR SCIENTIFIC
09/24/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
09/24/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
09/25/1996 SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013 FOR

Account Code: 43  Travel
09/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013 FOR

*+* Confidential Business Information - Not for Release *™

Computer Usage

Communications

Sample Shipment

Outside Service

Postage & Delivery

Repairs & Maintenance

09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30

Expendables

09/24/1996 09:30 09/27/1996 15:30

Travel




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments
Account Code: 50  Other Rental Costs
GE CAPITAL COMPUTER RENTAL SAN FRANCISCO IMPREST ACCOUNT -GECAPITAL 414.75_
TOTAL 09-9601-0013 FOR Other Rental Costs 414,75
Account Code: 67 Meals
09/24/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ 09/24/1996 09:30 09/27/1996 1530 _____ __ 16.00_
TOTAL 09-9601-0013 FOR Meals 16.00
TOTAL FOR: 09-9601-0013 1,787.90

*= Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9601-0014 Site Name/Task Desc:  YAVAPA! PENTA POND

Account Code:

06

Computer Usage

Removal Support (PRP/State)

TOTAL 09-9601-0014 FOR Computer Usage
TOTAL FOR: 09-9601-0014

== Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W5-0010 Voucher: 10

Month Ending: 10/26/1996 Date:  11/15/1996

TDD Number: 08-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

Account Code: 06  Computer Usage

TOTAL 09-9601-0015 FOR Computer Usage

TOTAL FOR: 09-9601-0015

(

** Confidential Business Information - Not for Release **
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Contract Number: 68-W6-0010
Month Ending' 10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Voucher:
Date:

10

11/15/1996

TDD Number: 08-9601-0019

Account Code: 07 Communications

MC! PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

TOTAL 09-9601-0019 FOR Communications

TOTAL FOR: 09-9601-0019

w* Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9602-0002 Site Name/Task Desc:  GIBSON - BAKERSFIELD

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage
TOTAL FOR: 09-9602-0002

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06  Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07  Communications
GTE CALIFORNIA FAX USAGE LOS ANGELES IMPREST - GTE CALIFORNIA
AIRTOUCH PAGING-LOS ANGELES ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
AIRTOUCH PAGING-LOS ANGELES ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING-LOS ANGELES
#310 435-6188 9/22/96 PHONE BILL. GTE CALIFORNIA -#310 435-6188
MCI| PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
MOBILECOMM PAGER RENTAL AND SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILECOMM
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. -#0010011735760728
#0010011735760828 9/16/96 PHONE BILL MFS INTELENET, INC. - #0010011735760828
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0084848
MC| PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96
PACIFIC BELL PHONE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance__ .

100934 MEV COMMERCIAL AUTO INSURANCE S.H. GOW & COMPANY, INC. - 100934 MEV
100934 MEV COMMERCIAL AUTO INSURANCE S.H. GOW & COMPANY, INC. - 100934 MEV

TOTAL 09-9602-0004 FOR Insurance

Account Code: 26  OQutside Service

STATEMENT COPIES COPYMAT - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT
PHOTO EXPRESS LAMINATION SERVICES SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9602-0004 FOR Outside Service

AccountCode: 29  Postage & Delivery

#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961
#T9065324 AIRBORNE AIRBORNE EXPRESS - #T9065324
#79065324 AIRBORNE AIRBORNE EXPRESS - #T9065324
#T7819383 AIRBORNE AIRBORNE EXPRESS - #T17819383
#77819383 AIRBORNE AIRBORNE EXPRESS -#T77819383
#76658190 AIRBORNE AIRBORNE EXPRESS - #T76658190
#76658190 AIRBORNE AIRBORNE EXPRESS - #T6658190

TOTAL 09-9602-0004 FOR Postage & Delivery
Account Code: 38  Copy Costs

= Confidential Business Information - Not for Release ***

1,325.16
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09.9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 38  Copy Costs
__________ 711.00_
TOTAL 09-9602-0004 FOR Copy Costs 1,265.19
Account Code: 41  Expendables
gnmSTmE ggugﬁn HARDWARE (SCREWS ETC.) FOR MOVE IN SET UP NEW OFFICE SAN FRANCISCO IMPREST ACCOUNT - 1958
RIST!
08/09/1996 LAMINATING SHEET MARIA C. CRUZ - SAN FRANCISCO, CA 08/09/1996 00:00 08/09/1996 00:00_ _______ 12.86_
TOTAL 09-9602-0004 FOR Expendables 3244
Account Code: 43  Travel
09/25/1996 OFFICE PARKING THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 6.00
09/25/1996 OFFICE PARKING THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 3.00
09/25/1996 POV: 15 MILES SFO THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 4.50
09/25/1996 >TK-0168603097119 THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 218.00
09/25/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 2.00
09/26/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 2.00
09/27/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 2.00
09/29/1996 SFO PARKING FEE THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 51.25
09/29/1996 GASOQOLINE THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 11.58
09/29/1996 RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 128.87
09/29/1996 POV: 15 MILES OFFICE THOMPSON CHAMBERS - LONG REACH, CA 08/25/1596 07:00 U9/29/1996 14.30 _ ¢ 4.50_
TOTAL 09-9602-0004 FOR Travel 433.70
AccountCode: 50  Other Rental Costs
OCT'96 RENT OCT'96 RENT KSW PROPERTIES -OCT9RENT 2,626.20
TOTAL 09-9602-0004 FOR Other Rental Costs 2,626.20
Account Code: 67 Meals
09/25/1986 PERDIEM THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 28.00
09/26/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 36.00
09/27/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA 09/25/1996 07:00 09/29/1996 14:30 36.00
10/03/1996 BUSINESS CONFERENCE THOMPSON CHAMBERS - SAN FRANCISCO, CA 10/03/1996 00:00 10/03/1986 00:00 48.65
10/03/1996 Disallowed ER:1941-10/03/96 (0 THOMPSON CHAMBERS - SAN FRANCISCO, CA 10/03/1996 00:00 10/03/1996 00:00 _____ _-1249_
TOTAL 09-9602-0004 FOR Meals 136.16
Account Code: 70  Contract Owned Vehicle Repair
OCT'96 RENT OCT'96 RENT CITYPARK - OCT'96 RENT 900.00
JULY'96 RENT JULY'96 RENT AMPCO PARKING - JULY'96 RENT 590.00_
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair 1,490.00
TOTAL FOR: 09-9602-0004 11,557.24

*=* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W8-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (9-9603-0004 Site Name/Task Desc:  SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support
AccountCode: 26  OQutside Service
STATEMENT COPIES COPYMAT -STATEMENT 115.23_
TOTAL 09-9603-0004 FOR Outside Service 115.23
TOTAL FOR: 09-9603-0004 115.23

«~ Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F -8

Voucher: 10

Date:  11/15/1996

TDD Number:

Account Code: Computer Usage

Site Name/Task Desc:  START QA MANAGEMENT
Quality Management Plan Activities

[
TOTAL 09-9604-0005 FOR Computer Usage

TOTAL FOR: 09-9604-0005

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT
Equipment Management Plan
Account Code: 06 Computer Usage
TOTAL 09-9604-0006 FOR Computer Usage 400.18
AccountCode: 07  Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 62596 4 445
TOTAL 09-9604-0006 FOR Communications 4.45
AccountCode: 26  Outside Service
STATEMENT COPY SERVICE COPYMAT - STATEMENT e~ 102.03_
TOTAL 09-9604-0006 FOR Outside Service 102.03
AccountCode: 29  Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961 13.00
#T9065324 AIRBORNE AIRBORNE EXPRESS - #T9065324 6.75
593051938/002028381353 FEDERAL EXPRESS CORPORATION -s93051938 10.00
TOTAL 09-9604-0006 FOR Postage & Delivery 29.75
AccountCode: 37  Repairs & Maintenance
HAZCO SERVICES, INC. CLEANING AND CALIBRATION LOS ANGELES IMPREST - HAZCO SERVICES,INCc. 179.21
TOTAL 09-9604-0006 FOR Repairs & Maintenance 179.21
AccountCode: 41  Expendables
PHOTO EXPRESS FILM PURCHASE SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 273.62
CITY BUSINESS PRODUCTS MAGNETIC TAPE SAN FRANCISCO IMPREST ACCOUNT - CITY BUSINESS PRODUCTS 115.13
SKC-WEST INC. HALLOGENATED HYROCARBONS DRAGER TUBES SAN FRANCISCO IMPREST ACCOUNT - SKC-WEST INC. 351.41
09/16/1996 GAS CAP FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 6.42
09/16/1996 CAMERA, BATTERY, COPY PAPER CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30_ _ _ _ __ _ _ 42.60_
TOTAL 09-9604-0006 FOR Expendables 789.18
Account Code: 43  Travel
08/20/1996 FUEL FOR EPA VEHICLE ON-CALL. THOMPSON CHAMBERS - SAN FRANCISCO, CA 08/20/1996 00:00 08/20/1996 00:00 13.92
09/23/1996 WASH EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 09/23/1996 00:00 09/23/1996 00:00 9.95
09/23/1996 GAS EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 09/23/1996 00:00 09/23/1996 00:00 33.65
10/05/1996 VIDEO CAMERA BATTERIES WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1986 08:00 97.40
10/07/1996 GAS FOR EPA SUBURBAN FRANK H. CASTRO-WEHR - OAKLAND, CA 10/07/1996 00:00 10/07/1996 00:00 31.85
10/15/1996 GAS FOR EPA VEHICLE ROBIN R, CLEMENS - SAN FRANCISCO, CA 10/15/1996 00:00 10/15/1996 00:00 12.60
10/18/1996 FUEL FOR START VEH. JAY J. GUEVARRA - AUBURN, CA 10/16/1996 06:00 10/16/1996 17:00 34.77
TOTAL 09-9604-0006 FOR Travel 234.14

+~ Confidential Business Information - Not for Release ***




Other Direct Cost Detail Report
By TDD/PAN Number

ECOLOGY and ENVIRONMENT, {NC. @

START Region 9

Table F-8
Contract Number: 68-W5-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Equipment Management Plan

Account Code: 50  Other Rental Costs

GENERAL SERVICE ADMINISTRATION MONTHLY LEASE CHARGE FOR GSA VEHICLE LOS ANGELES IMPREST - GENERAL SERVICE
ADMINISTRATION

e . — e — - ———— -

TOTAL 09-9604-0006 FOR Other Rental Costs
Account Code: 70  Contract Owned Vehicle Repair
AMPCO SYSTEM PARKING SUBSURFACE PARKING SPACES FOR START VEHICLES LOS ANGELES IMPREST - AMPCO SYSTEM

PARKING
10/10/1996 NEW BATTERY, TRANS PAN GASKET ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/10/1996 00:00 10/10/1996 00:00
10/15/1996 00:00 10/15/1996 00:00

10/18/1996 SHIFT SHAFT SEAL,TRANS PAN GAS ROBIN R. CLEMENS - SAN FRANCISCO, CA
TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

e e e — . ———--

TOTAL FOR: 09-9604-0006

* Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-8604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION
Heaith & Safety Plan Activities
AccountCode: 06  Computer Usage
TOTAL 09-9604-0007 FOR Computer Usage 163.77
Account Code: 21  Professional & Consult.
DOC#49055 AUG'96 CON.FEE RLEE AUG'96 CONSULTING FEE RLEE - DOC#49055 AUG'96 CON.FEERLEE 79.15_
TOTAL 09-9604-0007 FOR Professional & Consult. 79.15
Account Code: 30  Professional Development
AMERICAN RED CROSS CPR CERTIFICATES SAN FRANCISCO IMPREST ACCOUNT - AMERICANREDCROSS 30.00_
TOTAL 09-9604-0007 FOR Professional Development 30.00
Account Code: 41 Expendables
LANDAUER TLD BADGES LOS ANGELES IMPREST - LANDAUER 56.00_
TOTAL 09-9604-0007 FOR Expendables 56.00
Account Code: 43  Travel
08/22/1996 SHUTTLE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 12.00
08/22/1996 GASOLINE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 3.52
08/22/1996 RENTAL CAR CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 47.62
08/22/1996 AIRFARE CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1986 05:00 08/22/1996 20.00 109.00
08/22/1996 >TK-0068602278563 CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 43.00
08/22/1996 INCIDENTALS CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 2.00
08/22/1996 PARKING CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/1996 20:00 6.00
10/11/1996 PARKING FEE ROBIN R, CLEMENS - SAN FRANCISCO, CA 10/11/1996 00:00 10/11/1996 00:00 ¢ 4.50_
TOTAL 09-9604-0007 FOR Travel 227.64
Account Code: 67 Meals
08/22/1996 PERDIEM CHRISTINE A.DUNCAN - LONG BEACH, CA 08/22/1996 05:00 08/22/199620:00 28.00_
TOTAL 09-9604-0007 FOR Meals 28.00
TOTAL FOR: 09-9604-0007 574.56

«+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-8604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
>

General Project Management

AccountCode: 06  Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage
Account Code: 07  Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MC! PHONE ALLOCATION 6/25/96
TOTAL 09-9604-0008 FOR Communications

Account Code: 29  Postage & Delivery

593051938/001316027532* FEDERAL EXPRESS CORPORATION - 593051938
593051938/001316027532* FEDERAL EXPRESS CORPORATION - 593051938

TOTAL 09-9604-0008 FOR Postage & Delivery
Account Code: 50  Other Rental Costs

#18141 QUARTERLY COMPUTER RENTAL COMPUTERTIME, INC. - #18141
#18457 COMPUTER RENTAL 486 DX66 MHZ DESKTOP COMPUTERTIME, INC. - #18457

TOTAL 09-9604-0008 FOR Other Rental Costs
TOTAL FOR: 09-9604-0008

*** Confidential Business Information - Not for Release ***

« ¢ ¢ ¢ ¢ ¢ € ¢ € ¢ € ¢ «

1,850.61




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9604-0010 Site Name/Task Desc:  TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training
AccountCode: 06  Computer Usage
TOTAL 09-9604-0010 FOR Computer Usage 22.80
AccountCode: 26  Qutside Service
FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX 24.85
FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX 24.84
FROMEX OVERLAMINATE 20X30 LOS ANGELES IMPREST - FROMEX 12.99
FROMEX MOUNTING 20X FOAMCORE LOS ANGELES IMPREST - FROMEX 16.24
FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST -FROMEX @ 5.35_
TOTAL 09-9604-0010 FOR Outside Service 84.27
TOTAL FOR: 09-9604-0010 107.07

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE

Account Code:

Account Code:

06

07

General Technical Support

Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage
Communications

MCI PHONE ALLOCATION 8/26/96 8/25/96 PHONE BILL - MC!I PHONE ALLOCATION 8/25/96
#0010011735760728 8/14/96 PHONE BILL MFS INTELENET, INC. - #0010011735760728

Account Code:

27

TOTAL 09-9604-0012 FOR Communications
Subcontractor Service

21873 0046ASTCXX=APN 09-8604-0012 ETSC GOVERNMENT SERVICES, INC. - 21873

Account Code:

29

TOTAL 09-9604-0012 FOR Subcontractor Service
Postage & Delivery

#77819383 AIRBORNE AIRBORNE EXPRESS -#T7819383

Account Code:

1

TOTAL 09-9604-0012 FOR Postage & Delivery
Expendables

#26680 EXEMPTION PACKAGING HAZMATPAC - #26680

(

TOTAL 09-9604-0012 FOR Expendables

TOTAL FOR: 09-9604-0012

=+ Confidential Business information - Not for Release ***

«C ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ «

« «

18,310.98




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE

Training

Account Code: (07 Communications
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCl PHONE ALLOCATION 6/25/96

TOTAL 09-9605-0002 FOR Communications
TOTAL FOR: 09-9605-0002

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0003 Site Name/Task Desc: PCHW TRAINING COURSESS
Training
Account Code: 07  Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 26.35_
TOTAL 09-9605-0003 FOR Communications 26.35
Account Code: 26  Outside Service
STATEMENT COPIES COPYMAT -STATEMENT 11.51
TOTAL 09-9605-0003 FOR Outside Service 11.51
TOTAL FOR: 09-9605-0003 37.86

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9605-0004 FOR Computer Usage

Account Code: 07  Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9605-0004 FOR Communications
Account Code: 29  Postage & Delivery
#U1342961 AIRBORNE AIRBORNE EXPRESS - #U1342961
TOTAL 09-9605-0004 FOR Postage & Delivery

Account Code: 41 Expendables

#012545 EXTRACTION SET-UPS ENSYS INC. -#012545

#012545 SOIL TEST KITS ENSYSINC. - #012545

#012545 SOIL TEST KITS ENSYS INC. - #012545

#012545 EXTRACTION SET-UPS ENSYS INC. - #012545

GEOPROBE SYSTEMS PULL CAP, BORE PISTON STOP-PIN SAN FRANCISCO IMPREST ACCOUNT - GEOPROBE SYSTEMS

TOTAL 09-9605-0004 FOR Expendables

TOTAL FOR: 09-9605-0004

*+ Confidential Business Information - Not for Release ***

10,395.62




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training

Account Code: 06  Computer Usage

TOTAL 09-9605-0005 FOR Computer Usage 19.31
Account Code: 07  Communications

MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96 | 5.34_

TOTAL 09-9605-0005 FOR Communications 5.34
Account Code: 43  Travel
09/02/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 1.00
09/02/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 40.00
09/03/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 27.09
09/03/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 2.00
09/03/1996 LODGING ROBERT L. WISE - SACRAMENTQ, CA 09/02/1996 15:00 09/13/1996 15:00 85.12
09/04/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 2.00
09/04/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 85.12
09/05/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 2.00
09/05/1996 LODGING ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 85.12
09/06/1996 GASOLINE ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 29.43
09/06/1996 INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 _ - 2.00_

TOTAL 09-9605-0005 FOR Travel 360.88
Account Code: &7 Maale
09/02/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 16.00
09/03/1996 PER DIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 32.00
09/04/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 32.00
09/05/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 32.00
09/06/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 1500 09/13/1996 15:00 _ 32.00

TOTAL 09-9605-0005 FOR Meals 144.00

TOTAL FOR: 08-9605-0005 529.53

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher:
Month Ending: 10/26/1996 Date:

10

11/15/1996

TDD Number: 09-9605-0006

Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning

AccountCode: 06  Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage

Account Code: 07 Commt;nications

AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONR BILL - MCI PHONE ALLOCATION 6/25/96
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9605-0006 FOR Communications

AccountCode: 26  OQutside Service

08/23/1996

FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST - FROMEX

FROMEX OVERLAMINATE 20X30 LOS ANGELES IMPREST - FROMEX

FROMEX MOUNTING 20X FOAMCORE LOS ANGELES IMPREST - FROMEX

FROMEX COLOR 20X30 POSTER LOS ANGELES IMPREST - FROMEX

FROMEX PRINT/SLIDE 4X6 LOS ANGELES IMPREST - FROMEX

FROMEX 35MM COPY NEG LOS ANGELES IMPREST - FROMEX

FROMEX 20X30 POSTER LOS ANGELES IMPREST - FROMEX

FROMEX 35MM COPY SLIDE LOS ANGELES IMPREST - FROMEX

PHOTO EXPRESS PHOTO PROC. SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

VEST PATCHES FRANK H. CASTRO-WEHR - QUINCY, CA 08/27/1996 09:00 08/29/1996 20:00

TOTAL 09-9605-0006 FOR Outside Service

AccountCode: 30  Professional Development

09/09/1996
09/09/1996

09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00

ADMIN FEE TO CSTI FRANK H. CASTRO-WEHR - QUINCY, CA
ADMIN. FEE FOR EX. COURSE ROBERT L. WISE - SACRAMENTO, CA

TOTAL 09-9605-0006 FOR Professional Development

Account Code: 41  Expendables

08/27/1996
08/27/1996
09/11/1996

lSNUDPLl,’SL-LRIAL SAFETY SUPPLY SURVEYORS VEST, CLIP ON FLASHLIGHT SAN FRANCISCO IMPREST ACCOUNT - INDUSTRIAL SAFETY
FILM FOR SPCC FRANK H. CASTRO-WEHR - QUINCY, CA 08/27/1996 09:00 08/29/1996 20:00
STACK PACK NEEDED FOR EQUIP. ROBERT L. WISE - QUINCY, CA 08/26/1996 06:00 08/29/1996 22:00
SUPPLIES ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00

TOTAL 09-9605-0006 FOR Expendables

AccountCode: 43  Travel

08/26/1996
08/26/1996
08/26/1996
08/26/1996
08/26/1996
08/27/1996
08/27/1996
08/27/1996
08/27/1996
08/27/1996

08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09.00 08/29/1996 20.00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00

TAXI ROBERT L. WISE - QUINCY, CA
>TK-0164066111657 ROBERT L. WISE - QUINCY, CA
>TK-0161501697052 ROBERT L. WISE -~ QUINCY, CA
INCIDENTALS ROBERT L. WISE - QUINCY, CA
LODGING ROBERT L. WISE - QUINCY, CA
INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
TAXI ROBERT L. WISE - QUINCY, CA

INCIDENTALS ROBERT L. WISE - QUINCY, CA
LODGING ROBERT L. WISE - QUINCY, CA

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W5-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

Account Code: 43  Travel

08/28/1996
08/28/1996
08/28/1996
08/28/1996
08/29/1996
08/29/1996
08/29/1996
08/29/1996
08/29/1996
09/07/1996
09/08/1996
09/08/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/11/19506
09/11/1996
09/12/1996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/16/1996

Account Code: 87

08/26/1996
08/27/1996
08/27/1996
08/28/1996
08/28/1996
08/29/1996
08/29/1996
09/07/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/11/1996

INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
LODGING FRANK H. CASTRO-WEHR - QUINCY, CA
INCIDENTALS ROBERT L. WISE - QUINCY, CA
LODGING ROBERT L. WISE - QUINCY, CA
INCIDENTALS = FRANK H. CASTRO-WEHR - QUINCY, CA
PARKING ROBERT L. WISE - QUINCY, CA

GASOLINE ROBERT L. WISE - QUINCY, CA

POV: LBO TO LAX TO LBO 40MI.  ROBERT L. WISE - QUINCY, CA
INCIDENTALS ROBERT L. WISE - QUINCY, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
HOTEL FRANK H. CASTRO-WEHR - QUINCY, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTOQ, CA
LODGING ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
HOTEL FRANK H. CASTRO-WEHR - QUINCY, CA
GASOLINE ROBERT L, WISE - SACRAMENTO, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
LODGING ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
LODGING ROBERT L. WISE - SACRAMENTO, CA
iNCIDENTALS FRANK H, CASTRO-WEHR - QUINCY, CA
HOTEL FRANKH. CASTRO-WEHR - QUINCY, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA
GAS FOR EPA VEHICLE FRANK H. CASTRO-WEHR - QUINCY, CA
INCIDENTALS FRANK H. CASTRO-WEHR - QUINCY, CA
GASOLINE ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA

CAR WASH/DECON OF VEHICLE ROBERT L. WISE - LONG BEACH, CA
TOTAL 09-9605-0006

Meals

ROBERT L. WISE - QUINCY, CA
FRANK H. CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - QUINCY, CA
FRANK H. CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - QUINCY, CA

FRANK H. CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - QUINCY, CA
ROBERT L. WISE - SACRAMENTO, CA
FRANK H. CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - SACRAMENTO, CA
FRANK H. CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - SACRAMENTO, CA
FRANK H, CASTRO-WEHR - QUINCY, CA
ROBERT L. WISE - SACRAMENTO, CA
ROBERT L. WISE - SACRAMENTO, CA

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

* cConfidential Business Information - Not for Release ***
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08/27/1996 09:00 08/29/1996 20:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/26/1996 06:00 08/29/1996 22:00
08/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 08/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 1 3 00

00/02/1996 15:00 02/13/4355 15:00

09/08/1996 16 00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/08/1996 16:00 09/12/1996 21:00
08/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00
09/16/1996 00:00 08/16/1996 00:00

FOR Travel

08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
08/27/1996 09:00 08/29/1996 20:00
08/26/1996 06:00 08/29/1996 22:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/08/1996 16:00 09/12/1996 21:00
09/02/1996 15:00 09/13/1996 15:00
09/02/1996 15:00 09/13/1996 15:00

« ¢ «

(

24.00




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN
Contingency Planning
AccountCode: 67 Meals
08/11/1996 PERDIEM FRANK H. CASTRO-WEHR - QUINCY, CA 09/08/1996 16:00 09/12/1996 21:00 24.00
09/12/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 24.00
09/12/1996 PERDIEM FRANK H. CASTRO-WEHR - QUINCY, CA 09/08/1996 16:00 09/12/1996 21:00 24.00
09/13/1996 PERDIEM ROBERT L. WISE - SACRAMENTO, CA 09/02/1996 15:00 09/13/1996 15:00 __ __ 12.00_
TOTAL 09-9605-0006 FOR Meals 440.00
TOTAL FOR: 09-9605-0006 2,105.49

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)
AccountCode: 06  Computer Usage
TOTAL 09-9605-0007 FOR Computer Usage 16.20
TOTAL FOR: 03-9605-0007 16.20

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-3605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE
Data/Info Management Plan
Account Code: 06  Computer Usage
TOTAL 09-9605-0008 FOR Computer Usage 2.30
TOTAL FOR: 09-9605-0008 230

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Qther Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W86-0010 Voucher: 10
Month Ending. 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE

Emergency Response

Account Code: 07 Communications
MC! PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATION 6/25/96

TOTAL 09-9605-0009 FOR Communications
TOTAL FOR: 09-9605-0009

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage 183.08
Account Code: (07  Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 2.15
MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MCI PHONE ALLOCATIONS®G/25/%6¢ 29.80_
TOTAL 09-9605-0010 FOR Communications 31.95
Account Code: 41 Expendables
SKC-WEST, INC. OVS TUBES, XAD - TUBES SAN FRANCISCO IMPREST ACCOUNT - SKC-WEST, INC. 394.26
09/17/1996 EXTENSION CORD CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 10.69_
TOTAL 09-9605-0010 FOR Expendables 404.95
Account Code: 43  Travel
09/16/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 1.00
09/16/1996 LODGING CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 39.56
09/16/1996 GAS FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 23.39
09/16/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 1.00
09/16/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 39.56
09/17/1996 GAS FOR RENTAL CAR  CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 4.42
09/17/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 2.00
09/17/1996 LODGING CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 39.56
09/17/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 2.00
09/17/1996 LODGING CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 2130 39.56
09/18/1996 GAS FOR RENTAL CAR CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 24.42
09/18/1996 RENTAL CAR CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 90.93
09/18/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 1.00
09/18/1996 GAS FOR EPA VEHICLE CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 31.69
09/18/1996 INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30_ _ _ _____ 2 2.00_
TOTAL 09-9605-0010 FOR Travel 342.09
Account Code: 67 Meals
09/16/1996 PERDIEM CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 14.00
09/16/1996 PERDIEM CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 14.00
09/17/1996 PERDIEM CHRISTOPHE W, LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 28.00
09/17/1996 PERDIEM CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11:00 09/18/1996 21:30 28.00
09/18/1996 PERDIEM CHRISTOPHE W. LICHENS - SANTA NELLA, CA 09/16/1996 18:00 09/18/1996 13:00 14.00
09/18/1996 PERDIEM CAMERON MCDONALD - SANTA NELLA, CA 09/16/1996 11.00 09/18/1996 21:30 28.00_
TOTAL 09-9605-0010 FOR Meals 126.00
AccountCode: 06 Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage 1.83

Account Code: 43  Travel
09/18/1996 POV: 130 MILES FRESNO COUNTY HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 39.00

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Analytical Services
Account Code: 43  Travel
09/18/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 2.00
09/18/1996 LODGING HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 40.50
09/19/1996 POV: 55 MILES SITE INFRESNO HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 16.50
00/19/1996 POV: 55 MILES LAB IN FRESNO HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 16.50
09/19/1996 POV: 130 MILES BACKTO SF HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 39.00
09/19/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:.00 ¢ 2.00_
TOTAL 09-9605-0010 FOR Travel 155.50
AccountCode: 67 Meals
09/18/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 28.00
09/19/1996 PER DIEM HOWARD F. EDWARDS - SANTA NELLA, CA 09/18/1996 07:00 09/19/1996 19:00 _ 28.00_
TOTAL 09-9605-0010 FOR Meals 56.00
TOTAL FOR: 09-9605-0010 1,301.40

*+* Confidential Business information - Not for Release **
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Contract Number: 68-W6-0010
Month Ending: 10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9605-0011

AccountCode: 26  Outside Service

Site Name/Task Desc: TREASURE ISLAND
General Technical Support

PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9605-0011 FOR Outside Service
TOTAL FOR: 09-9605-0011

* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support
Account Code: 06  Computer Usage
TOTAL 09-9606-0001 FOR Computer Usage 59.13
Account Code: 07 Communications
AT&T PHONE ALLOCATION 7/25/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96 7.90
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96 4.30
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 8/25/96 ¢ 8.05_
TOTAL 09-9606-0001 FOR Communications 20.25
Account Code: 26  Outside Service
#9356 MOUNT ONE TIME VENDOR - #9356 803.23
STATEMENT COPY SERVICE COPYMAT - STATEMENT 20.62
#9356 VELCRO ONE TIME VENDOR - #9356 32.84
#9356 LAMINATION ONE TIME VENDOR - #9356 20.86
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR - #9356 202.44
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR - #9356 58.68
#9356 ELECTROSTATIC PRINT ONE TIME VENDOR -#9356 1,112.41_
TOTAL 09-9606-0001 FOR Outside Service 2,251.08
TOTAL FOR: 09-9606-0001 2.330.46

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report o

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDOD Number: 09-9506-0002 Site Name/Task Desc:  INDIA BASIN BOATYARD SITE
Preliminary Assessments
Account Code: 06 Computer Usage
TOTAL 09-9606-0002 FOR Computer Usage 3.30
TOTAL FOR: 09-9606-0002 3.30

*+ Confidentlal Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. @
2L

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION

Preliminary Assessments
Account Code: 26  Outside Service
FROMEX 35MM SLIDE DUPS LOS ANGELES IMPREST - FROMEX 1.89

TOTAL 09-9606-0004 FOR Outside Service 1.89

TOTAL FOR: 09-9606-0004

[
*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/16/1996
TDD Number: (09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)
Account Code: 06  Computer Usage
TOTAL 09-9606-0005 FOR Computer Usage 49,51
Account Code: 07  Communications
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCl PHONE ALLOCATION 9/25/96 29.80
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MC! PHONE ALLOCATION 8/25/96 1.59
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0084848 | 85.31_
TOTAL 09-9606-0005 FOR Communications 116.70
Account Code: 24  Sample Shipment
09/04/1996 ICE FOR SAMPLES CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 1.60
09/05/1996 ICE FOR SAMPLES CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 1.20
09/06/1996 ICE FOR SAMPLES CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 1.60
09/11/1996 ICE FOR SAMPLES CHRISTOPHE W, LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 1.20
09/12/1996 ICE FOR SAMPLES CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/199600:00 ¢ 2.40_
TOTAL 09-9606-0005 FOR Sampie Shipment 8.00
AccountCode: 41  Expendables
CHRISTINE DUNCAN ICE/STRESS BEVERAGES SAN FRANCISCO IMPREST ACCOUNT - CHRISTINE DUNCAN 11.87
09/16/1996 ICE & COOLER ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 18.38
09/18/1996 ICE & WATER ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00_ _ 2.36_
TOTAL 09-9606-0005 FOR Expendables 32.61
Account Code: 43 Travel
08/06/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 08/06/1996 00:00 08/06/1996 00:00 15.00
08/11/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 08/11/1996 00:00 08/11/1996 00:00 25.00
09/04/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 10.00
09/09/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 10.00
09/12/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - OAKLAND, CA 09/03/1996 00:00 09/12/1996 00:00 2417
09/16/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 1.00
09/17/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 1.00
09/18/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 1.00
09/19/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 36.00
09/19/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 1.00
09/23/1996 BRIDGE TOLL ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 1.00
09/24/1996 CAR WASH & VACUUM  ROBIN R. CLEMENS - OAKLAND, CA 09/16/1996 00:00 09/24/1996 00:00 10.95
TOTAL 09-9606-0005 FOR Travel 136.12
TOTAL FOR: 09-9606-0005 342.94

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report )

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9606-0006 Site Name/Task Desc:  WEST COAST PLATING/METAL FIRE
Emergency Response
Account Code: 26  Outside Service
FROMEX PRINT/SLIDE 4X6 LOS ANGELES IMPREST - FROMEX 6.39
FROMEX 35MM SLIDE DUP LOS ANGELES IMPREST -FROMEX 56.83_
TOTAL 09-9606-0006 FOR Outside Service 63.22
TOTAL FOR: 09-9606-0006 63.22

*+* Confldential Business information - Not for Release *™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9606-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9606-0007 FOR Computer Usage

Account Code: 07 Communications

MCI PHONE ALLOCATION 6/25/96 6/25/96 PHONE BILL - MC| PHONE ALLOCATION 6/25/96
AT&T PHONE ALLOCATION 7/26/96 7/25/96 PHONE BILL - AT&T PHONE ALLOCATION 7/25/96

TOTAL 09-9606-0007 FOR Communications

Account Code: 26  Outside Service
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS

TOTAL 09-9606-0007 FOR Outside Service

TOTAL FOR: 09-9606-0007

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report >

By TDD/PAN Number

START Region 9

Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9606-0008 Site Name/Task Desc:  RALPH GRAY TRUCKING 2633

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9606-0008

TOTAL FOR: 09-9606-0008

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 111151996
TDD Number: 09-9606-0010 Site Name/Task Desc:  SOBOBA INDIAN RESERVATION
Removal Action/Investigation/Monitoring
Account Code: 26  Outside Service
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST - FROMEX 6.39
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER ¢ 4.87
TOTAL 09-9606-0010 FOR Outside Service 11.26
TOTAL FOR: 09-9606-0010 11.26

*= Confidentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 10/26/1996

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9607-0002 Site Name/Task Desc: R.C. BAXTER

Removal Action/Investigation/Monitoring

Account Code: 29  Postage & Delivery

#77819383 AIRBORNE AIRBORNE EXPRESS - #T7819383
TOTAL 09-9607-0002 FOR Postage & Delivery

TOTAL FOR: 09-9607-0002

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number:; 68-W8-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9507-0003 Site Name/Task Desc: TRICITY OIL
Removal Action/Investigation/Monitoring
Account Code: 26  Outside Service
KINKOS INC. COPY SERVICES SAN FRANCISCO IMPREST ACCOUNT - KINKOS INC 1.62
PHOTO EXPRESS PHOTO PROCESSING SAN FRANCISCO IMPREST ACCOUNT - PHOTO EXPRESS 11.96
TOTAL 09-9607-0003 FOR Outside Service 13.58
Account Code: 29  Postage & Delivery
593051938/001316027064 FEDERAL EXPRESS CORPORATION - 5693051938 26.25
592399688/008151604602* FEDERAL EXPRESS CORPORATION - 592399688 -88.32
592399688/008151604602* FEDERAL EXPRESS CORPORATION -592399688 | 88.32
TOTAL 09-9607-0003 FOR Postage & Delivery 26.25
TOTAL FOR: 09-9607-0003 39.83

« Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TOD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9607-0004

Account Code: 06  Computer Usage

Account Code: 43  Travel

08/14/1996 BRIDGE TOLL WILL C. DUNCAN - STOCKTON, CA
08/14/1996 INCIDENTALS WILL C. DUNCAN - STOCKTON, CA

Account Code: 67 Meals
08/14/1996 PER DIEM WILL C. DUNCAN - STOCKTON, CA

Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION

Data/info Management Plan

TOTAL 09-9607-0004 FOR Computer Usage 1.75
08/14/1996 06:00 08/14/1996 19.00 1.00
08/14/1996 06:00 08/14/1996 19:00 _ _____ ¢ 2.00_
TOTAL 09-9607-0004 FOR Travel 3.00
08/14/1996 06:00 08/14/1996 19.00 _ 28.00_
TOTAL 09-9607-0004 FOR Meals 28.00
TOTAL FOR: 09-9607-0004 32.75

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9607-0006 Site Name/Task Desc: OREGON FORMALDEHYDE SPILL -
Emergency Response
Account Code: 07  Communications
MCI PHONE ALLOCATION 8/25/96 8/25/96 PHONE BILL - MCI PHONE ALLOCATION 826096 1.64
TOTAL 09-9607-0006 FOR Communications 1.64
TOTALFOR:  09-9607-0006 1.64

* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 10/26/1996

&

Voucher:

Date:

10

11/15/1996

TDD Number: 09-9607-0007

Account Code: 06  Computer Usage

TOTAL 09-9607-0007

Account Code: 30  Professional Development
09/09/1996 COURSE REGISTRATION CYNTHIA A. JONES - QUINCY, CA

TOTAL 09-9607-0007

Account Code: 43  Travel

09/08/1996 POV: 280 MILES TO QUINCY,CA CYNTHIA A. JONES - QUINCY, CA
09/08/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA

09/08/1996 HOTEL CYNTHIA A, JONES - QUINCY, CA

09/09/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA

09/09/1996 HOTEL CYNTHIA A. JONES - QUINCY, CA

09/10/1996 INCIDENTALS CYNTHIA A, JONES - QUINCY, CA

09/10/1996 HOTEL CYNTHIA A. JONES - QUINCY, CA

09/11/1996 INCIDENTALS CYNTHIA A. JONES - QUINCY, CA

09/11/1996 HOTEL CYNTHIA A. JONES - QUINCY, CA

09/12/1996 POV: 280 MILES TO HOME CYNTHIA A. JONES - QUINCY, CA
09/12/1996 INCIDENTALS CYNTHIA A  JONES - QUINCY, CA

TOTAL 09-9607-0007

AccountCode: 67 Meals

09/08/1996 PERDIEM CYNTHIA A. JONES - QUINCY, CA
09/09/1996 PERDIEM CYNTHIA A. JONES - QUINCY, CA
09/10/1996 PERDIEM CYNTHIA A. JONES - QUINCY, CA
09/11/1996 PER DIEM CYNTHIA A. JONES - QUINCY, CA
09/12/1996 PERDIEM CYNTHIA A, JONES - QUINCY, CA

TOTAL 09-9607-0007

TOTAL FOR:

Site Name/Task Desc:

HAZMAT EXERCISE PREPARATION '96
Contingency Planning

FOR Computer Usage

09/08/1996 13:00 09/12/1996 22:00

e == -

FOR Professional Development

09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00

FOR Travel

09/08/1996 13:00 09/12/1996 22:00
06/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00
09/08/1996 13:00 09/12/1996 22:00

FOR Meals

09-9607-0007

* Confidentlal Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report T

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9608-0001 Site Name/Task Desc: LORENTZ BARREL & DRUM
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9608-0001 FOR Computer Usage 21.42
TOTAL FOR: 09-9608-0001 21.42

~+ Confidential Business information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 ' Date:  11/15/1996
TDD Number: 09-9608-0003 Site Name/Task Desc: WRIGHTS TERMINAL CORP.,

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9608-0003 FOR Computer Usage 13.55

TOTAL FOR: 09-9608-0003

*= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 10/26/1996

Voucher: 10

Date: 11/15/1996

TDD Number: 09-9608-0004

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9608-0004 FOR Computer Usage 101.98

Account Code: 41 Expendables

09/20/1996
09/20/1996

Account Code: 43  Travel

09/13/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
10/09/1996
10/09/1996

Account Code: 67 Meals

09/16/1996
09/17/1996
09/18/1996
09/19/1996
09/20/1996
09/21/1996

COOLER, BUCKETS, TAPE PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 60.66
BUBBLE WRAP PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30_ _ ¢ 8.58
TOTAL 09-9608-0004 FOR Expendables 69.24
GAS FOR RENTAL CAR  PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 16.50
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 2.00
LODGING PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 57.24
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 2.00
LODGING PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 57.24
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 2.00
LODGING PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 57.24
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 2.00
LODGING PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 57.24
GAS FOR RENTAL CAR  PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 12.83
INCIDENTALS PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 2.00
LODGING PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 57.24
BRIDGE TOLL PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 1.00
INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 1.00
GAS FOR EPA CAR PAULW. MARTIN - STOCKTON, CA 10/09/1996 06:00 10/09/1996 15:45 3413
BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA 10/09/1996 06:00 10/09/1996 1545 1.00_
TOTAL 09-9608-0004 FOR Travel 362.66
PERDIEM PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 28.00
PERDIEM PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 28.00
PERDIEM PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 28.00
PERDIEM PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 28.00
PERDIEM PAUL W. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 28.00
PERDIEM PAULW. MARTIN - STOCKTON, CA 09/16/1996 05:15 09/21/1996 13:30 __ __ 14.00_
TOTAL 09-9608-0004 FOR Meals 154.00
TOTAL FOR: 09-9608-0004 687.88

** Confidential Business Information - Not for Release *™



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

68-W6-0010
10/26/1996

®

Voucher: 10

Date:  11/15/1996

TDD Number: (9-9609-0002

Account Code: 08

Account Code: 41

09/19/1996

Account Code: 43  Travel

09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996

Account Code: 67 Meals

09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996

Site Name/Task Desc: MAD RIVER PESTICIDES

Removal Assessment

Computer Usage
TOTAL 09-9609-0002 FOR Computer Usage 61.60
Expendables
REPLACE STEEL TOE BOOTS FORFI PETER D. LAWRENCE - SAN FRANCISCO, CA 09/19/1996 00:00 09/19/1986 00:00 _ _ ____147.22
TOTAL 09-9609-0002 FOR Expendables 147.22
GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 36.10
INCIDENTALS PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15.00 1.00
LODGING PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15.00 65.40
INCIDENTALS CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 1.00
LODGING CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 65.40
INCIDENTALS PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 2.00
LODGING PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 65.40
INCIDENTALS CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/19396 10:00 09/26/1996 15:00 2.00
LODGING CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 65.40
INCIDENTALS PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 1.00
GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 39.14
BRIDGE TOLL CHRISTOPHE W, LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 3.00
INCIDENTALS CHRISTOPHE W, LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 __ - 1.00_
TOTAL 09-9609-0002 FOR Travel 347.84
PERDIEM PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 14.00
PERDIEM CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 14.00
PERDIEM PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15.00 28.00
PERDIEM CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 28.00
PERDIEM PETER D. LAWRENCE - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00 14.00
PERDIEM CHRISTOPHE W. LICHENS - EUREKA, CA 09/24/1996 10:00 09/26/1996 15:00_ 14.00
TOTAL 09-9609-0002 FOR Meals 112.00
TOTAL FOR: 09-9609-0002 668.66

*+ Confidential Business Information - Not for Release *™*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9609-0003 Site Name/Task Desc: BRISBANE FIRE DEPARTMENT - RADIATION TRAINING
Training
Account Code: 06  Computer Usage
TOTAL 09-9609-0003 FOR Computer Usage 31.30
TOTAL FOR: 09-9609-0003 31.30

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2
By TDD/PAN Number

START Region 9

Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9609-0004 Site Name/Task Desc:  SAN CARLOS PESTICIDE

! Removal Support (PRP/State)

AccountCode: 06  Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage

Account Code: 07  Communications

MGl PHONE ALLOCATION 9/25/96 9/26/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96
MCI PHONE ALLOCATION 9/25/96 9/25/96 PHONE BILL - MCI PHONE ALLOCATION 9/25/96

TOTAL 09-9609-0004 FOR Communications

Account Code: 41 Expendables

08/29/1996 WATER/NYLON STRING  JAY J. GUEVARRA - GLOBE, AZ
08/29/1996 FIELD SUPPLIES TIMOTHY M. COLEN - GLOBE, AZ
08/29/1996 CAMERAS/FILM  TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 STRESS BEVERAGES TIMOTHY M. COLEN - GLOBE, AZ

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
09/25/1996 15:00 09/26/1996 21:00

TOTAL 09-9609-0004 FOR Expendables

Account Code: 43  Travel

08/28/1996 >TK-0168603097021 JAY J. GUEVARRA - GLOBE, AZ
08/28/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ

08/28/1996 LODGING JAY J. GUEVARRA - GLOBE, AZ

08/28/1996 EQUIPMENT HANDLING SFO  TIMOTHY M. COLEN - GLOBE, AZ
08/28/1996 >TK-0168603097019 TIMOTHY M. COLEN - GLOBE, AZ
08/25/1996 INCIDENTALS TiMOTHY M. COLEN - GLOBE, AZ

08/28/1996 HOTEL TIMOTHY M. COLEN - GLOBE, AZ

08/29/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ

08/29/1996 LODGING JAY J. GUEVARRA - GLOBE, AZ

08/29/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ

08/29/1996 HOTEL _ TIMOTHY M. COLEN - GLOBE, AZ

08/30/1996 AIRPORT PARKING JAY J. GUEVARRA - GLOBE, AZ

08/30/1996 INCIDENTALS JAY J. GUEVARRA - GLOBE, AZ

08/30/1996 EQUIPMENT HANDLING SFO  TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 EQUIPMENT HANDLING PHOENIX TIMOTHY M. COLEN - GLOBE, AZ
08/30/1996 RENTAL CAR TIMOTHY M. COLEN -GLOBE, AZ

08/30/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ

09/24/1996 TAXI AMY L. ESTEY - TEMPE, AZ

09/24/1996 >TK-4012713316803 AMY L. ESTEY - TEMPE, AZ

09/24/1996 LODGING AMY L. ESTEY - TEMPE, AZ

09/25/1996 INCIDENTALS AMY L.ESTEY - TEMPE, AZ

09/25/1996 LODGING AMY L. ESTEY - TEMPE, AZ

09/25/1996 EQUIPMENT HANDLING (NO RECEIPT TIMOTHY M. COLEN - GLOBE, AZ
09/25/1996 >TK-0168603097141 TIMOTHY M. COLEN - GLOBE, AZ
09/25/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ

09/25/1996 HOTEL TIMOTHY M. COLEN - GLOBE, AZ

09/26/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

09/26/1996 LODGING AMY L. ESTEY - TEMPE, AZ

09/26/1996 PARKING (SFO) TIMOTHY M. COLEN - GLOBE, AZ

09/26/1996 GASOLINE EPA VEHICLE TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 EQUIPMENT HANDLING (NO RECEIPT TIMOTHY M. COLEN - GLOBE, AZ
09/26/1996 INCIDENTALS TIMOTHY M. COLEN - GLOBE, AZ

*+ Confidential Business Information - Not for Release ***

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1096 14:00 08/30/1096€ 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 14:00 08/30/1996 19:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00
09/25/1996 15:00 09/26/1996 21:00

- - —

40.00
241.00
1.00
68.82
2.00
54.00
22.00
22.57
45.00
2.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE

Removal Support (PRP/State)

Account Code: 43  Travel

09/27/1996 FUEL FOR RENTAL CAR _AMY L. ESTEY - TEMPE, AZ

09/27/1996

TAXI|

AMY L. ESTEY - TEMPE, AZ

09/27/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ

09/27/1996

Account Code: 67

08/28/1996
08/28/1996
08/29/1996
08/29/1996
08/30/1996
08/30/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/27/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

TOTAL 09-9609-0004

Meals

JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
JAY J. GUEVARRA - GLOBE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ
TIMOTHY M. COLEN - GLOBE, AZ
AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9609-0004
TOTAL FOR:

«+ Confidential Business Information - Not for Release ***

09-9609-0004

09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30
09/24/1996 09:30 09/27/1996 15:30

FOR Travel

08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
08/28/1996 13:00 08/30/1996 17:00
08/28/1996 14:00 08/30/1996 19:30
09/24/1996 09:30 09/27/1996 15:30
09/25/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30
09/26/1996 15:00 09/26/1996 21:00
09/24/1996 09:30 09/27/1996 15:30

FOR Meals

18.57
35.00
111.99

2,739.23



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

&

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 08-9609-0006 Site Name/Task Desc:  TIDELANDS OIL PRODUCTION COMPANY
Removal Assessment
Account Code: 06  Computer Usage
TOTAL 09-9609-0006 FOR Computer Usage 7.71
TOTAL FOR: 09-9609-0006 7.71

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9609-0007 FOR Computer Usage 156.91
AccountCode: 29  Postage & Delivery
593051947/008225549021 FEDERAL EXPRESS CORPORATION - 593051947 74.00
593051947/008225549010 FEDERAL EXPRESS CORPORATION - 593051947 248.40
593051947/004421103890 FEDERAL EXPRESS CORPORATION - 593051947 21.50
593051947/004421103886 FEDERAL EXPRESS CORPORATION - 593051947 10.50
09/16/1996 >TK-01685087144 STEVEN WALDER - LOS ANGELES, CA 09/16/1996 00:00 09/16/1996 00:00 79.02
TOTAL 09-8609-0007 FOR Postage & Delivery 433.42
Account Code: 41 Expendables
09/15/1996 SUNSCREEN AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 15.91
09/15/1996 DISPOSABLE CAMERAS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 36.78
09/16/1996 STRESS BEVERAGES AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 6.76
09/17/1996 STRESS BEVERAGES/COOLER/ICE AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 23.35
09/17/1996 BAG FOR STRESS BEVS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 .61
09/18/1996 ICE FOR SAMPLES AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 2.38
09/19/1996 SHIPPING SUPPLIES AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 ¢ 4.00_
TOTAL 09-9609-0007 FOR Expendables 89.79
Account Code: 43  Travel
09/16/1996 PHONE CALLS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 3.90

09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 20.00
09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 20.00
09/16/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 20.00
09/16/1996 TAXI TO WAREHOUSE AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 20.00
09/16/1996 TAXITO OFFICE AMY L. ESTEY - HONOLULU, H! 09/16/1996 05:00 09/22/1996 07:00 35.00
09/16/1996 >TK-0164066163812 AMY L. ESTEY - HONOLULU, H! 09/16/1996 05:00 09/22/1996 07:00 150.00
09/16/1996 >TK-0162102070421 AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 364.00
09/16/1996 >TK-0164066176876 AMY L. ESTEY - HONOLULU, HI 09/16/1996 05.00 09/22/1996 07:00 100.00
09/16/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 2.00
09/16/1996 LODGING AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 93.64
09/17/1996 TWO DAYS PARKING AMY L. ESTEY - HONOLULY, Hi 09/16/1996 05:00 09/22/1996 07:00 14.00
09/17/1996 PARKING/STATE OFFICE (NO RECElI AMY L. ESTEY - HONOLULU, Hi 09/16/1996 05:00 09/22/1996 07:00 25.00
09/17/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 2.00
09/17/1996 LODGING AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 86.75
09/18/1996 PHONE CALL AMY L. ESTEY - HONOLULU, HI 09/16/1996 056:00 09/22/1996 07:00 78
09/18/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 2.00
09/18/1996 LODGING AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 86.75
09/19/1996 RENTAL VAN AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 202.84
09/19/1996 PHONE CALLS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 1.56
09/19/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - HONOLULU, H! 09/16/1996 05:00 09/22/1996 07:00 2342
09/19/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, H! 09/16/1996 05:00 09/22/1996 07:00 2.00
09/20/1996 EQUIPMENT HANDLING (NO RECEIPT AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 20.00
09/22/1996 TAXIHOME AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 30.00

==+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 08-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment
Account Code: 43  Travel
09/22/1996 INCIDENTALS AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 __ ___ 1.00_
TOTAL 09-9609-0007 FOR Travel 1,326.64
Account Code: 67 Meals
09/16/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 68.00
09/17/1996 PERDIEM AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 ©68.00
09/18/1996 PER DIEM AMY L. ESTEY - HONOLULU, HI 09/16/1996 05:00 09/22/1996 07:00 68.00
09/19/1996 PERDIEM AMY L. ESTEY - HONOLULU, Hi 09/16/1996 05:00 09/22/1996 07:00 68.00
09/22/1996 PER DIEM AMY L. ESTEY - HONOLULU, Hi 09/16/1996 05:00 09/22/1996 07.00_ _ _ ___ __ 34.00_
TOTAL 09-9609-0007 FOR Meals 306.00
TOTALFOR:  09-9609-0007 231276

+* Confldential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996

Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)

TDD Number: (09-9609-0008

AccountCode: 06  Computer Usage

TOTAL 09-9609-0008 FOR Computer Usage 203.44

Account Code: 43  Travel

09/17/1996
09/18/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/22/1996
09/22/1996
09/23/1996
09/24/1996
09/24/1996
09/24/1996
09/26/1996
09/25/1996
09/26/1996
09/27/1996
09/28/1996
09/30/1996
09/30/1996
09/30/1996
09/30/1996
09/30/1996
10/01/1996
10/02/1996
10/03/1996
10/05/1996
10/05/1996

BRIDGE TOLL  TIMOTHY M. COLEN - RICHMOND, CA

BRIDGE TOLL  TIMOTHY M. COLEN - RICHMOND, CA
UNDERGROUND PARKING  TIMOTHY M. COLEN - RICHMOND, CA
BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA

BRIDGE TOLL  MARK M. HOWARD - KING CITY, CA

RENTAL VEHICLE TIMOTHY M. COLEN - RICHMOND, CA

BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA

BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

GAS FOR CELEBRITY MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL TIMOTHY M. COLEN - RICHMOND, CA

POV: 25 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL  TIMOTHY M. COLEN - RICHMOND, CA

POV: 25 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

PARKING @ E+E/SFO  TIMOTHY M. COLEN - RICHMOND, CA
BRIDGE TOLL (NO RECEIPT) TIMOTHY M. COLEN - RICHMOND, CA
POV; 25 MILES RICHMOND  TIMOTHY M. COLEN - RICHMOND, CA
GAS FOR CELEBRITY MARK M. HOWARD - KING CITY, CA

POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
POV: 30 MILES RICHMOND COLIN S. MOY - SAN FRANCISCO, CA
BRIDGE TOLL MARK M. HOWARD - KING CITY, CA

RENTALCAR MARK M. HOWARD - KING CITY, CA

TOTAL 09-9609-0008
TOTAL FOR:

09-9609-0008

=+ Confidential Business Information - Not for Release ™

09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/16/1996 00.00 09/20/1996 00:00
09/16/1996 00:00 09/20/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/24/1996 00:00 09/25/1996 00:00
09/24/1996 00:00 09/25/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/24/1996 00:00 09/25/1996 00:00
09/24/1996 00:00 09/25/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 00:00 09/30/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 00:00 10/03/1996 00:00
09/30/1996 14:00 10/04/1996 16:00
09/30/1996 14:00 10/04/1996 16:00

FOR Travel



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9609-0009 Site Name/Task Desc: RALPH GRAY TRUCKING 2633

Removal Assessment
Account Code: 06  Computer Usage
TOTAL 09-9609-0009 FOR Computer Usage 15.70

TOTAL FOR: 09-9609-0009

+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Removal Assessment
Account Code: 06  Computer Usage
TOTAL 09-9609-0010 FOR Computer Usage 684.96
AccountCode: 24  Sample Shipment
10/09/1996 SAMPLE ICE MICHAEL K. SCHWENNESEN - LONG BEACH, CA 10/09/1996 00:00 10/09/1996 00.:00_ _ ¢ 4.18_
TOTAL 09-9609-0010 FOR Sample Shipment 4.18
Account Code: 41 Expendables
#3617202 CREDIT ON SHIPPING CHGS FISHER SCIENTIFIC COMPANY - #3617202 -64.00
#3530646 HEXANE CERTIFIED 4 LITERS FISHER SCIENTIFIC COMPANY - #3530646 349.91
#3530646 WATER HPLC 4 LITERS FISHER SCIENTIFIC COMPANY - #3530646 146.04
#3530646 WATER DIUF 4 LITERS FISHER SCIENTIFIC COMPANY - #3530646 304.54
09/24/1996 STRESS RELIEF STEVEN WALDER - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00 17.46
09/24/1996 FILM STEVEN WALDER - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00 31.34
09/24/1996 STRESS RELIEF ROBERT L. WISE - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00 19.03
09/26/1996 PLASTIC SHEETING ROBERT L. WISE - LONG BEACH CA 09/26/1996 00:00 09/26/1996 00:00 5.87
09/27/1996 STRESS RELIEF STEVEN WALDER - LONG BEACH, C 09/27/1996 00:00 09/27/1996 00:00 19.20
09/27/1996 SUPPLIES:STENCILS & SLIDE BOLT ROBERT L. WISE LONG BEACH, CA 09/27/1996 00:00 09/27/1996 00:00 7.61
09/28/1996 DUP SITE KEYS ROBERT L. WISE - LONG BEACH, CA 09/28/1996 00:00 09/28/1996 00:00 5.15
09/30/1996 STRESS RELIEF ROBERT L. WISE - LONG BEACH, CA 09/30/1996 00:00 09/30/1996 00:00 28.17
10/01/1996 SUPPLIES: METAL TIE FOR SIGN ROBERT L. WISE - LONG BEACH, CA 10/01/1996 00:00 10/01/1996 00.00 3.22
10/01/1996 ICE FOR STRESS BEV'S ROBERT L. WISE - LONG BEACH, CA 10/01/1996 00:00 10/01/1996 00:00 4.09
10/09/1996 SUPPLIES: PASTIC BAGGIES MICHAEL K. SCHWENNESEN - LONG BEACH, CA 10/09/1996 00:00 10/09/1996 00:00 ¢ 5.40_
TOTAL 09-9609-0010 FOR Expendables 883.03
Account Code: 43  Travel
10/07/1996 GASOLINE ROBERT L. WISE - LONG BEACH, CA 10/07/1996 00:00 10/07/199600:00 38.74_
TOTAL 09-9609-0010 FOR Travel 38.74
TOTAL FOR: 09-9609-0010 1,610.91

+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W8B-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9609-0011 Site Name/Task Desc: FRESNO CYLINDERS
Removal Assessment
Account Code: 06  Computer Usage
TOTAL 09-9609-0011 FOR Computer Usage 73.30
Account Code: 07  Communications
#0084848 9/20/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) -#0084848 62.58_
TOTAL 09-9609-0011 FOR Communications 62.58
TOTAL FOR: 09-9609-0011 135.88

** Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ]

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9610-0001 Site Name/Task Desc: DC METALS
Removal Assessment
Account Code: 06  Computer Usage
TOTAL 09-9610-0001 FOR Computer Usage 119.70
TOTAL FOR: 09-9610-0001 119.70

++ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9610-0002 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

Account Code: 06 Computer Usage

TOTAL 09-9610-0002 FOR Computer Usage 176.26
Account Code: 43  Travel
10/16/1996 FUEL FOR START VEH. JAY J. GUEVARRA - AUBURN, CA 10/16/1996 06:00 10/16/1996 17:00 27.97
10/16/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA 10/16/1996 06:00 10/16/1996 17:00 1.00
10/16/1996 BRIDGE TOLL PAUL W. MARTIN - AUBURN, CA 10/16/1996 06:15 10/16/1996 17:25 2.00
10/16/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA 10/16/1996 06:15 10/16/1996 17:25 1.00

TOTAL 09-9610-0002 FOR Travel 31.97
Account Code: 67 Meals
10/16/1996 PERDIEM JAY J. GUEVARRA - AUBURN, CA 10/16/1996 06:00 10/16/1996 17:00 18.00
10/16/1996 PERDIEM PAUL W. MARTIN - AUBURN, CA 10/16/1996 06:15 10/16/1996 17:25 18.00

TOTAL 09-9610-0002 FOR Meals 36.00

TOTAL FOR: 09-9610-0002 244.23

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: (09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES
Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9610-0004 FOR Computer Usage 25.48
Account Code: 32  Books & Publications
10/07/1996 MAP  WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14.00 10/09/199608:00 3.16_

TOTAL 09-9610-0004 FOR Books & Publications 3.16
Account Code: 43  Travel
10/07/1996 >TK-0162102747937 WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 227.00
10/07/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 1.00
10/07/1996 LODGING WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 61.00
10/08/1996 GASOLINE FOR RENTAL WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 7.32
10/08/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 0800 2.00
10/08/1996 LODGING WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 61.00
10/09/1986 PARKING AT AIRPORT WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 48.00
10/09/1996 RENTAL CAR  WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 75.49
10/09/1996 INCIDENTALS WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 - 1.00_

TOTAL 09-9610-0004 FOR Travel 483.81
Account Code: 67 Meals
10/07/1996 PER DIEM WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 16.00
10/08/1996 PER DIEM WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00 32.00
10/09/1996 PER DIEM WILL C. DUNCAN - TEMPE, AZ 10/07/1996 14:00 10/09/1996 08:00. 16.00_

TOTAL 09-9610-0004 FOR Meals 64.00

TOTAL FOR: 09-9610-0004 576.45

= Confidential Business Information - Not for Release ***



(

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments
Account Code: 06  Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage
TOTAL FOR: 09-9610-0005

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report o

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9610-0008 Site Name/Task Desc:  MCFARLAND KERN COUNTY
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9610-0008 FOR Computer Usage 4518
TOTALFOR:  09-9610-0008 45.18

*» Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date:  11/15/1996
TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.
Preliminary Assessments
AccountCode: 06  Computer Usage
TOTAL 09-9610-0011 FOR Computer Usage 47.75
TOTAL FOR: 09-9610-0011 47.75

(

** Confldential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report T

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment

Account Code: 06  Computer Usage

TOTAL 09-9610-0014 FOR Computer Usage 364.73
Account Code: 41 Expendables
10/02/1996 FILM FOR SITE WORK PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 ¢ 6.45_

TOTAL 09-9610-0014 FOR Expendables 6.45
Account Code: 43  Travel
10/02/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 31.00
10/02/1996 BUSINESS CALL PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 10.18
10/02/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 2.00
10/02/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 62.00
10/03/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 20.00
10/03/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 2 2.00_

TOTAL 09-9610-0014 FOR Travel 127.18
Account Code: 67 Meals
10/02/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30 32.00
10/03/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/02/1996 05:30 10/03/1996 19:30. 32.00_

TOTAL 09-8610-0014 FOR Meals 64.00

TOTAL FOR: 09-9610-0014 562.36

TOTALFOR:  START Region 9 $79,678.55

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

Page 1 of 4

START Region 9
Voucher: 10
Contract Number: 68.W6-0010
. Date: 11/15/1996

Month Ending: 10/26/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL GUEVARRA, JAY J 10/04/1996 06:30 10/04/1996 16:00 FRONTIER FERTILIZER/SAMPLING/DAVIS (YOLO) CA 32.07
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL GUEVARRA, JAY J 08/28/1996 13:00 08/30/1996 17:00 EMERGENCY RESPONSE/SAN CARLOS (SAN CARLOS 16.55
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL MCDONALD, CAMERO 10/16/1996 00:00 10/18/1996 00:00 ON-CALL, GASSING RESPONSE VEHICLES 45.88
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL GUEVARRA, JAY J 09/04/1996 00:00 09/04/1996 00:00 ON-CALL/FUEL 44,98
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER CLEMENS, ROBINR  09/20/1996 09:00 09/20/1996 17:30 FRONTIER FERTILIZER SAMPLING 2.00
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER COLEN, TIMOTHY M 08/23/1996 06:30 08/23/1996 17:00 WATER SAMPLING + MONITORING @ FRONTIER FER 67.40
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER COLEN, TIMOTHYM  09/21/1996 06:30 09/21/1996 17:30 SAMPLING + MONITORING @ FRONTIER FERTILIZER 33.38
09-9601-0006  0008FF RAXX FRONTIER FERTILIZER COLEN, TIMOTHYM  10/04/1996 06:30 10/04/1996 17:30 SAMPLING + MONITORING @ FRONTIER FERTILIZER 71.00
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER GUEVARRA, JAY J 10/04/1996 06:30 10/04/1995 16:00 FRONTIER FERTILIZER/SAMPLING/DAVIS (YOLO) CA 2.00
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER WHITAKER, JOHN H  09/20/1996 07:30 09/20/1996 16:00 TREATMENT SYSTEM SAMPLING-FRONTIER FERTILIZ 49.00
09-9601-0011  0011CRRAXX CASMALIA RESOURCES SCHWENNESEN, MICH 09/09/1996 08:00 09/16/1996 19:30 ANALYTICAL SUPPORT FOR CASMALIA RESOURCES 725.50
09-9601-0011  0011CRRAXX CASMALIA RESOURCES ESTEY, AMY L 07/11/1996 00:00 07/25/1996 00:00 SAMPLING AT CASMALIA 34.60
09-9601-0011  0011CRRAXX CASMALIA RESOURCES EDWARDS, HOWARD F 08/20/1996 16:00 09/09/1996 18:00 CASMALIA LANDFILL ANALYTICAL WORK 2,500.61
09-9601-0011  0011CRRAXX CASMALIA RESOURCES GUEVARRA, JAY J 09/16/1996 06:30 09/22/1996 23:59 CASMALIA/TREATMENT/SANTA MARIA (SANTA BARBA 1,194.27
09-9601-0011  0011CRRAXX CASMALIA RESOURCES HAMRICK, ERIC S 09/09/1996 15:00 09/14/1996 15:00 CASMALIA RESOURCES SITE, SANTA BARBARA COU 674.51
09-9601-0011  0011CRRAXX CASMALIA RESOURCES HAMRICK, ERIC S 09/18/1996 16:30 09/20/1996 21:30 SAMPLING AT CASMALIA RESOURCES, SANTA BARB 250.04
09-9601-0011  O011CRRAXX CASMALIA RESOURCES HOWARD, MARKM  09/09/1996 13:30 09/14/1996 17:15 CASMALIA TRANSLOADING 779.56
09-9601-0011  0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIAA  09/17/1996 07:00 09/20/1996 21:30 SITE WORK: CASMALIA RESOURCES 517.60
09-9601-0011  0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIAA  09/22/1996 12:00 09/26/1996 22:00 SITE WORK AND FINAL DEMOBE OF CASMALIA SITE 668.73

* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. Page 2 of 4
LB
Contract Travel Summary Report
START Region 9
Voucher: 10
Contract Number: 68-W6-0010
. Date: 11/15/1996

Month Ending: 10/26/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9601-0011  0011CRRAXX CASMALIA RESOURCES JONES, GREGORY  09/03/1996 10:00 09/24/1996 19:15 CASMALIA RESOURCES TREATMENT SYSTEM 773.76
09-9601-0011  0011CRRAXX CASMALIA RESOURCES SCHWENNESEN, MICH 09/23/1996 07:30 09/26/1996 14:00 CASMALIA RESOURCES ANALYTICAL & PROJECT SH 304.50
09-9601-0011  0011CRRAXX CASMALIA RESOURCES WALDER, STEVEN'S  09/18/1996 17:30 09/20/1996 21:00 CASMALIA RESOURCES, SANTA BARBARA CO., CA 252.26
09-9601-0013  Q013SASAXX SANDERS AVIATION ESTEY, AMY L 09/24/1996 09:30 09/27/1996 15:30 SAMPLING AT SAN CARLOS PESTICIDE 17.00
09-9602-0004  0025SGAPXX ON-GOING START PROGRA CHAMBERS, THOMPS (9/25/1996 07:00 09/29/1996 14:30 START MGMT MTGS IN LB OFFICE; SITE VISIT; SUBC 533.70
09-9602-0004  0025SGAPXX ON-GOING START PROGRA CHAMBERS, THOMPS 10/03/1996 00:00 10/03/1996 00:00 BUSINESS MEETING WITH START SUBCONTRACT 36.16
09-9604-0006  0040E M XX START EQUIPMENT MANA GUEVARRA, JAY J 10/16/1996 06:00 10/16/1996 17:00 ASSESSMENT/INSPECTION PLATING/AUBURN (PLAC 34.77
09-9604-0006  0040E M XX START EQUIPMENT MANA CASTRO-WEHR, FRAN 10/07/1996 00:00 10/07/1996 00:00 GAS FOR RESPONSE VEHICLE 31.85
09-9604-0006  0040E M XX START EQUIPMENT MANA MCDONALD, CAMERO 09/23/1996 00:00 09/23/1996 00:00 WASH AND FILL EPA RESPONSE VEHICLE 43.60
09-9604-0006  0040E M XX START EQUIPMENT MANA CHAMBERS, THOMPS 08/20/1996 00:00 08/20/1996 00:00 FUEL FOR EPA ON-CALL VEHICLE 13,92
09-0604-0006  0040E M XX START EQUIPMENT MANA CLEMENS, ROBINR  10/10/1996 00:00 10/10/1996 00:00 EPA VEHICLE MAINTENANCE AND REPAIR (SUBURBA 300.76
09-9604-0006  0040E M XX START EQUIPMENT MANA CLEMENS, ROBINR  10/15/1996 00:00 10/15/1996 00:00 EPA VEHICLE MAINTENANCE AND REPAIR(OLD BURB 112.62
09-9604-0006  0040E M XX START EQUIPMENT MANA  DUNCAN, WILLC 10/07/1996 14:00 10/09/1996 08:00 SITE ASSESSMENT - NORTH AMERICAN RESOURCES 97.40
09-9604-0007  0041HSM XX START HEALTH & SAFETY  DUNCAN, CHRISTINE A08/22/1996 05:00 08/22/1996 20:00 INSTRUCT CPR/SFA CLASS - LONG BEACH EMPLOYE 251.14
09-9504-0007  0041HSM XX START HEALTH & SAFETY CLEMENS, ROBINR  10/11/1996 00:00 10/11/1996 00:00 PARKING FEE FOR ANNUAL PHYSICAL 4.50
09-9605-0005  0051CCTNXX CONTINUING CHALLENGE WISE, ROBERT L 09/02/1996 15:00 09/13/1996 15:00 CONTINUING CHALLENGE & ENHANCED EXERCISE D 504.88
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 09/16/1996 00:00 09/16/1996 00:00 CAR WASH FOR START VEHICLE EPA705 AFTER TRIP 16.45
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING CASTRO-WEHR, FRAN 08/27/1996 09:00 08/29/1996 20:00 FEATHER RIVER 136.94
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING CASTRO-WEHR, FRAN 09/08/1996 16:00 09/12/1996 21:00 FEATHER RIVER EXERCISE 268.60
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 08/26/1996 06:00 08/29/1996 22:00 FEATHER RIVER CONTINGENCY PLAN, SAN FRANCIS 580.31
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 09/02/1996 15:00 09/13/1996 15:00 CONTINUING CHALLENGE & ENHANCED EXERCISE D 366.29
09-9605-0010  0056PT RAXX PANOCHE TIRE DUMP FIRE LICHENS, CHRISTOPH 09/16/1996 18:00 09/18/1996 13:00 SOIL SAMPLING AND XRF ANALYSIS - PANOCHE TIRE 258.89
09-9605-0010  0056PT RAXX PANOCHE TIRE DUMP FIRE MCDONALD, CAMERO 09/16/1996 11:00 09/18/1996 21:30 PANOCHE TIRE SITE - OVERSIGHT AND SAMPLING W 209.20

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Contract Travel Summary Report

Page 3 of 4

@

START Region 9
© 10

Contract Number: 68-W6-0010 Voucher:
Month Ending:  10/26/1996 . Date:  11/15/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9605-0010  0056PT TAXX PANOCHE TIRE DUMP FIRE EDWARDS, HOWARD F 09/18/1996 07:00 09/19/1996 19:00 PANOCHE TIRE FIRE - COLLECTION AND ANALYSIS O 211.50
09-9606-0005  0062VCRSXX VERDESE CARTER PARK  CLEMENS, ROBINR  09/16/1996 00:00 09/24/1996 00:00 VERDESE CARTER PARK OVERSITE 51.95
09-9606-0005  0062VCRSXX VERDESE CARTER PARK  LICHENS, CHRISTOPH 09/03/1996 00:00 09/12/1996 00:00 PRP OVERSIGHT AT VERDESE CARTER PARK, OAKLA 44.17
09-9606-0005  0062VCRSXX VERDESE CARTER PARK  LAWRENCE, PETER D 08/06/1996 00:00 08/06/1996 00:00 GASOLINE FOR EPA VEHICLE 15.00
09-9606-0005  0062VCRSXX VERDESE CARTER PARK  LAWRENCE, PETER D 08/11/1996 00:00 08/11/1996 00:00 GASOLINE FOR EPA VEHICLE 25.00
09-9607-0004  0071NTM XX NEW TECHNOLOGY/EQUIP DUNCAN, WILL C 08/14/1996 06:00 08/14/1996 19:00 GPS EVALUATION 31.00
09-9607-0007  0074HEPPXX HAZMAT EXERCISE PREPA JONES, CYNTHIAA  09/08/1996 13:00 09/12/1996 22:00 CEPP EXERCISE AND TRAINING 428.88
09-9608-0004  0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 09/16/1996 05:15 09/21/1996 13:30 OVERSIGHT WORK AT THE MCCORMICK AND BAXTE 481.53
09-9608-0004  0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 10/09/1996 06:00 10/09/1996 15:45 SITE WALK WITH PILE DRIVING CONTRACTORS AT T 35.13
09-9609-0002  0079M SFXX MAD RIVER PESTICIDES  LAWRENCE, PETERD 09/24/1996 10:00 09/26/1996 15:00 MAD RIVER PESTICIDE ASSESSMENT. EUREKA, CA 226.90
09-9609-0002  0079M SFXX MAD RIVER PESTICIDES  LICHENS, CHRISTOPH 09/24/1996 10:00 09/26/1996 15:00 SITE ASSESSMENT 232.94
09-96509-0004  D081SCRSXX SAN CARLOS PESTICIDE ~ COLEN, TIMOTHY M  08/28/1996 14:00 08/30/1996 19:30 EMERGENCY RESPONSE @ SAN CARLOS (AZ) PESTI 826.48
09-9609-0004 0081SCRSXX SAN CARLOS PESTICIDE  COLEN, TIMOTHY M  09/25/1996 15:00 09/26/1996 21:00 AIR SAMPLING @ SAN CARLOS RESERVATION 468.39
09-9609-0004  0081SCRSXX SAN CARLOS PESTICIDE ~ GUEVARRA, JAY J 08/28/1996 13:00 08/30/1996 17:00 EMERGENCY RESPONSE/SAN CARLOS (SAN CARLOS 396.00
09-9609-0004  0081SCRSXX SAN CARLOS PESTICIDE  ESTEY, AMY L 09/24/1996 09:30 09/27/1996 15:30 SAMPLING AT SAN CARLOS PESTICIDE 670.98
09-9609-0007  0084PRSFXX PAAKEA ROAD PESTICIDE ESTEY, AMY L 09/16/1996 05:00 09/22/1996 07:00 SAMPLING AT PAAKEA ROAD PESTICIDE FIRE 1,632.64
09-9609-0008  0085RTRSXX RICHMOND TERMINAL AKA HOWARD, MARKM  09/30/1996 14:00 10/04/1996 16:00 QTRLY MONITORING 86.58
09-9609-0008  0085RTRSXX RICHMOND TERMINAL AKA COLEN, TIMOTHY M 09/16/1996 00:00 09/20/1996 00:00 GRAVEYARD SHIFT OVERSIGHT @ UNITED HECKATH 312.62
09-9609-0008  0085RTRSXX RICHMOND TERMINAL AKA COLEN, TIMOTHY M 09/24/1996 00:00 09/25/1996 00:00 OVERSIGHT @ UNITED HECKATHORN 17.00
09-9609-0008  0085RTRSXX RICHMOND TERMINAL AKA COLEN, TIMOTHY M  09/30/1996 00:00 09/30/1996 00:00 OVERSIGHT @ UNITED HECKATHORN 19.75
09-9609-0008  Q085RTRSXX RICHMOND TERMINAL AKA MOY, COLIN S 09/30/1996 00:00 10/03/1996 00:00 START OVERSIGHT - UNITED HEKATHORN 36.00
09-9609-0010  00S7EPSFXX ENVIROPURE WEST, INC./P WISE, ROBERT L 10/07/1996 00:00 10/07/1996 00:00 GASOLINE FOR START RESPONSE VEHICLE LIC#: EP 38.74
09-9610-0002  0090IP SFXX THE CRUZ RANCH/INSPEC GUEVARRA, JAY J 10/16/1996 06:00 10/16/1996 17:00 ASSESSMENT/INSPECTION PLATING/AUBURN (PLAC 46.97

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. Page 4 of 4
Contract Travel Summary Report

START Region 9
Voucher: 10
Contract Number: 68-W6-0010
. : 11/15/19
Month Ending:  10/26/1996 Date 9%
TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9610-0002  0090IP SFXX THE CRUZ RANCH/INSPEC MARTIN, PAUL W 10/16/1996 06:15 10/16/1996 17:25 SITE WALK WITH OSC AT SIERRA PLATING SHOP, AU 21.00
09-9610-0004  0092NASAXX NORTH AMERICAN RESOU DUNCAN, WILLC 10/07/1996 14:00 10/09/1996 08:00 SITE ASSESSMENT - NORTH AMERICAN RESOURCES 547.81
09-9610-0014  0102FDSFXX FRESNO DRUM SITE LAWRENCE, PETER D 10/02/1996 05:30 10/03/1996 19:30 PREASSESSMENT MEETING, FRESNO DRUM SITE, FR 191.18
TOTAL FOR: START Region 9 | $19,964.32

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Page 1 of 27
Contract Travel Detail Report
Contract Number: 68-W6-0010 START Region 9 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002 PAN: ppo2 SG RR XX Emp. Name: GUEVARRA, JAY J
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/26/1996 43  FUEL FOR EPA VEHICLE 09/04/1996 00:00  09/04/1996 00:00 28.67
09/04/1996 43  FUEL FOR EPA VEHCILE 09/04/1996 00:00  09/04/1996 00:00 16.31
44 .98
Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002 PAN: 0002 SG RR XX Emp. Name: GUEVARRA, JAY J
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/07/1996 43  FUEL FOR ON-CALL VEHICLE 08/28/1996 13:00  08/30/1996 17:00 16.55
16.55
Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002 PAN: 0002 SG RR XX Emp. Name: GUEVARRA, JAY J
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/04/1996 43  FUEL FOR ON-CALL VEHICLE 10/04/1996 06:30  10/04/1996 16:00 32.07
32.07
Site Name: ON-CALL RESPONSE CALL OUT 09-9601-0002 PAN: 0002 SG RR XX Emp. Name: MCDONALD, CAMERON
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/17/1996 43  GAS, RESPONSE VEHICLE 10/16/1996 00:00  10/18/1986 00:00 20.77
10/18/1996 43 GAS, RESPONSE VEHICLE 10/16/1996 00:00  10/18/1996 00:00 25.11
45.88
Site Name: FRONTIER FERTILIZER 09-9601-0006 PAN: 0006 FF RA XX Emp. Name: CLEMENS, ROBIN R
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/20/1996 43  BRIDGE TOLL 09/20/1996 09:00  09/20/1996 17:30 1.00
09/20/1996 43 BRIDGE TOLL 09/20/1996 09:00  09/20/1996 17:30 1.00
2.00
Site Name: FRONTIER FERTILIZER 09-9601-0006 PAN: 0006 FF RA XX Emp. Name: COLEN, TIMOTHY M
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/23/1996 43  INCIDENTALS 08/23/1996 06:30  08/23/1996 17:00 1.00
08/23/1996 43  BRIDGE TOLLS 08/23/1996 06:30  08/23/1996 17:00 2.00
08/23/1996 67 PERDIEM 08/23/1996 06:30  08/23/1996 17:00 14.00
08/23/1996 43  POV: 180 MILES DAVIS 08/23/1996 06:30  08/23/1996 17:00 50.40
09/21/1996 43 GASOLINE 09/21/1996 06:30  09/21/1996 17:30 16.38

~+ Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 2 of 27
Voucher: 10
Date: 11/15/1996

Site Name: FRONTIER FERTILIZER

Date
09/21/1996
09/21/1996
09/21/1996
10/04/1996
10/04/1996
10/04/1996
10/04/1996

Site Name:

Date
10/04/1996
10/04/1996

Site Name:

Date
09/20/1996
09/20/1996

Site Name:

Date
08/20/1996
08/20/1996
08/20/1996
08/20/1996
08/21/1996
08/21/1996
08/21/1996
08/22/1996
08/22/1996
08/22/1996

67 PERDIEM

43  BRIDGE TOLLS

43  INCIDENTALS

43  BRIDGE TOLLS

43  INCIDENTALS

67 PERDIEM

43  POV: 180 MILES DAVIS

FRONTIER FERTILIZER
Acct Detailed Description
43 BRIDGE TOLL (NO RECEIPT)
43 BRIDGE TOLL
FRONTIER FERTILIZER
Acct Detailed Description
43 BRIDGE TOLL
43 POV: 160 MILES ROUNDTRIP
CASMALIA RESOURCES
67 PER DIEM
43  INCIDENTALS
43 GAS FOR START VEHICLE
43  LODGING
43  LODGING
67 PERDIEM
43 INCIDENTALS
67 PER DIEM
43  INCIDENTALS
43 LODGING

(

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0011

*** Confidential Business Information - Not for Release ***

(

(

PAN: 0006 FF RA XX

PAN: 0006 FF RA XX

PAN: 0006 FF RA XX

PAN: 0011 CR RA XX

¢ ¢ «

Emp. Name:

Emp. Name:

Emp. Name:

Emp. Name:

\

(

COLEN, TIMOTHY M

Leave Date / Time
09/21/1996 06:30
09/21/1996 06:30
09/21/1996 06:30
10/04/1996 06:30
10/04/1996 06:30
10/04/1996 06:30
10/04/1996 06:30

GUEVARRA, JAY J

Leave Date / Time
10/04/1996 06:30
10/04/1996 06:30

Return Date / Time Amount
09/21/1996 17:30 14.00
09/21/1996 17:30 2.00
09/21/1996 17:30 1.00
10/04/1996 17:30 2.00
10/04/1996 17:30 1.00
10/04/1996 17:30 14.00
10/04/1996 17:30 54.00

171.78

Return Date / Time Amoun

10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
2.00

WHITAKER, JOHN H

Leave Date / Time
09/20/1996 07:30
09/20/1996 07:30

Return Date / Tim Amount
09/20/1996 16:00 1.00

EDWARDS, HOWARD F

Leav Ti

08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00

« <

09/20/1996 16:00 48.00

49.00
Return Date / Time ~ Amount
09/09/1996 18:00 14.00
09/09/1996 18:00 1.00
09/09/1996 18:00 34.23
09/09/1996 18:00 84.70
09/09/1996 18:00 84,70
09/09/1996 18:00 28.00
09/09/1996 18:00 2.00
09/09/1996 18:00 28.00
09/09/1996 18:00 2.00
09/09/1996 18:00 84.70




ECOLOGY and ENVIRONMENT, INC. @
& Page 3 of 27
Contract Travel Detail Report
Contract Number: 68-W6-0010 START Region 8 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: EDWARDS, HOWARD F

Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/23/1996 43 LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/23/1996 43 INCIDENTALS 08/20/1996 1600  09/09/1996 18:00 2.00
08/23/1996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/24/1996 43 LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/24/1996 43 INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/24/1996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/25/1996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/25/1996 43  LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/25/1996 43  INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/26/1996 43  LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/26/1996 43  INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/26/1996 67 PERDIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/26/1996 43  GAS FOR START VEHICLE 08/20/1996 16:00  09/09/1996 18:00 33.56
08/27/1996 43 INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/27/1996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 16.00
08/27/1996 43 GAS FOR START VEHICLE 08/20/1996 16:00  09/09/1996 18:00 36.96
08/27/1996 43 LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/28/1996 43  LODGING 08/20/1996 16:00  09/09/1996 18:00 84,70
08/28/1996 43  INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2,00
08/28/1996 67 PERDIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/29/1996 67 PERDIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/29/1996 43  LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/29/1996 43  INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/30/1996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/30/1996 43 INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
08/30/1996 43 LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
Q8/31/1 996 67 PER DIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
08/31/1996 43 LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70
08/31/1996 43  INCIDENTALS 08/20/1996 16:00  09/09/1996 18:00 2.00
09/01/1996 43  GAS FOR START VEHICLE 08/20/1996 16:00  09/09/1996 18:00 35.18
09/01/1996 67 PERDIEM 08/20/1996 16:00  09/09/1996 18:00 28.00
09/01/1996 43  LODGING 08/20/1996 16:00  09/09/1996 18:00 84.70

*+ Canfidential Business Information - Not for Release ***




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

START Region 9

Page 4 of 27
Voucher: 10
Date: 11/15/1996

Site Name: CASMALIA RESOURCES
Acct 'Detailed Description

Date
09/01/1996
09/02/1996
09/02/1996
09/02/1996
09/03/1996
09/03/1996
09/03/1996
09/04/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1996
09/06/1996
09/07/1996
09/07/1996
09/07/1956
09/07/1996
09/08/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/09/1996
09/11/1996

43
67
43
43
67
43
43
67
43
43
67
43
43
43
43
67
67
43
43
43
67
43
43
43
67
43
43

INCIDENTALS

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

LODGING

INCIDENTALS

PER DIEM

PER DIEM

GAS FOR START VEHICLE
LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

PER DIEM

GAS FOR START VEHICLE
CAR WASH FOR START VEHICLE

Site Name: CASMALIA RESOURCES
Acct Detailed Description

Date
07/11/1996

43

POV: 45 MILES AIRPORT

(

09-9601-0011

09-9601-0011

** Confidential Business Information - Not for Release ***

{

¢

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

(

{

{

Emp. Name:

Emp. Name:

4

{

EDWARDS, HOWARD F

Leave Date / Time
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16.00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16.00
08/20/1098 18:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00
08/20/1996 16:00

ESTEY, AMY L

Leave Date / Time
07/11/1996 00:00

(4

Return Date / Time
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
00/00/1998 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00
09/09/1996 18:00

Return Date / Time
07/25/1996 00:00

( «

Amoun
2.00
28.00
84.70
2.00
28.00
2.00
84.70
28.00
84.70
2.00
28.00
2.00
84.70
84.70
2.00
28.00

20 NN
AR

33.89
84,70
2.00
28.00
2.00
84.70
1.00
14.00
34.84

2,500.61

Amount
12.60




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC. @
Contract Travel Detail Report

Page 5 of 27

Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES
Acct Detailed Description

Date
07/25/1996

Site Name:

Date
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
09/21/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996
09/22/1996

43

SHUTTLE HOME FROM AIRPORT

CASMALIA RESOURCES
Acct Detailed Description

67
43
43
43
43
67
43
43
43
43
67
67
43
43
43
43
67
43
67
43
67
43

43
43
43

PER DIEM
>TK-0168603097087
INCIDENTALS

LODGING

POV: 20 MILES AIRPORT RT
PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

LODGING

PER DIEM

PER DIEM

INCIDENTALS

LODGING

INCIDENTALS

LODGING

PER DIEM

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

RENTAL CAR

POV: 20 MILES PACIFICART
AIRPORT PARKING (NO RECEIPT)

09-9601-0011

09-9601-0011

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

Emp. Name:

Emp. Name:

== Confidential Business Information - Not for Release ***

ESTEY, AMY L

Leave Date / Time
07/11/1996 00:00

GUEVARRA, JAY J

Leave Date / Tim
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30
09/16/1996 06:30

Return Date / Time
07/25/1996 00:00

Return Date / Time
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59
09/22/1996 23:59

Amount

Amount
28.00
326.00
2.00
71.50
6.00
28.00
2.00
71.50
2.00
71.50
28.00
28.00
2.00
71.50
2.00
71.50
28.00
2.00
28.00
71.50
28.00
2.00
216,27
6.00

1,194.27



Contract Number:

Month Ending:

68-We-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Site Name: CASMALIA RESOURCES
Date Acct Detailed Description

09/09/1996 43
09/09/1996 67
09/09/1996 43
09/09/1996 43
09/09/1996 43
09/10/1996 43
09/10/1996 43
09/10/1996 67
09/11/1996 67
09/11/1996 43
09/11/1996 43
09/11/1996 43
09/12/1996 43
09/12/1996 43
09/12/1996 67
09/13/1996 67
09/13/1996 43
09/13/1996 43
09/14/1996 43
09/14/1996 67
09/14/1996 43
09/14/1996 43
09/18/1996 43
09/18/1996 67
09/18/1996 43
09/18/1996 43
09/19/1996 43
09/19/1996 43
09/19/1996 67
09/20/1996 67
09/20/1996 43

INCIDENTALS
PER DIEM
GASOLINE
LODGING
RENTAL CAR
INCIDENTALS
LODGING
PER DIEM
PER DIEM
INCIDENTALS
GASOLINE
LODGING
INCIDENTALS
LODGING
PER DIEM
PER DIEM
INCIDENTALS
LODGING
INCIDENTALS
PER DIEM
GASOLINE
GASOLINE
INCIDENTALS
PER DIEM
GASOLINE
LODGING
INCIDENTALS
LODGING
PER DIEM
PER DIEM
INCIDENTALS

(

(

09-9601-0011

PAN: 9011 CR RA XX

Emp. Name:

** Confidential Business Information - Not for Release ***

{

(

{

¢ (

« A

HAMRICK, ERIC S

Leave Date / Time
09/09/1996 15.00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1896 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00

NOINOIANNDR AC.NAN
VIIII T ITY 1SV

09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/09/1996 15:00
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30
09/18/1996 16:30

(

Page 6 of 27
Voucher: 10
Date: 11/15/1996

Return Date / Time Amount
09/14/1996 15:00 1.00
09/14/1996 15:00 14.00
09/14/1996 15:00 7.00
09/14/1996 15:00 71.50
09/14/1996 15:00 142.24
09/14/1996 15:00 2.00
09/14/1996 15:00 71.50
09/14/1996 15:00 28.00
09/14/1996 15:00 28.00
09/14/1996 15:00 2.00
09/14/1986 15:00 7.75
09/14/1996 15:00 71.50
09/14/1996 15:00 2,00
09/14/1996 15:00 71.50
09/14/1996 15:00 28.00
09/14/1996 15:00 28.00
05/14/1986 15.00 2.00
09/14/1996 15:00 71.50
09/14/1936 15:00 1.00
09/14/1996 15:00 14.00
09/14/1996 15:00 8.02
09/14/1996 15:00 2.00
09/20/1996 21:30 1.00
09/20/1996 21:30 14.00
09/20/1996 21:30 32.04
09/20/1996 21:30 71.50
09/20/1996 21:30 2.00
09/20/1996 21:30 71.50
09/20/1996 21:30 28.00
09/20/1996 21:30 28.00
09/20/1996 21:30 2.00

924.55




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 7 of 27

Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES
Acct Detailed Description

Date
09/09/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/11/1996
09/1211996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/13/1996
09/14/1996
09/14/1996
09/14/1996
09/16/1996
09/16/1996

Site Name:

Date
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996

67 PERDIEM

43 LODGING

43 INCIDENTALS
43 INCIDENTALS
43  LODGING

67 PERDIEM

67 PERDIEM

43  INCIDENTALS
43  LODGING

67 PERDIEM

43  INCIDENTALS
43 LODGING

67 PERDIEM

43  INCIDENTALS
43 LODGING

67 PERDIEM

43  GAS FOR RENTAL
43  INCIDENTALS
43  RENTAL CAR
43  GAS FOR RENTAL

CASMALIA RESOURCES

Acct Detailed Description

67
43
43
43
43
43
43
43

PER DIEM

BUSINESS TELEPHONE
INCIDENTALS

HOTEL

POV: 290 MILES TO SITE
INCIDENTALS

HOTEL

POV: 20 MILES TO/FROM SITE

09-9601-0011

09-9601-0011

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

Emp. Name:

Emp. Name:

** Confidential Business Information - Not for Release ***

HOWARD, MARK M

Leave Date / Time
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30
09/09/1996 13:30

JONES, CYNTHIA A

Leave Date / Time
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07.00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00

Return Date / Time
09/14/1896 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/11996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15
09/14/1996 17:15

Return Date / Time
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30

Amoun
28.00
1.00
2.00
68.20
87.00
2.00
68.20
6.00



Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 8 of 27

Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURGCES

Date
09/18/1996
09/19/1996
09/19/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996
09/20/1996
09/22/1996
09/22/1996
09/22/11996
09/22/1996
09/23/1996
09/23/1996
09/23/1996
09/23/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996

67
67
43
43
43
67
43
43
43
43
67
43
43
43
43
43
67
67
a3
43
43
43
67
43
43
43
43
67
43
43

PER DIEM

PER DIEM

INCIDENTALS

HOTEL

POV: 20 MILES TO/FROM SITE
PER DIEM

INCIDENTALS

POV: 290 MILES TO HOME
POV: 20 MILES TO/FROM SITE
HOTEL

PER DIEM

INCIDENTALS

POV: 280 MILES TO SITE
HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE
PER DIEM

PER DIEM

BOXES FOR PACKING SITE
HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE
PER DIEM

HOTEL

INCIDENTALS

POV: 20 MILES TO/FROM SITE
INCIDENTALS

PER DIEM

POV: 290 MILES TO HOME
POV: 20 MILES TO/FROM SITE

PAN: 0011 CR RA XX

*** Confidential Business Information - Not for Release ***

JONES, CYNTHIA A

Leave Date / Time
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/17/1996 07:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
06/22/190¢ 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
09/22/1996 12:00
009/22/1996 12:00
09/22/1996 12:00

( <

Return Date / Time
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/20/1996 21:30
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00

4 N00L AN
05/25/1956 22:00

09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00
09/26/1996 22:00

Amount

28.00
28.00
2.00
68.20
6.00
28.00
2.00
87.00
6.00
70.40
14.00
1.00
87.00
70.40
2.00
6.00

An An
LO.UU

28.00
54.13
70.40
2.00
6.00
28.00
70.40
2.00
6.00
2.00
28.00
87.00

1,186.33




Contract Number:

Month Ending:

68-Wg6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 9 of 27

Site Name: CASMALIA RESOURCES

Date
09/03/1996
09/03/1996
00/03/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1996
09/07/1996
09/07/1996
09/08/1996
09/08/1996
09/08/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/14/1996
09/14/1996
09/15/1996
09/15/1996
09/15/1996
09/16/1996
09/16/1996
09/17/1996

67
43
43
67
43
43
67
67
43
43
67
67
43
43
67
43
87
43
43
67
67
43
43
67
43
67
43
67
43
43
67
43

Detailed Descripti
PER DIEM
TAXI
INCIDENTALS
PER DIEM
INCIDENTALS
INCIDENTALS
PER DIEM
PER DIEM
INCIDENTALS
INCIDENTALS
PER DIEM
PER DIEM
INCIDENTALS
GAS

PER DIEM
INCIDENTALS
PER DIEM
INCIDENTALS
INCIDENTALS
PER DIEM
PER DIEM
INCIDENTALS
INCIDENTALS
PER DIEM
INCIDENTALS
PER DIEM
INCIDENTALS
PER DIEM
GAS
INCIDENTALS
PER DIEM
INCIDENTALS

09-9601-0011 PAN: 0011 CR RA XX Emp. Name:

= Confidential Business Information - Not for Release ***

JONES, GREGORY

Leave Date / Time

Return Date / Time Amount

09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10.00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00

Voucher: 10
Date:  11/15/1996
09/24/1996 19:15 14.00
09/24/1996 19:15 16.20
09/24/1996 19:15 1.00
09/24/1996 19:15 28.00
00/24/1996 19:15 2.00
09/24/1996 19:15 2.00
09/24/1996 19:15 28.00
09/24/1996 19:15 28.00
09/24/1996 19:15 2.00
09/24/1996 19:15 2.00
09/24/1996 19:15 28.00
09/24/1996 19:15 28.00
00/24/1996 19:15 2.00
00/24/1996 19:15 12.63
09/24/1996 19:15 28.00
09/24/1996 19:15 2.00
09/24/1996 19:15 28.00
09/24/1996 19:15 2.00
09/24/1996 19:15 2.00
00/24/1996 19:15 28.00
09/24/1996 19:15 28.00
09/24/1996 19:15 2.00
09/24/1996 19:15 2.00
09/24/1996 19:15 28.00
09/24/1996 19:15 2.00 |
09/24/1996 19:15 28.00 |
09/24/1996 19:15 2.00 |
09/24/1996 19:15 28.00 ‘
09/24/1996 19:15 9.65 |
00/24/1996 19:15 2.00 ‘
00/24/1996 19:15 28.00
09/24/1996 19:15 2.00



Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 10 of 27

Voucher:; 10

Date:

11/15/1996

Site Name: CASMALIA RESOURCES
Acct Detailed Description

Date
09/17/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
09/22/1996
09/22/1996
09/23/1996
09/23/1996
09/23/1996
09/24/1996
0N9/24/1996
09/24/1996
09/24/1996

Site Name:

Date
09/09/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/11/1996

67 PERDIEM

43  INCIDENTALS

67 PER DIEM

43  GAS

67 PERDIEM

43  INCIDENTALS

67 PERDIEM

43 INCIDENTALS

67 PERDIEM

43  INCIDENTALS

67 PERDIEM

43  INCIDENTALS

43 GAS

67 PERDIEM

43  INCIDENTALS

43  AIRFARE

43 TAXI

67 PERDIEM

43  INCIDENTALS
CASMALIA RESOURCES

(

67
43
43
43
67
43
43
67
43

PER DIEM
LODGING
INCIDENTALS
LODGING
PER DIEM
INCIDENTALS
LODGING
PER DIEM
INCIDENTALS

Emp. Name:

09-9601-0011 PAN: 0011 CR RA XX

Emp. Name:

09-9601-0011 PAN: 0011 CR RA XX

** Confidential Business Information - Not for Release "™

«( ¢ ¢ ¢ € € ¢ ¢ «

JONES, GREGORY

Leave Date / Time
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00
09/03/1996 10:00

NANINDIAODN 47NN
VIV 1IT0 1U.UY

09/03/1996 10:00
09/03/1996 10:00

Return Date / Time
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
09/24/1996 19:15
05/24/1996 18.15
09/24/1996 19.15
09/24/4996 19:15

SCHWENNESEN, MICHAEL K

Leave Date / Time
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00

Return Date / Time
09/16/1996 19:30
09/16/1996 19;30
09/16/1996 19:30
09/16/1996 19:30
09/16/1996 19:30
09/16/1996 19:30
09/16/1996 19:30
09/16/1996 19:30
09/16/1996 19:30

Amount

Amoun
14.00
71.50

1.00
7150
28 00

2.00
71.50
28.00

2.00




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC. @
Contract Travel Detail Report

Page 11 of 27

Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES

Date
09/12/1996
09/12/1996
09/12/1996
09/13/1996
09/13/1996
09/13/1996
09/14/1996
09/14/1996
09/14/1996
09/15/1996
09/15/1996
09/15/1996
09/16/1996
09/16/1996

Site Name:

Date
09/23/1996
09/23/1996
09/23/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996

Acct Detailed Description

43  LODGING

67 PERDIEM

43  INCIDENTALS
43 LODGING

43  INCIDENTALS
67 PERDIEM

43  LODGING

43  INCIDENTALS
67 PERDIEM

43  LODGING

43  INCIDENTALS
67 PERDIEM

43  INCIDENTALS
67 PERDIEM

CASMALIA RESOURCES

Acct Detailed Description
67 PERDIEM

43  LODGING

43  INCIDENTALS
43 LODGING

67 PERDIEM

43  INCIDENTALS
43  LODGING

43  INCIDENTALS
67 PERDIEM

67 PERDIEM

43  INCIDENTALS

09-9601-0011

09-9601-0011

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

Emp. Name:

Emp. Name:

*+ Confidential Business Information - Not for Release **

SCHWENNESEN, MICHAEL K

Leave Date / Time

09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00
09/09/1996 08:00

Return Date / Time Amount

09/16/1986 19:30 71.50
09/16/1996 19:30 28.00
09/16/1996 19:30 2.00
09/16/1996 19:30 71.50
09/16/1996 19:30 2.00
09/16/1996 19:30 28.00
09/16/1996 19:30 71.50
09/16/1996 19:30 2.00
09/16/1996 19:30 28.00
09/16/1996 19:30 71.50
09/16/1996 19:30 2.00
09/16/1996 19:30 28.00
09/16/1996 19:30 2.00
09/16/1996 19:30 28.00

725.50

SCHWENNESEN, MICHAEL K

Leave D Tim
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1936 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30
09/23/1996 07:30

Return Date / Time Amount

09/26/1996 14:00 14.00
09/26/1996 14:00 71.50
09/26/1996 14:00 1.00
09/26/1996 14:00 71.50
09/26/1996 14:00 28.00
09/26/1996 14:00 2.00
09/26/1996 14:00 71.50
09/26/1996 14:00 2.00
09/26/1996 14:00 28.00
09/26/1996 14:00 14.00
09/26/1996 14:00 1.00

304.50




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

: ] Page 12 of 27

START Region 9 Voucher: 10

Date: 11/15/1996

Site Name: CASMALIA RESOURCES
Acct Detailed Description

Date
09/18/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/20/1996

Site Name:

Date
09/24/1996
09/24/1996

Site Name:

Date
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/27/1996
09/27/1996
09/29/1996
09/29/1996
09/29/1996

67 PERDIEM

43  LODGING

43  INCIDENTALS

43  LODGING

43  INCIDENTALS

67 PERDIEM

43  GASOLINE

43  INCIDENTALS

67 PERDIEM
SANDERS AVIATION

Acct Detailed Description

67 PERDIEM

43  INCIDENTALS

ON-GOING START PROGRAM SUPPORT

Acct
43
67
43
43
43
43
67
43
67
43
43
43
43

Detailed Description
POV: 15 MILES SFO
PER DIEM

OFFICE PARKING
OFFICE PARKING
INCIDENTALS
>TK-0168603097119
PER DIEM
INCIDENTALS

PER DIEM
INCIDENTALS

SFO PARKING FEE
RENTAL CAR

POV: 16 MILES OFFICE

¢

09-9601-0011 PAN: 0011 CR RA XX Emp. Name: WALDER, STEVEN S
Leave Date / Time Return Date / Time Amount
09/18/1996 17:30  09/20/1996 21:00 14.00
09/18/1996 17:30  09/20/1996 21:00 71.50
09/18/1996 17:30  09/20/1996 21.00 1.00
09/18/1996 17:30  09/20/1996 21:00 71.50
09/18/1996 17:30  09/20/1996 2100 2.00
09/18/1996 17:30  09/20/1996 21.00 28.00
09/18/1996 17:30  09/20/1996 21.00 34.26
09/18/1996 17:30  09/20/1996 21:00 2.00
09/18/1996 17:30  09/20/1996 21:00 28.00
252.26
09-9601-0013 PAN: 0013 SA SA XX Emp. Name: ESTEY, AMY L
Leave Date / Time Return Date / Time Amount
09/24/1996 09:30  09/27/1996 15:30 16.00
09/24/1996 09:30  09/27/1996 15:30 1.00
17.00
09-9602-0004 PAN: 0025 SG AP XX  Emp.Name: CHAMBERS, THOMPSON
Leave Date / Time Return Date / Time Amount
09/25/1996 07:00  09/29/1996 14:30 4.50
09/25/1996 07:00  09/29/1996 14:30 28.00
09/25/1996 07:00  09/29/1996 14:30 6.00
09/25/1996 07:00  09/29/1996 14:30 3.00
09/25/1996 07:00  09/29/1996 14:30 2.00
09/25/1996 07:00  09/29/1996 14:30 218.00
09/25/1996 07:00  09/29/1996 14:30 36.00
09/25/1996 07:00  09/29/1996 14:30 2.00
09/25/1996 07:00  09/29/1996 14:30 36.00
09/25/1996 07:00  09/29/1996 14:30 2.00
09/25/1996 07:00  09/29/1996 14:30 51.25
09/25/1996 07:00  09/29/1996 14:30 128.87
09/25/1996 07:00  09/29/1996 14:30 450

*** Confidentlal Business Information - Not for Release ***

(

¢

(

¢

f
k

€

¢

¢

( ¢

(¢ ¢




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 13 of 27

Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
Site Name: ON-GOING START.PROGRAM SUPPORT 09-9602-0004 PAN: 0025 SG AP XX Emp. Name: CHAMBERS, THOMPSON
Date Acct Detailed Description Leave Date / Time Return Date / Time Amoun
09/29/1996 43  GASOLINE 09/25/1996 07:00  09/29/1996 14:30 11.58
’’’’’ 533.70
Site Name: ON-GOING START PROGRAM SUPPORT 09-9602-0004 PAN: 0025 SG AP XX Emp. Name: CHAMBERS, THOMPSON
Date Acct Detailed Description Leave Date /Time Return Date / Time Amount
10/03/1996 67 Disallowed ER:1941-10/03/96 (0 10/03/1996 00:00  10/03/1996 00:00 -12.49
10/03/1996 67 BUSINESS CONFERENCE 10/03/1996 00:00  10/03/1996 00:00 48.65
""""" 36.16
Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006 PAN: 0040 EM ME XX Emp. Name: CASTRO-WEHR, FRANK H
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/07/1996 43 GAS FOR EPA SUBURBAN 10/07/1996 00:00  10/07/1996 00:00 31.85
"""" 31.85
Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006 PAN: 0040 EM ME XX Emp. Name: CHAMBERS, THOMPSON
Date Acct Detaijled Description Leave Date / Time Return Date / Time Amount
08/20/11996 43  FUEL FOR EPA VEHICLE ON-CALL 08/20/1996 00:00  08/20/1996 00:00 13.92
"""" 13.92
Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006 PAN: 0040 EM ME XX Emp. Name: CLEMENS, ROBIN R
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/10/1996 70  NEW BATTERY, TRANS PAN GASKET 10/10/1996 00:00  10/10/1996 00:00 309.76
10/15/1996 43 GAS FOR EPA VEHICLE 10/15/1996 00:00  10/15/1996 00:00 12.60
10/18/1996 70  SHIFT SHAFT SEAL,TRANS PAN GAS 10/15/1996 00:00  10/15/1996 00:00 100.02
""" 42238
Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006 PAN: 0040 EM ME XX Emp. Name: DUNCAN, WILL C
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/05/1996 43  VIDEO CAMERA BATTERIES 10/07/1996 14:00  10/09/1996 08:00 97.40
"""" 97.40

w Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

e

Page 14 of 27

Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
Site Name: START EQUIPMENT MANAGEMENT 09-9504-0006 PAN: 0040 EM ME XX Emp. Name: GUEVARRA, JAY J
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/18/1996 43 FUEL FOR START VEH. 10/16/1996 06:00  10/16/1996 17:00 34.77
34.77
Site Name: START EQUIPMENT MANAGEMENT 09-9604-0006 PAN: 0040 EM ME XX Emp. Name: MCDONALD, CAMERON
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/23/1996 43 WASH EPA VEHICLE 09/23/1996 00:00 09/23/1996 00:00 9.95
09/23/1996 43  GAS EPA VEHICLE 09/23/1996 00:00  09/23/1996 00:00 33.65
43.60
Site Name: START HEALTH & SAFETY COORDINATION 09-9604-0007 PAN: 0041 HS MH XX Emp. Name: CLEMENS, ROBIN R
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
10/11/1996 43  PARKING FEE 10/11/1996 00:00  10/11/1996 00:00 4.50
4.50
Site Name: START HEALTH & SAFETY COORDINATION 09-9604-0007 PAN: 0041 HS MH XX Emp. Name: DUNCAN, CHRISTINE A
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/22/1996 43  SHUTTLE 08/22/1996 05:00  08/22/1996 20.00 12.00
08/22/1996 43 RENTAL CAR 08/22/1996 05:00  08/22/1996 20.00 47.62
08/22/1996 67 PER DIEM 08/22/1996 05:00  08/22/1996 20:00 28.00
08/22/1996 43 PARKING 08/22/1896 05:00  08/22/1996 20:00 6.00
08/22/1996 43 INCIDENTALS 08/22/1996 05:00  08/22/1996 20:00 2.00
08/22/1996 43  GASOLINE 08/22/1996 05:00  08/22/1996 20:00 3.52
08/22/1996 43  AIRFARE 08/22/1996 05:00  08/22/1996 20:00 109.00
08/22/1996 43  >TK-0068602278563 08/22/1996 05:00  08/22/1996 20:00 43.00
251.14
Site Name: CONTINUING CHALLENGE WORKSHOP 09-9605-0005 PAN: 0051 CC TN XX Emp. Name: WISE, ROBERTL
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/02/1996 67 PERDIEM 09/02/1996 15:00  09/13/1996 15.00 16.00
09/02/1996 43  INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 1.00
09/02/1996 43 GASOLINE 09/02/1996 15:00  09/13/1996 15:00 40.00
09/03/1996 67 PERDIEM 09/02/1996 15:00  09/13/1996 15:00 32.00
09/03/1996 43  LODGING 09/02/1996 15.00  09/13/1996 15:00 85.12

*+ Confidential Business Information - Notfor Release ***
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Contract Number:

Month Ending'

68-W6-0010
10/26/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC. @
Contract Travel Detail Report

Page 15 of 27

Voucher 10

Date: 11/15/1996

Site Name: CONTINUING CHALLENGE WORKSHOP
Date Acet Detailed Description

09/03/1996 43
09/03/1996 43
09/04/1996 67
09/04/1996 43
09/04/1996 43
09/05/1996 67
09/05/1996 43
09/05/1996 43
09/06/1996 67
09/06/1996 43
09/06/1996 43

Site Name: FEATHER RIVER CONTINGENCY PLAN
Date Acct Detailed Description

08/271996 67
08/27/1996 43
08/27/1996 43
08/28/1996 67
08/28/1996 43
08/28/1996 43
08/29/1996 67
08/29/1996 43
09/08/1996 67
09/08/1996 43
09/08/1996 43
09/09/1996 67
09/0911996 43
09/1011996 67
09/10/1996 43
091011996 43
09/1111996 67

INCIDENTALS
GASOLINE
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
INCIDENTALS
GASOLINE

PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
INCIDENTALS
PER DIEM
INCIDENTALS
HOTEL

PER DIEM
INCIDENTALS
PER DIEM
INCIDENTALS
HOTEL

PER DIEM

09-9605-0005

09-9605-0006

PAN: pps1 CC TN XX

PAN: 0052 FR PP XX

Emp. Name:

Emp. Name:

** Confidential Business Information - Not for Release ***

WISE, ROBERT L

Leave Date / Time
09/02/1996 15:00
09/02/19896 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00
09/02/1996 15:00

Return Date / Time
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15.00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00
09/13/1996 15:00

CASTRO-WEHR, FRANK H

ve D Tin
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
08/27/1996 09:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16.00
09/08/1996 16:00

Return Date / Time
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
08/29/1996 20:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00

Amount
2.00
27.09
32.00
85.12
2.00
3200
85.12
2.00
32.00
2.00

Amoun
12.00
35.97

1.00
24.00
35.97

2.00
24.00

2.00
12.00

1.00
35.97
24.00

2.00
24.00

2.00
35.97
24.00



Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

e

Page 16 of 27

Voucher: 10

Date: 11/15/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN

Date
09/11/1996
09/11/1996
09/12/1996
09/12/1996
09/12/1996

Site Name:

Date
08/26/1996
08/26/1996
08/26/1996
08/26/1996
08/26/1996
08/26/1996
08/27/1996

AOINT 14 ONE
VOILiT TTI

08/27/1996
08/27/1996
08/28/1996
08/28/1996
08/28/1996
08/29/1996
08/29/1996
08/29/1996
08/29/1996
08/29/1996

Site Name:

Date
09/07/1996
09/07/1996

FEATHER RIVER CONTINGENCY PLAN

Acct Detailed Description

43
43
67
43
43

Acct
67
43
43
43
43
43
43

INCIDENTALS
HOTEL

PER DIEM
INCIDENTALS

GAS FOR EPA VEHICLE

Detailed Description
PER DIEM
LODGING
INCIDENTALS

TAXI
>TK-0164066111657
>TK-0161501697052
TAXI

neD NICRA
PO v

LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS

POV: LBO TO LAX TO LBO 40MI.

PER DIEM
PARKING
INCIDENTALS
GASOLINE

FEATHER RIVER CONTINGENCY PLAN

Acct
67
43

PER DIEM
INCIDENTALS

(

09-9605-0006

09-9605-0006

09-9605-0006

PAN: 0052 FR PP XX

PAN: 0052 FR PP XX

PAN: o052 FR PP XX

Emp. Name:

Emp. Name:

Emp. Name:

* Confldential Business Information - Not for Release ***

( ¢(

( ¢ ¢

( ¢

CASTRO-WEHR, FRANK H

Leave Date / Time
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00
09/08/1996 16:00

WISE, ROBERT L

Leave Date / Time
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1098 08:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00
08/26/1996 06:00

WISE, ROBERT L

Leave Date / Time
09/02/1996 15.00
09/02/1996 15.00

( ¢

Return Date / Time
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00
09/12/1996 21:00

Return Date / Time
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/2011008 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00
08/29/1996 22:00

Return Date / Time
09/13/1996 15.00
09/13/1996 15:00

( ¢

Amount
2.00
35.97
24.00
2.00

32.00
2.00




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 17 of 27

Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN 09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
00/08/1996 67 PERDIEM 09/02/1996 15:00  09/13/1996 15:00 24.00
09/08/1996 43 LODGING 09/02/1996 15:00  09/13/1996 15:00 3597
09/08/1996 43 INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 2.00
09/09/1996 67 PER DIEM 09/02/1996 15:00  09/13/1996 15:00 24.00
09/09/1996 43 INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 2.00
09/10/1996 67 PERDIEM 09/02/1996 15:00  09/13/1996 15:00 24.00
09/10/1996 43 LODGING 09/02/1996 15:00  09/13/1996 15.00 35.97
09/10/1996 43  INCIDENTALS 09/02/1996 15:00  09/13/1996 15.00 2.00
09/10/1996 43  GASOLINE 09/02/1996 15:00  09/13/1996 15:00 47.50
09/11/1996 67 PER DIEM 09/02/1996 15:00  09/13/1996 15:00 24.00
09/11/1996 43 LODGING 09/02/1996 15:00  09/13/1996 15:00 35.97
09/11/1996 43  INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 2.00
09/12/1996 67 PERDIEM 09/02/1996 15:00  09/13/1996 15:00 24.00
09/12/1996 43  INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 2.00
09/13/1996 67 PER DIEM 09/02/1996 15:00  09/13/1996 15:00 12.00
09/13/1996 43  INCIDENTALS 09/02/1996 15:00  09/13/1996 15:00 1.00
09/13/1996 43  GASOLINE 09/02/1996 15:00  09/13/1996 15:00 33.88
366.29

Site Name: FEATHER RIVER CONTINGENCY PLAN 09-9605-0006 PAN: 0052 FR PP XX Emp. Name:  WISE, ROBERT L
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/16/1996 43 CAR WASH/DECON OF VEHICLE 09/16/1996 00:00  09/16/1996 00:00 16.45
16.45

Site Name: PANOCHE TIRE DUMP FIRE 09-9605-0010 PAN: 0056 PT TA XX Emp. Name: EDWARDS, HOWARD F

Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/18/1996 43  POV: 130 MILES FRESNO COUNTY 09/18/1996 07:00  09/19/1996 19:00 39.00
09/18/1996 67 PER DIEM 09/18/1996 07:.00  09/19/1996 19:00 28.00
09/18/1996 43 LODGING 09/18/1996 07:00  09/19/1996 19:00 40.50
09/18/1996 43 INCIDENTALS 09/18/1996 07:00  09/19/1996 19:00 2.00
09/19/1996 43 POV: 55 MILES SITE IN FRESNO 09/18/1996 07:00  09/19/1996 19:00 16.50
09/19/1996 43 POV: 55 MILES LAB IN FRESNO 09/18/1996 07:00  09/19/1996 19:00 16.50
09/19/1996 43 POV: 130 MILES BACK TO SF 09/18/1996 07:00  09/19/1996 19:00 39.00

** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

e

Page 18 of 27

Contract Number; 68-W6-0010 START Region 9 Voucher: 10
Month Ending: 10/26/1996 Date: 11/15/1996
Site Name: PANOCHE TIRE DUMP FIRE 09-9605-0010 PAN: 0056 PT TA XX Emp. Name: EDWARDS, HOWARD F
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/19/1996 67 PERDIEM 09/18/1996 07:00  09/19/1996 19:00 28.00
09/19/1996 43  INCIDENTALS 09/18/1996 07:00  09/19/1996 19:00 200
211.50
Site Name: PANOCHE TIRE DUMP FIRE 09-9605-0010 PAN: 0056 PT RA XX Emp. Name: LICHENS, CHRISTOPHE W
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/16/1996 67 PERDIEM 09/16/1996 18:00  09/18/1996 13:00 14.00
09/16/1996 43  LODGING 09/16/1996 18:00  09/18/1996 13:00 39.56
09/16/1996 43  INCIDENTALS 09/16/1996 18:00  09/18/1996 13:00 1.00
09/17/1996 67 PER DIEM 09/16/1996 18:00  09/18/1986 13:00 28.00
09/17/1996 43  LODGING 09/16/1996 18:00  09/18/1996 13:00 39.56
09/17/1996 43  INCIDENTALS 09/16/1996 18:00  09/18/1996 13:00 2.00
09/17/1996 43  GAS FOR RENTAL CAR 09/16/1996 18:00  09/18/1996 13:00 4.42
09/18/1996 43  RENTAL CAR 09/16/1996 18:00  09/18/1996 13.00 90.93
09/18/1996 67 PER DIEM 09/16/1996 18:00  09/18/1996 13:00 14.00
09/18/1996 43  INCIDENTALS 09/16/1996 18:00  09/18/1996 13:00 1.00
00/18/1908 43 CAS FOR RENTAL CAR 05/16/1596 18:00  05/16/1956 13.00 24.42
258.89
Site Name: PANOCHE TIRE DUMP FIRE 09-9605-0010 PAN: go56 PT RA XX Emp. Name: MCDONALD, CAMERON
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/16/1996 67 PERDIEM 09/16/1996 11:00  09/18/1996 21:30 14.00
09/16/1996 43  LODGING 09/16/1996 11:00  09/18/1996 21:30 39.56
09/16/1996 43  INCIDENTALS 09/16/1996 11:00  09/18/1996 21:30 1.00
09/16/1996 43  GAS FOR EPA VEHICLE 09/16/1996 11:00  09/18/1996 21:30 23.39
09/17/1996 67 PERDIEM 09/16/1996 11:00  09/18/1996 21:30 28.00
09/17/1996 43  LODGING 09/16/1996 11:00  09/18/1996 21:30 39.56
09/17/1996 43  INCIDENTALS 09/16/1996 11:00  09/18/1996 21:30 2.00
09/18/1996 67 PERDIEM 09/16/1996 11:00  09/18/1996 21:30 28.00
09/18/1996 43  INCIDENTALS 09/16/1996 11:00  09/18/1996 21:30 2.00
09/18/1996 43 GAS FOR EPA VEHICLE 09/16/1996 11:00  09/18/1996 21:30 31.69
208.20

=+ Confidential Business information - Not for Release ***
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START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 19 of 27

Contract Number: 68-W6-0010 Voucher: 10
Month Ending: 10/26/1996 Date: 11/156/1996
Site Name: VERDESE CARTER PARK 09-9606-0005 PAN: gos2 VC RS XX Emp. Name: CLEMENS, ROBINR
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/16/1996 43  BRIDGE TOLL 09/16/1996 00:00  09/24/1996 00:00 1.00
09/17/1996 43 BRIDGE TOLL 09/16/1996 00:00  09/24/1996 00:00 1.00
09/18/1996 43 BRIDGE TOLL 09/16/1996 00:00  09/24/1996 00:00 1.00
09/19/1996 43 GAS FOR EPA VEHICLE 09/16/1996 00:00  09/24/1996 00:00 36.00
09/19/1996 43 BRIDGE TOLL 09/16/1996 00:00  09/24/1996 00:00 1.00
09/23/1996 43 BRIDGE TOLL 09/16/1996 00:00  09/24/1996 00:00 1.00
09/24/1996 43 CAR WASH & VACUUM 09/16/1996 00:00  09/24/1996 00:00 10.95
51.95
Site Name: VERDESE CARTER PARK 09-9606-0005 PAN: 0062 VC RS XX Emp. Name: LAWRENCE, PETER D
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/06/1996 43 GASOLINE FOR EPA VEHICLE 08/06/1996 00:00  08/06/1996 00:00 15.00
08/11/1996 43  GASOLINE FOR EPA VEHICLE 08/11/1996 00:00  08/11/1996 00:00 25.00
40.00
Site Name: VERDESE CARTER PARK 09-9606-0005 PAN: go62 VC RS XX Emp. Name:  LICHENS, CHRISTOPHE W
Date Acct Detailed Descripti Leave Date / Time Return Date / Time Amoun
09/04/1996 43  GAS FOR EPA VEHICLE 09/03/1996 00:00  09/12/1996 00:00 10.00
09/09/1996 43  GAS FOR EPA VEHICLE 09/03/1996 00:00  09/12/1996 00:00 10.00
09/12/1996 43  GAS FOR EPA VEHICLE 09/03/1996 00:00  09/12/1996 00:00 24.17
4417
Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION 09-9607-0004 PAN: go71 NT MD XX Emp. Name: DUNCAN, WILL C
Date Acct Detailed Description Leave Date / Time Return Date / Tim Amount
08/14/1996 67 PERDIEM 08/14/1996 06:00  08/14/1996 19:00 28.00
08/14/1996 43 INCIDENTALS 08/14/1996 06:00  08/14/1996 19:00 2.00
08/14/1996 43 BRIDGE TOLL 08/14/1996 06:00 08/14/1996 19:00 1.00
31.00
Site Name: HAZMAT EXERCISE PREPARATION '96 09-9607-0007 PAN: 0074 HE PP XX Emp. Name:  JONES, CYNTHIA A
Date Acct Detailed Description Leave Date /Time Return Date / Tim Amount
09/08/1996 43 POV: 280 MILES TO QUINCY,CA 09/08/1996 13:00  09/12/1996 22:00 84.00
09/08/1996 67 PER DIEM 09/08/1996 13:00 09/12/1996 22:00 12.00

*** Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 20 of 27

Voucher: 10

Date: 11/15/1996

Site Name: HAZMAT EXERCISE PREPARATION '96
Detailed Description

Date
09/08/1996
00/08/1996
09/09/1996
09/09/1996
09/09/1996
09/10/1996
09/10/1996
09/10/1996
09/11/1996
09/11/1996
09/11/1996
09/12/1996
09/12/1996
09/12/1996

Site Name:

Date
09/13/1996
09/16/1996
09/16/1996
09/16/1996
09/17/1996
09/17/1996
09/17/1996
09/18/1996
09/18/1996
09/18/1996
09/19/1996
09/19/1996
09/19/1986
09/20/1996

Acct

43
43
67
43
43
67
43
43
67
43
43
43
67
43

Acct

43
67
43
43
67
43
43
67
43
43
67
43
43
67

INCIDENTALS
HOTEL

PER DIEM
INCIDENTALS
HOTEL

PER DIEM
INCIDENTALS
HOTEL

PER DIEM
INCIDENTALS
HOTEL

POV: 280 MILES TO HOME

PER DIEM
INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

Detailed Description

GAS FOR RENTAL CAR

PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM

PAN: 0074 HE PP XX

PAN: 0077 MB RA XX

*** Confidential Business Information - Not for Release ***

A~

JONES, CYNTHIA A

Leave Date / Time
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00
09/08/1996 13:00

MARTIN, PAUL W

Leave Date / Time
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1986 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15

( ¢

Return Date / Time Amount

09/12/1996 22:00 1.00
09/12/1996 22:00 35.97
09/12/1996 22:00 24,00
09/12/1996 22:00 2.00
09/12/1996 22:00 35.97
09/12/1996 22:00 24.00
09/12/1896 22:00 2.00
09/12/1986 22:00 35.97
09/12/1996 22:00 24.00
09/12/1996 22:00 2.00
09/12/1996 22:00 35.97
09/12/1996 22:00 84.00
09/12/1996 22:00 24.00
09/12/1996 22:00 2.00

428.88

Return Date / Time Amoun

09/21/1996 13:30 16.50
09/21/1996 13:30 28.00
09/21/1896 13:30 57.24
09/21/1996 13:30 2.00
09/21/1996 13:30 28.00
09/21/1996 13:30 57.24
09/21/1996 13:30 2.00
09/21/1996 13:30 28.00
09/21/1996 13:30 57.24
09/21/1996 13:30 2.00
09/21/1996 13:30 28.00
09/21/1996 13:30 57.24
09/21/1996 13:30 2.00
09/21/1996 13:30 28.00




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

e

START Region 9

Page 21 of 27

Voucher: 10

Date: 11/15/1996

Site Name: MCCORMICK & BAXTER CREOSOTING
Acct Detailed Description

Date
09/20/1996
09/20/1996
09/20/1996
09/21/1996
09/21/1996
09/21/1996
10/09/1996
10/09/1996

Site Name:

Date
09/24/1996
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996

Site Name:

Date
09/24/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996

43  LODGING
43 INCIDENTALS
43  GAS FOR RENTAL CAR
67 PERDIEM
43  INCIDENTALS
43  BRIDGE TOLL
43 GAS FOREPA CAR
43  BRIDGE TOLL
MAD RIVER PESTICIDES

Acct Detailed Description

43
43
43
67
43
43
67
43
67

LODGING

INCIDENTALS

GASOLINE FOR EPA VEHICLE
PER DIEM

LODGING

INCIDENTALS

PER DIEM

INCIDENTALS

PER DIEM

MAD RIVER PESTICIDES
Acct Detailed Description

43
43
67
43
43
67
43
43

LODGING
INCIDENTALS

PER DIEM

LODGING
INCIDENTALS

PER DIEM
INCIDENTALS

GAS FOR EPA VEHICLE

09-9608-0004 PAN: 0077 MB RA XX Emp. Name:
09-9609-0002 PAN: 0079 MR SF XX Emp. Name:
09-9609-0002 PAN: 0079 MR SF XX Emp. Name:

= Confidential Business Information - Not for Release ***

MARTIN, PAUL W

Leave Date / Time
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
09/16/1996 05:15
10/09/1996 06:00
10/09/1996 06:00

Return Date / Time Amount

09/21/1986 13:30 57.24
09/21/1996 13:30 2.00
09/21/1996 13:30 12.83
09/21/1996 13:30 14.00
09/21/1996 13:30 1.00
09/21/1996 13:30 1.00
10/09/1996 15:45 34.13
10/09/1996 15:45 1.00

516.66

LAWRENCE, PETER D

Leave Date / Time
09/24/1996 10:00
09/24/1996 10.00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10.00
09/24/1996 10:00

Return Date / Time Amount
09/26/1996 15:00
09/26/1996 15:00 1.00

LICHENS, CHRISTOPHE W

Leave Date / Time
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00
09/24/1996 10:00

09/26/1996 15:00 36.10
09/26/1996 15:00 14.00
09/26/1996 15:00 65.40
09/26/1996 15:00 2.00
09/26/1996 15:00 28.00
09/26/1996 15:00 1.00
09/26/1996 15:00 14.00

226.90
Return Date / Time Amount
09/26/1996 15:00 65.40
09/26/1996 15:00 1.00
09/26/1996 15:00 14.00
09/26/1996 15:00 65.40
09/26/1996 15:00 2.00
09/26/1996 15:00 28.00
09/26/1996 15:00 1.00
09/26/1996 15:00 39.14




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC,
Contract Travel Detail Report

START Region 9

Page 22 of 27

Voucher: 10

Date: 11/15/1996

Site Name: MAD RIVER PESTICIDES
Acct Detailed Description

Date
09/26/1996
09/26/1996

43
67

BRIDGE TOLL
PER DIEM

Site Name: SAN CARLOS PESTICIDE

Date
08/28/1996
08/28/1996
08/28/1996
08/28/1996
08/28/1996
08/29/1996
08/29/1996
08/29/1996
08/30/1996
08/30/1996

P Y s Y Lo e T~

o/ o 1 330
08/30/1996
08/30/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/25/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996
09/26/1996

Acct
43
43
43
67
43
67
43
43
67
43

Detailed Description

INCIDENTALS

HOTEL

EQUIPMENT HANDLING SFO

PER DIEM

>TK-0168603097019

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

RENTAL CAR

EQUIPMENT HANDLING SFO
EQUIPMENT HANDLING PHOENIX
PER DIEM

INCIDENTALS

HOTEL

EQUIPMENT HANDLING (NO RECEIPT
>TK-0168603097141

PER DIEM

PARKING (SFO)

INCIDENTALS

GASOLINE EPA VEHICLE
EQUIPMENT HANDLING (NO RECEIPT

09-9609-0002 PAN: 0079 MR SF XX

09-9609-0004 PAN: 0081 SC RS XX

** Confldential Business Information - Not for Release *™

¢ ¢ ¢ ¢ ¢ ¢«

Emp. Name:

Emp. Name:

LICHENS, CHRISTOPHE W

Leave Date / Time

09/24/1996 10:00
09/24/1996 10:00

Return Date / Time Amount

COLEN, TIMOTHY M

Leav
08/28/1996 14.00
08/28/1996 14.00
08/28/1996 14:00
08/28/1996 14:00
08/28/1996 14:00
08/28/1996 14:00
08/28/1996 14:00
08/28/1996 14:00
08/28/1996 14.00
08/28/1996 14:00
06/28/1996 14:00
08/28/1996 14:00
08/28/1996 14:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00
09/25/1996 15:00

ate / Tim

09/26/1996 15.00 3.00
09/26/1996 15:00 14.00
232,94

Return Date / Time Amount
08/30/1996 19:30 1.00
08/30/1996 19:30 47.50
08/30/1996 19:30 40.00
08/30/1996 19:30 12.00
08/30/1996 19:30 221.00
08/30/1996 19:30 24,00
08/30/1996 19:30 2.00
08/30/1996 19:30 47.50
08/30/1996 19:30 24.00
08/30/1996 19:30 2.00
08/30/1996 19:30 358.48
08/30/1996 19:30 7.00
08/30/1996 19:30 40.00
09/26/1996 21:00 12.00
09/26/1996 21:00 1.00
09/26/1996 21:00 58.82
09/26/1996 21:00 40.00
09/26/1996 21:00 241.00
09/26/1996 21:00 24,00
09/26/1996 21:00 22.00
09/26/1996 21:00 2.00
09/26/1996 21.00 22.57
09/26/1996 21:00 45.00
1,294.87

¢ ¢ (




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

e

Page 23 of 27

Contract Number: 658-W6-0010 START Region 9 Voucher;: 10
Month Ending: 10/26/1996 Date: 11/15/1996
Site Name: SAN CARLOS PESTICIDE 09-9609-0004 PAN: 0081 SC RS XX Emp. Name: ESTEY, AMY L
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
09/24/1996 43 TAXI 00/24/1996 09:30  09/27/1996 15:30 35.00
09/24/1996 43 LODGING 09/24/1996 09:30  09/27/1996 15:30 54.00
09/24/1996 43 >TK-4012713316803 00/24/1996 09:30  09/27/1996 15:30 230.00
09/25/1996 67 PERDIEM 09/24/1996 09:30  09/27/1996 15:30 24.00
09/25/1996 43 LODGING 09/24/1996 09:30  09/27/1996 15:30 55.42
09/25/1996 43  INCIDENTALS 09/24/1996 09:30  09/27/1996 15:30 2.00
09/26/1996 67 PERDIEM 09/24/1996 09:30  09/27/1996 15:30 32.00
09/26/1996 43 LODGING 00/24/1996 09:30  09/27/1996 15:30 54.00
09/26/1996 43  INCIDENTALS 09/24/1996 09:30  09/27/1996 15:30 2.00
09/27/1996 43 TAX1 09/24/1996 09:30  09/27/1996 15:30 35.00
09/27/1996 43 RENTAL CAR 09/24/1996 09:30  09/27/1996 15:30 111.99
09/27/1996 67 PER DIEM 09/24/1996 09:30  09/27/1996 15:30 16.00
09/27/1996 43 INCIDENTALS 09/24/1996 09:30  09/27/1996 15:30 1.00
09/27/1996 43  FUEL FOR RENTAL CAR 09/24/1996 09:30  09/27/1996 15:30 18.57
670.98
Site Name: SAN CARLOS PESTICIDE 09-9609-0004 PAN: 0081 SC RS XX Emp. Name: GUEVARRA, JAY J
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
08/28/1996 67 PER DIEM 08/28/1996 13:00  08/30/1996 17:00 12.00
08/28/1996 43  LODGING 08/28/1996 13:00  08/30/1996 17:00 47.50
08/28/1996 43  INCIDENTALS 08/28/1996 13:00  08/30/1996 17:00 1.00
08/28/1996 43  >TK-0168603097021 08/28/1996 13:00  08/30/1996 17:00 221.00
08/29/1996 67 PERDIEM 08/28/1996 13:00  08/30/1996 17:00 24.00
08/29/1996 43 LODGING 08/28/1996 13:00  08/30/1996 17:00 47.50
08/29/1996 43  INCIDENTALS 08/28/1996 13:00  08/30/1996 17:00 2.00
08/30/1996 67 PERDIEM 08/28/1996 13:00  08/30/1996 17:00 12.00
08/30/1996 43  INCIDENTALS 08/28/1996 13:00  08/30/1996 17:00 1.00
08/30/1996 43  AIRPORT PARKING 08/28/1996 13:00  08/30/1996 17:00 28.00
396.00
Site Name: PAAKEA ROAD PESTICIDE FIRE SITE 09-9609-0007 PAN: 0084 PR SF XX Emp. Name: ESTEY, AMY L
Date Acct Detailed Description Leave Date /Time Return Date / Time Amount
09/16/1996 43 TAXI TO WAREHOUSE 09/16/1996 05:00  09/22/1996 07:00 20.00

** Confidential Business information - Not for Release ™




Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE

Date Acct Detailed Description

09/16/1996 43
09/16/1996 43
09/16/1996 67
09/16/1996 43
09/16/1996 43
09/16/1996 43
09/16/1996 43
09/16/1996 43
09/16/19396 43
09/16/1996 43
09/16/1996 43
09/17/1996 43
09/17/1996 67
09/17/1996 43
09/17/1996 43
09/17/1996 43
09/18/1996 43
09/18/1996 67
09/18/1996 43
09/18/1996 43
09/19/1996 43
09/19/1996 43
09/19/1996 67
09/19/1996 43
09/19/1996 43
09/20/1996 43
09/22/1996 43
09/22/1996 67
09/22/1996 43

Page 24 of 27
Contract Travel Detail Report
68-WE-0010 START Region 9 Voucher: 10
10/26/1996 Date: 11/15/1996
09-9609-0007 PAN: 0084 PR SF XX Emp. Name: ESTEY, AMY L

Leave Date / Time Return Date / Time Amount

TAXI TO OFFICE 09/16/1996 05:00  09/22/1396 07:00 35.00
PHONE CALLS 09/16/1996 05:00  09/22/1996 07:00 3.90
PER DIEM 09/16/1996 05:00  09/22/1996 07:00 68.00
LODGING 09/16/1996 05:00  09/22/1996 07:00 93.64
INCIDENTALS 09/16/1996 05:00  09/22/1996 07:00 2.00
EQUIPMENT HANDLING (NO RECEIPT 09/16/1996 05:00  09/22/1996 07:00 20.00
EQUIPMENT HANDLING (NO RECEIPT 09/16/1996 05:00  09/22/1996 07:00 20.00
EQUIPMENT HANDLING (NO RECEIPT 09/16/1996 05:00  09/22/1996 07:00 20.00
>TK-0164066176876 09/16/1996 05:00  09/22/1996 07:00 100.00
>TK-0164066163812 09/16/1996 05:00  09/22/1996 07:00 150.00
>TK-0162102070421 09/16/1996 05:00  09/22/1996 07:00 364.00
TWO DAYS PARKING 09/16/1996 05:00  09/22/1996 07:00 14.00
PER DIEM 09/16/1996 05:00  09/22/1996 07:00 68.00
PARKING/STATE OFFICE (NO RECEI 09/16/1996 05.00  09/22/1996 07:00 25.00
LODGING 09/16/1996 05:00  08/22/1996 07:00 86.75
INCIDENTALS 09/16/1996 05:00  09/22/1996 07:00 2.00
PHONE CALL 09/16/1996 05:00  09/22/1996 07:00 .78
PER DIEM 09/16/1996 05:00  09/22/1996 07:00 68.00
LODGING 09/16/1996 05:00  09/22/1996 07:00 86.75
INCIDENTALS 09/16/1996 05:00  09/22/1996 07:00 2.00
RENTAL VAN 09/16/1996 05:00  09/22/1996 07:00 202.84
PHONE CALLS 09/16/1996 05:00  09/22/1996 07:00 1.56
PER DIEM 09/16/1996 05:00  09/22/1996 07.00 68.00
INCIDENTALS 09/16/1996 05:00  09/22/1996 07:00 2.00
FUEL FOR RENTAL CAR 09/16/1996 05:00  09/22/1996 07:00 23.42
EQUIPMENT HANDLING (NO RECEIPT 09/16/1996 05:00  09/22/1996 07:00 20,00
TAXI HOME 09/16/1996 05:00  09/22/1996 07:00 30.00
PER DIEM 09/16/1996 05:00  09/22/1996 07:00 34.00
INCIDENTALS 09/16/1996 05:00  09/22/1996 07:00 1.00
1,632.64

** Confidential Business Information - Notfor Release ***

¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC. @
Contract Travel Detail Report

Page 25 of 27

Voucher: 10

Date: 11/15/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN  09-9509-0008

Date
09/17/1996
09/18/1996
09/19/1996
09/19/1996
09/20/1996
09/20/1996
09/24/1996
09/24/1996
09/25/1996
09/25/1996
09/30/1996
09/30/1996
09/30/1996

Site Name:

Date

09/20/1996
09/21/1996
09/22/1996
09/22/1996
09/23/1996
09/24/1996
09/26/1996
09/27/1996
09/28/1996
09/30/1996
10/05/1996
10/05/1996

Acct Detailed Description

43
43
43
43
43
43
43
43
43
43
43
43
43

RICHMOND TERMINAL AKA UNITED HECKATHORN  09.9509-0008

BRIDGE TOLL

BRIDGE TOLL
UNDERGROUND PARKING
BRIDGE TOLL

RENTAL VEHICLE

BRIDGE TOLL

POV: 25 MILES RICHMOND
BRIDGE TOLL

POV: 25 MILES RICHMOND
BRIDGE TOLL

POV: 26 MILES RICHMOND
PARKING @ E+E/SFO
BRIDGE TOLL (NO RECEIPT)

Acct Detailed Description

43
43
43
43
43
43
43
43
43
43
43
43

BRIDGE TOLL
BRIDGE TOLL
GAS FOR CELEBRITY
BRIDGE TOLL
BRIDGE TOLL
BRIDGE TOLL
BRIDGE TOLL
BRIDGE TOLL
BRIDGE TOLL
GAS FOR CELEBRITY
RENTAL CAR
BRIDGE TOLL

PAN: 0085 RT RS XX

PAN: 0085 RT RS XX

Emp. Name:

Emp. Name:

= Confidential Business Information - Not for Release ***

COLEN, TIMOTHY M

Leave Date / Time
09/16/1996 00:00
09/16/1996 00:00
09/16/1996 00:00
09/16/1996 00:00
09/16/1996 00:00
09/16/1996 00:00
09/24/1996 00:00
09/24/1996 00:00
09/24/1996 00:00
09/24/1996 00:00
09/30/1996 00:00
09/30/1996 00:00
09/30/1996 00:00

HOWARD, MARK M

Leave Date / Time
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00
09/30/1996 14:00

Return Date / Time Amount

09/20/1996 00:00 1.00
09/20/1996 00:00 1.00
09/20/1996 00:00 13.50
09/20/1996 00:00 1.00
08/20/1996 00:00 285.12
09/20/1996 00:00 1.00
09/25/1996 00:00 7.50
09/25/1996 00:00 1.00
09/25/1996 00:00 7.50
09/25/1996 00:00 1.00
09/30/1996 00:00 7.50
09/30/1996 00:00 11.25
09/30/1996 00:00 1.00

349.37

Return Date / Time Armount

10/04/1996 16:00 1.00
10/04/1996 16.00 1.00
10/04/1996 16:00 17.01
10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
10/04/1996 16:00 1.00
10/04/1996 16:00 15.00
10/04/1996 16:00 45.57
10/04/1996 16:00 1.00

86.58




Contract Number: 68-W6-0010

Month Ending: 10/26/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 26 of 27

Voucher; 10

Date: 11/15/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN  09-9609-0008

Date Acct Detailed Description
09/30/1996 43  POV: 30 MILES RICHMOND
10/01/1996 43  POV: 30 MILES RICHMOND
10/02/1996 43  POV: 30 MILES RICHMOND
10/03/1996 43 POV: 30 MILES RICHMOND

Site Name: ENVIROPURE WEST, INC./PRC
Date Acct Detailed Description

10/07/1996 43  GASOLINE

Site Name: THE CRUZ RANCH/INSPECTION PLATING

10/16/1996 67 PERDIEM
10/16/1996 43  INCIDENTALS
10/16/1996 43  FUEL FOR START VEH.

Site Name: THE CRUZ RANCH/INSPECTION PLATING

Date Acct Detailed Description
10/16/1996 67 PERDIEM
10/16/1996 43 INCIDENTALS
10/16/1996 43  BRIDGE TOLL

Site Name: NORTH AMERICAN RESOURCES
Date Acct Detailed Description

10/07/1996 67 PERDIEM

10/07/1996 43  LODGING

10/07/1996 43  INCIDENTALS

10/07/1996 43 >TK-0162102747937

10/08/1996 67 PERDIEM

10/08/1996 43  LODGING

(

(

PAN: 0085 RT RS XX Emp. Name:
09-8609-0010 PAN: o087 EP SF XX Emp. Name:
09-9610-0002 PAN: 0090 1P SF XX  Emp. Name:
09-9610-0002 PAN: 0090 1P SF XX Emp. Name:
09-9610-0004 PAN: 0092 NA SA XX Emp. Name:

= Confidential Business Information - Not for Release ***

¢ ¢ ¢ ¢ ¢ ¢ ¢

MOY, COLIN S
Leave Date / Time Return Date / Time Amount
09/30/1996 00:00  10/03/1996 00:00 9.00
09/30/1996 00:00  10/03/1996 00:00 9.00
09/30/1996 00:00  10/03/1996 00:00 9.00
09/30/1996 00:00  10/03/1996 00:00 9.00
36.00
WISE, ROBERT L
Leave Date / Tim¢ Return Date / Time Amount
10/07/1996 00:00  10/07/1996 00:00 38.74
38.74
GUEVARRA, JAY J
Leave Date / Time Return Date / Time Amoun
10/16/1996 06:00  10/16/19896 17:00 18.00
10/16/1996 06:00  10/16/1996 17:00 1.00
10/16/1996 06:00  10/16/1996 17:00 27.97
46,97
MARTIN, PAUL W
Leave D Ti Return Date / Ti Amount
10/16/1996 06:15  10/16/1996 17.25 18.00
10/16/1996 06:15  10/16/1996 17:25 1.00
10/16/1996 06:15  10/16/1996 17:25 2.00
21.00
DUNCAN, WILL C
Leave Date / Time Return Date / Time Amount
10/07/1996 14:00  10/09/1996 08:00 16.00
10/07/1996 14:00  10/09/1986 08:00 61.00
10/07/1996 14:00  10/09/1996 08:00 1.00
10/07/1996 14:00  10/09/1996 08:00 227.00
10/07/1996 14:00  10/09/1996 08:00 32.00
10/07/1996 14:00  10/09/1996 08:00 61.00

!
)




Contract Number:

Month Ending:

68-W6-0010
10/26/1996

ECOLOGY and ENVIRONMENT, INC,
Contract Travel Detail Report

START Region 9

Page 27 of 27

Voucher: 10

Date: 11/15/1996

Site Name: NORTH AMERICAN RESOURCES
Acct Detailed Description

Date
10/08/1996
10/08/1996
10/09/1996
10/09/1996
10/09/1996
10/09/1996

Site Name:

Date
10/02/1996
10/02/1996
10/02/1996
10/02/1996
10/02/1996
10/03/1996
10/03/1996
10/03/1996

43  INCIDENTALS
43  GASOLINE FOR RENTAL
43  RENTAL CAR
67 PERDIEM
43 PARKING AT AIRPORT
43  INCIDENTALS
FRESNO DRUM SITE
Acct Detailed Description
67 PERDIEM
43 LODGING
43 INCIDENTALS
43  GASOLINE FOR EPA VEHICLE
43  BUSINESS CALL
67 PERDIEM
43  INCIDENTALS
43  GASOLINE FOR EPA VEHICLE

09-9610-0004 PAN: 0092 NA SA XX  Emp.Name: DUNCAN, WILLC
Leave Date / Time Return Date / Time
10/07/1996 14:00  10/09/1996 08:00
10/07/1996 14:00  10/09/1996 08:00
10/07/1996 14:00  10/09/1996 08:00
10/07/1996 14:00  10/09/1996 08:00
10/07/1996 14:00  10/09/1996 08:00
10/07/1996 14:00  10/09/1996 08:00

09-9610-0014 PAN: 0102 FD SF XX Emp. Name: LAWRENCE, PETER D
Leavi Tim: Return Date / Time
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30
10/02/1996 05:30  10/03/1996 19:30

TOTALFOR  START Region 9 [

= Confidential Business Information - Not for Release ***

Amount
2.00
7.32

75.49
16.00
48.00




